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EXECUTIVE SUMMARY

Cambodia HARVEST is a five-year food security program focused on increasing incomes for 70,000 rural
Cambodian households as part of the United States Feed the Future and Global Climate Change initiatives.
This is the program’s thirteenth quarterly report and highlights major achievements and activities for the
period of January-March 2014.

This quarter, Cambodia HARVEST completed the selection of Phase 2 demonstration clients and began
implementing related field activities. Phase 2 will run for the remaining two years of the program and reach
7,373 demonstration clients in agriculture, aquaculture, fisheries, natural resource management, and
nutrition. These activities will build on the exceptional results achieved during Phase | of the program,
when farmers dramatically increased their productivity and sales; households consumed more diversified,
nutrient-rich diets; and thousands of hectares of land benefitted from improved management and
protection. Meanwhile, in line with USAID’s directive to scale up high-impact activities, the program is
ready to expand the number of farmers receiving direct technical assistance and implement a series of
supporting public-private alliances with agribusinesses and local institutions, pending review and approval
next quarter.

The vast majority of dry-season rice farmers harvested their crops this quarter, resulting in favorable yield
increases despite the lack of rainfall and high temperatures experienced during this period. In addition,
commercial horticulture, household vegetable, and aquaculture clients built on impressive results achieved
in previous quarters, contributing to increased food availability and security in the four target provinces. A
national media campaign continued to educate tens of thousands of Cambodians about global climate
change and forestry conservation through TV and radio, billboards and printed material, and outreach with
schools.

Highlights this quarter include:
®  Program-supported farmers and agribusinesses generated $4.5 million in incremental sales.

= 4,920 dry-season rice farmers saw Yield increases of 36 percent, with the majority of sales to occur in
the following quarter.

= 1,609 commercial horticulture clients increased their yields by 307 percent, resulting in income
increases of 299 percent.

= 5,568 household vegetable clients increased their productivity by 352 percent, resulting in income
increases of 356 percent.

® 435 aquaculture clients who completed a harvest cycle during the reporting period achieved yield
increases of 95 percent and income increases of 89 percent.

® The last of the program’s 5,379 Phase | commercial horticulture and household vegetable farmers
graduated, becoming sustainable producers of vegetables.

®= |4 program farmers won prizes in rice and horticulture at two annual provincial agricultural
competitions this quarter, dominating a field that contained just 20 winners.

= Mobile kitchens began operating in two additional provinces, training | 1,289 people on nutrition and
hygiene in the four target provinces.

®= The global climate awareness campaign aired 798 TV and radio spots, installed 89 billboards,
distributed 13,800 posters, and trained |21 teachers.

Food Availability Increased
Cambodia HARVEST is working to increase the availability of food in order to meet the everyday dietary
needs of Cambodians. Highlights include:

= 37,063 farmers have applied new technologies or management practices, 103 percent of the targeted
36,000 and on track to meet or exceed the total program target of 44,100.

QUARTERLY REPORT #13, JANUARY - MARCH 2014 |



Prepared by Fintrac Inc.

= 15,130 hectares are under improved technologies or management practices, 108 percent of the
current cumulative target of 14,000 and 70 percent of the total program target of 21,600.

®=  The dietary diversity of women of reproductive age improved from an average of 4.6 food groups
consumed to 5.5, out of the total program target of six food groups consumed from Feed the Future’s
nine foods essential to dietary diversity.

= |6 policies, regulations, and administrative procedures have been acted upon to enhance the
agricultural, natural resource management, and biodiversity policy framework, 89 percent of the total
program target of 18.

Increased Food Access through Rural Income Diversification
The program is strengthening the ability of Cambodians to generate income through economic activities in
order to increase their capacity to purchase food. Highlights include:

= Cambodia HARVEST linked 109 horticulture clients with 36 district- and provincial-level vegetable
buyers this quarter, resulting in |14 metric tons of new sales worth $35,788. To date, these linkages
have resulted in 496 metric tons of new sales worth $162,518.

= $10.2 million in incremental sales have been collected at the farm level from rice, horticulture, and
aquaculture, 146 percent of the cumulative target of $7 million and 97 percent of the total program
target of $10.5 million.

=  $6.8 million in incremental sales have been collected at the small- and medium-sized enterprise levels,
113 percent of the cumulative target of $6 million and 72 percent the total program target of $9.5
million.

Natural Resource Management and Resilience to Climate Change
The program is working to protect the country’s globally significant natural resources, which are an
essential source of economic activity and food security for Cambodians. Highlights include:

= 25,694 people have received training in natural resource management or biodiversity conservation,
112 percent of the current cumulative target of 23,000 and 95 percent of the total program target of
27,000.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change
Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve challenges related
to food security and global climate change. Highlights include:

= 33 climate change mitigation tools, technologies, and methodologies have been developed, tested, or
adopted, exceeding the total program target of 32.

= |5,726 stakeholders have increased their capacity to adapt to the effects of climate variability and
change, 101 percent of the cumulative target of 15,600 and 35 percent of the total program target of
45,500.

= 2,898 agribusinesses and households have received small-scale loans totaling $2.8 million, increasing
household incomes and boosting rural productivity. This is |16 percent of the cumulative target of
2,500 agribusinesses and households and 83 percent of the total program target of 3,500
agribusinesses and households.

Overall Training and Technical Assistance

= Technical assistance extended to 55,303 rural households to date, | || percent of the target of 50,000
households scheduled for this time period, and 79 percent of the total program target of 70,000.
Among these, 4,867, or 8.8 percent, were extreme poor, which is on track to achieving the total
program target of 10 percent extreme poor.

"= To date, 118,092 people have received agriculture and food security training through demonstration
sites, interactive field days, mobile kitchens, and one-on-one technical assistance, 84 percent of the
140,000 people targeted over the life of the program.
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|. INTRODUCTION

I.I PROGRAM DESCRIPTION

Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, postharvest
losses, malnutrition, lack of market access, environmental degradation, and the effects of climate change on
vulnerable rural populations. The program is based on an intensive extension methodology in which
program technicians visit their client farmers every week to provide targeted, hands-on technical
assistance. In this way, Cambodia HARVEST ensures tens of thousands of rural clients not only see short-
term gains, but also build the necessary skills and knowledge to continue succeeding long after the program
is finished.

The overarching goals of Cambodia HARVEST are to improve food availability; increase food access
through rural income diversification; improve natural resource management and resilience to climate
change; and strengthen the capacity of the public and private sectors and civil society to address food
security and climate change.

.2 GEOGRAPHIC FOCUS

Cambodia HARVEST is working in 968 villages in the four target provinces around the Tonle Sap Lake: 250
in Battambang, 261 in Pursat, 208 in Siem Reap, and 249 in Kampong Thom. Figure | shows the geographic
dispersal of Cambodia HARVEST target communities. More detailed regional maps are included in Annex
IV.

Figure |I: Cambodia HARVEST Clients
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[.3 CLIENT PORTFOLIO

Because farmers are more likely to adopt new practices if they see benefits firsthand, Cambodia HARVEST
uses demonstration sites — established on client and lead client farms, households, or those of farmer
groups or agribusinesses — to illustrate the effects of program techniques and technologies. To date, the
program has worked with 11,250 field demonstration clients (9,268 for horticulture and rice; 1,674
aquaculture, hatchery, fishery, and cage culture; 144 schools; 63 health centers; and 101 in forestry) and
540 partner clients (384 input suppliers; 49 rice millers; 76 commune councils; and 31 branches of nine
microfinance institutions).

Definitions:

e Lead demonstration client: A designated demonstration client who uses his/her plot to illustrate
technology to other demonstration clients or beneficiaries within a village.

e Demonstration client: Farmers or individuals who demonstrate program techniques and technologies
to nearby farmers under a co-investment agreement.

e Partner client: Communities or agribusinesses assisted by the program.

e Client (farmer) group: One lead demonstration client with a number of beneficiary farmers.

e Producer group: A number of farmers who come together as a group to leverage market options.

e Beneficiary: Farmers or individuals who receive indirect technical assistance from the program.

e Participants: Farmers or individuals who attend trainings.

|.4 IMPLEMENTING PARTNERS

Cambodia HARVEST has partnered with 29 field-based NGOs with 277 field technicians to implement
activities in horticulture, rice, forestry, aquaculture and fisheries, nutrition, and vocational training, as
shown in Figure 2 below.

Figure 2: Cambodia HARVEST Implementing Partners
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Cambodia HARVEST continues to collaborate with numerous Cambodian government agencies, donors,
local and international organizations, educational institutions, and private sector firms. Figure 3 shows the
program’s major counterparts with whom staff members collaborate regularly.

Government

Commune Councils

Donor

Organizations

Asian Development Bank

Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration
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2. PROGRAM COMPONENTS

2.1 FOOD AVAILABILITY INCREASED

Cambodia HARVEST’s work in this area focuses on enhancing agricultural input and production systems;
introducing improved crop varieties and agricultural techniques; diversifying rural production systems; and
strengthening the agricultural policy framework. During the reporting period, the program completed
Phase 2 rice and horticulture demonstration client selection and began implementing activities with
thousands of new clients. In addition, Cambodia HARVEST prepared to dramatically increase the
beneficiary farmer base in rice and expand commercial horticulture clients and associated agribusinesses in
line with USAID’s scaling up program, pending approval next quarter. Meanwhile, dry-season rice farmers
and horticulture clients who harvested their crops saw improved yields, contributing to increased food
availability and security in Cambodia.

Agriculture Input and Production Systems Enhanced

®= Dry-season rice farmers improve their
yields. Approximately 4,920 dry-season rice
farmers harvested their crops this quarter,
resulting in yield increases of 36 percent over
baseline. These are favorable results for rice
cultivation during the dry season, when
temperatures are high and rainfall is scarce. The
remaining 2,100 farmers working with the
program this season will harvest their crops in
the coming weeks. Seed producers in Siem Reap
province showed the highest yield increases,
going from 1.9 tons per hectare to 4.5 tons, a
137 percent improvement over baseline. Program
agronomists are working closely with all dry-
season rice clients to introduce improved
techniques, technologies, and  short-cycle
varieties that allow them to cultivate crops during
the dry season, when land traditionally sits idle or
underused in Cambodia.

]
RS

Photo by Cambodia HARV ST

A lead demonstration client dries her dry-season rice in
Battambang. This quarter, 4,920 dry-season rice farmers
harvested their crops, resulting in yield increases of 36
percent over baseline.

®= Household vegetable clients see impressive results. This quarter, the program’s 5,568
household vegetable clients increased their productivity by 352 percent over baseline. These farmers
grew amaranth, morning glory, pumpkin, and Chinese mustard, which are crops that are
recommended for their high iron and Vitamin A content, as well as cucumber, long beans, and gourds,
which are planted for both their nutritional content and sales potential. These households were able
to increase their incomes by 356 percent through the sale of excess crops to local buyers.

= Commercial horticulture farmers increase productivity. The program’s 1,609 commercial
horticulture clients increased their yields by 307 percent over baseline this quarter, resulting in
income increases of 299 percent. These clients cultivated primarily bitter gourd, cucumber, eggplant,
long bean, pumpkin, tomato, watermelon, and Chinese kale, which are grown to meet high local
demand. Commercial horticulture farmers are increasing the availability of food by providing buyers
with a steady source of nutrition-rich vegetables, lessening reliance on imports from Vietnam and
Thailand.
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Figure 4: Comparative Yields (Tons/Hectare) of Four Main Horticulture Crops Grown
by 70 percent of Farmers
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* Remaining Phase | horticulture clients graduate. As Cambodia HARVEST transitions to Phase
2, all of the program’s Phase | commercial horticulture and household vegetable demonstration
clients have graduated from the program. After receiving 16-18 months of direct technical assistance,
these 5,379 farmers are now sustainable producers of vegetables. Together, Phase | clients have:

Created |5 provincial producer groups that have sold 496 tons of vegetables worth $162,518.
Established linkages with more than 120 vegetable buyers, input suppliers, and microfinance

o Completed three or more successful crop cycles.
o Participated in 13 modules of nutrition training.
o
o
institutions.
o Completed farm chemical safety awareness training.

o Implemented climate change adaptation measures such as drip irrigation, raised beds, plastic
mulch, trellising, and selection of seed varieties specific to seasonal conditions.

®= Program farmers claim prizes at provincial competitions. Cambodia HARVEST farmers
excelled at two annual provincial agricultural competitions this quarter. In total 14 clients won prlzes

in rice and horticulture at the competitions in
Pursat and Kampong Thom, with two of these
farmers coming in first place in horticulture in
each province. The events, which received
support from Cambodia HARVEST, promoted
the achievements and innovations of small-scale
farmers and helped create links between the
public and private sectors. A total of 138
program clients entered the contests out of a
total field of 256 contestants.

= Aquaculture farmers see yield and income
increases. This quarter, 435 aquaculture clients
completed a harvest cycle, resulting in yield
increases of 95 percent and income increases of
89 percent. To date, the 626 aquaculture farmers
who have completed one or more harvest cycle

-

Photo by Cambodia HARVEST

Program farmers won |4 out of an available 20 prizes in
the horticulture and rice categories at two provincial
farmer competitions this quarter.
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have seen yield increases of 155 percent and income increases of 85 percent, resulting in 305 tons of
fish with a total market value of $457,500. On average, clients consume 20 percent of the fish they
raise, allowing them to supplement their diets with protein and save money on food purchases.

= Hatcheries address power shortages with solar panels. The program began introducing solar
panels under a co-investment scheme to fish hatchery clients this quarter to test them for commercial
implementation. The panels are designed to provide a consistent source of electricity for hatchery
operations, compensating for a lack of power in rural areas and ensuring the long-term sustainability
of the hatcheries.

®= Program to form alliances with agribusinesses. Under the Private Partnership Alliance Fund, 41
agribusinesses and other entities have expressed interest in receiving co-investment to expand their
operations or participate in Cambodia HARVEST’s horticulture extension training project. The
program has begun discussions with these candidates and guided them through the initial stages of the
application process. The candidates are:

I8 small and medium-sized rice and grain mills (storage units and drying equipment)
Four wholesale input suppliers (infrastructure, equipment, and extension)

Five retail input suppliers (infrastructure, equipment, and extension)

Two fish hatcheries (infrastructure and equipment)

Three small and medium-sized enterprises (equipment)

Three rice producer groups (storage units)

Battambang University (extension)

Four provincial departments of agriculture (extension and new technology)

GIZ (policy collaboration)

O O O O O O O O O

®=  Program meets Phase 2 social inclusion targets. Cambodia HARVEST has exceeded its social
inclusion targets for poor households and women selected for Phase 2 activities. At present, the
program’s direct client base is 63 percent women and 35 percent poor, while its indirect clients are
52 percent women and 29 percent poor. Cambodia HARVEST has realized these goals through its
Phase 2 selection process, which prioritizes identifying these groups by consulting with commune and
village officials, holding community meetings in villages where selections are taking place, and soliciting
participation directly from poor households. The program is working with both direct and indirect
clients, the latter of which includes unique participants who attend at least three training or field day
events. For a detailed look at client breakdown, see Figure 5.

Figure 5: Phase 2 Client Selection
Direct technical assistance to demonstration clients

Percentage

Component

New Clients

Household Vegetable 1,190 86 29 26 38 64
Commercial Horticulture 752 71 31 7 I5 22
Aquaculture 732 37 20 5 17 22
Non-Timber Forest Product 66 74 17 5 21 26
Rice Demo 706 41 9 5 7 12
TOTAL 3,446 63 23 13 22 35
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Indirect technical assistance to beneficiaries

Number Percentage
Component
New Clients ID2 Poor
Rice Beneficiaries 4,971 51 17 7 9 16
Community Forestry 11,944 48 26 19 19 38
Community Fisheries 25,135 48 26 I5 18 33
Food Security / Nutrition Groups 4,148 92 34 16 16 32
TOTAL 46,198 52 26 15 14 29

Rural Production Systems Diversified

Nutrition training improves dietary diversity at the household level. This quarter, 16,779
people participated in Cambodia HARVEST nutrition training and field day events, bringing the total
number of people that have received this training to date to 63,731. These activities have improved
the dietary diversity of participants, according to the results of the most recent quarterly performance
monitoring survey. On average, the women of reproductive age surveyed eat from 5.5 of Feed the
Future’s nine food groups essential to dietary diversity, compared to a baseline number of 4.6. This is
a 3 percent increase over the previous quarter and a 20 percent increase over baseline.

Community-based groups promote food security and nutrition. Cambodia HARVEST began
establishing community-based food security and nutrition groups in all 215 Phase 2 villages. Cambodia
HARVEST will work with the groups to strengthen family nutrition knowledge and practices, establish
savings-led microfinance mechanisms, and support microenterprise development. An advantage of
forming these groups is to allow poor households that are not participating as household vegetable
clients to receive training in nutrition and food security. Currently, the groups have 4,148 active
members, of which 92 percent are female, reflecting the prominent role women play in promoting
food security and nutrition in their families and communities.

Mobile kitchen project expands. Mobile kitchens began operating in Battambang and Siem Reap
this quarter, meaning the project is now active in all four target provinces. During the reporting
period, the specially modified snack carts trained 11,289 people in 181 villages, 80 percent of whom
were women, bringing the total number of people trained to date to 29,774 in 463 villages, 82 percent
women. Mobile kitchens educate people in hard-to-reach rural areas on nutrition and hygiene
concepts. A total of eight carts in the four target provinces will train approximately 50,000 people
over the life of the program. Village health volunteers assist the food cart teams, gaining additional
knowledge about nutrition and helping with demonstrations.

Strengthen Agriculture Policy Framework

Government develops agricultural extension policy and guidelines. Cambodia HARVEST,
along with USAID non-program funding, has begun assisting the government’s General Directorate of
Agriculture in developing Cambodia’s first-ever agricultural extension policy and guidelines. With a
target of being adopted in early 2015, the policy will enable farmers to access improved technologies
through government and non-government extension programs, in addition to serving as a catalyst for
the development and empowerment of farmer organizations. This quarter, Cambodia HARVEST
formed a seven-member core team within the General Directorate of Agriculture to collaborate
closely with the program in developing the policy and guidelines, formulated a thorough inception
report that has been circulated among key partners, and held a regional consultation workshop for 82
participants from six provinces to discuss the policy and guidelines. To promote inclusive growth in
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the agriculture sector, Cambodia HARVEST is working with the Cambodian government to identify,
diagnose, and address key policy constraints. Figure 6 summarizes the |8 key policy areas that
Cambodia HARVEST is addressing. A “v"” indicates that the stage has been completed, while the
dates indicate the planned start month and year.

Figure 6: Status of Cambodia HARVEST Policy Reforms

Stage I: Stage 2: Stage 3: Stage 4: Stage 5:

Drafting Presentation Adoption Implementation

Analysis /
Inception

I. Legal Aspects of Exporting

Cambodian Rice Originating in \/ \/ \/ N.A. N.A.
Foreign Countries

2. Biodiversity Targets and

Indicators for National Biodiversity \/ \/ \/ 2014 2015
Strategic and Action Plan (NBSAP)

3. Sub-decree of Uniform of Seed

Inspectors (Khmer) v ‘/ v 2014 2015
4. National Seed Standards \/ \/ \/ 2014 2015
fesF;IIir;t): Breeders’ Rights (DUS v v v 2014 2015
6. Prakas on Seed Quality

Certification ‘/ \/ ‘/ 2014 2015
7. National Seed Policy v v 2014 2015
8. Draft Law on Quality and Safety

of Agricultural Products ‘/ v ‘/ 2014 2015
9. National Protected Area

Strategic Management Framework v v v 2014 2015
10. Technical Guidelines for Rice May-Aug

Seed Production v 2014 sz 20l 2o
I 1. Rice Seed Strategic Plan v M;Vo'fjpt Oct-Dec 2014 2014 2015
12. Agricultural Extension Policy v M;Y()'Jl‘j‘"e July-Sept 2014 2015 2015
I3. Procedure to Register Biological Jun-Aug Nov-Dec

Control Agents v 2014 Sept-Oct 2014 2014 2015
14. ReYlew of implementation of CF v Mar-.-Sept. Oct.-Dec. 2014 2015 2015
regulations 2014

I5. Best Practice Model for Local Mar -Sept

Community NTFP use in Protected \/ 26|4P ’ Oct.-Dec. 2014 2015 2015

Forests

1 6. Revision of National Mar -Sept
Biodiversity Strategic and Action v —ept Oct.-Dec. 2014 2015 2015

Plan (NBSAP) 2014

I7. Horticulture Strategic May-Jun Sept-Dec

Development Plan 2014 2014 Jan-Feb 2014 2015 2015
I8. National Policy on Agricultural Oct-Dec | Feb.-April. Mar-Jul. 2015 2015 T

Cooperatives 2014 2015
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2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION

Cambodia HARVEST works to strengthen postharvest systems; improve market access and linkages for
smallholders; expand rural employment generation; and increase investment in marketing infrastructure.
This quarter, program farmers generated $3.4 million in incremental sales, leading to higher incomes for
thousands of rural households. The program also established new horticulture producer groups.

Postharvest Systems Strengthened

" Producer groups generate new sales. This
quarter, client producer groups established 109
new linkages with buyers, resulting in |14 tons |
of new sales with a market value of $35,788. To :
date, these linkages have resulted in 496 metric
tons of new sales worth $162,518. Meanwhile,
as the program continues selecting clients for
Phase 2 horticulture activities, forming producer
groups with new farmers is a priority.
Agronomists are selecting villages that contain
at least 10 commercial clients, making it easier
for farmers to form producer groups with
nearby households. This quarter, the program
established two new horticulture producer
groups in Battambang, bringing the total number

B : S
Photo by Cambodia HARVEST

of groups established to date to |5, with a total  Horticulture producer groups established |09 new linkages
of 232 commercial horticulture farmers. These  with buyers this quarter, resulting in | | 4 tons of new sales
groups coordinate their production and build  with @ market value of $35,788.

new relationships with traders and buyers,

resulting in higher sales volumes and prices for member farmers.

Value of Incremental Sales Increased at the Farm and Small- and Medium- Enterprise Level

= Value of incremental sales increased at the farm level. Cambodia HARVEST agriculture and
aquaculture clients saw incremental sales increases of $3.4 million this quarter, bringing the total value
of incremental sales increases to date to $10.2 million. This quarter, rice farmers saw incremental
sales increases of $2.5 million, horticulture farmers $860,352, and aquaculture farmers $88,590.

= Agribusinesses increase incremental sales. Agricultural input suppliers and small- and medium-
sized rice mills reported incremental sales increases of $I.I million this quarter, bringing the total
amount to date to $6.8 million. These sales increases are improving household incomes and increasing
access to improved technology, fertilizers, and seeds for tens of thousands of clients and non-program
beneficiary farmers.

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE
INCREASED

The program is working to enhance the enabling environment for sustainable resource management;
improve environmental monitoring and management; and increase the economic benefits of natural
resource management and conservation. During the reporting period, Cambodia HARVEST completed the
second two-year subcontract with Fauna & Flora International that implemented a range of activities in
natural resource management and forestry. In addition, the program strengthened the sustainability of four
newly established watershed management committees and piloted commercial wood harvesting enterprises
in community forest partner clients.
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Enabling  Environment for  Sustainable
Resource Management Enhanced

Forestry sites shift focus to agriculture.
The program has transferred all of its tree
nursery, wood lot, and forest community
horticulture activities from its natural resource
management component to its team of
agronomists. The sites have evolved into
primarily agriculture-oriented sites and, as such,
the technical expertise provided by agronomists
is much more suitable.

Community forests pilot commercial = , T W
wood harvesting enterprises. In an effort to o Photo b Cambodia HARVEST

increase revenues for community forest partner Members of a community forestry group tend to their long
clients, Cambodia HARVEST is piloting bean plants in Kampong Thom. As part of a strategic

c‘ommfarcml woot.jl harvesting enterPrlses W!th decision by Cambodia HARVEST, the sites have evolved
six of its community forest partner clients. With 5 brimarily agriculture-oriented sites.

technical assistance from the program, the

participating community forest groups will sustainably harvest their resources, mostly wood for poles
and construction, and sell them to local markets and retailers to fund their monitoring and
management operations. This quarter, the program coordinated meetings with the Forestry
Administration in each province and the management committees at the six commercial sites to
provide an overview of the proposed enterprises and discuss the many issues that need to be
understood before implementation can begin, including harvesting plans, gazetting forest blocks,
linking to retailers, and coordinating with the Forestry Administration on fees and taxes. Meanwhile,
the program selected nine new community forests as partner clients this quarter, bringing the total
number it is working with to 30.

Environmental Monitoring and Management Improved

Program strengthens management of watersheds. This quarter, Cambodia HARVEST focused
on ensuring the long-term sustainability of the four district-level watershed management committees
established in 2013. Out of the 12 watersheds in Cambodia, the program selected the four that were
most vulnerable and threatened by degradation. This has increased the number of hectares in areas of
biological significance under improved program management by 515,000, bringing the total to 959,910
hectares. The program is working to identify and establish key positions on the watershed
committees, define roles and responsibilities, create by-laws, achieve formal endorsement of the
committees from provincial-level government entities, and train relevant government officials. The
four district-level committees, the first ever created in Cambodia, are designed to protect the
country’s watersheds, which sustain hundreds of thousands of people whose livelihoods depend on
forests, agriculture, and fisheries.

Central Cardamoms to receive new management plan. Cambodia HARVEST began
coordinating meetings with the Forestry Administration and program partner Conservation
International in an effort to draft a new five-year management plan for the 402,000-hectare Central
Cardamoms Protected Forest. Updating the plan will require numerous meetings, technical input from
Cambodia HARVEST, and on-the-ground assessments and verification. The program anticipates that
the document will be finalized and endorsed by the Forestry Administration by September 2015. Also
this quarter, in cooperation with Conservation International and the Wildlife Conservation Society,
the program sent five senior rangers from the Central Cardamoms Protected Forest to wildlife
protection training at Preah Vihear Protected Forest.
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Nine fisheries become partner clients. Cambodia HARVEST selected nine new community
fishery partner clients, bringing the total number the program is working with to 15. In order to help
these partner fisheries better manage their natural resources, the program is helping them develop
action plans that detail management responsibilities and key areas where Cambodia HARVEST can
provide technical support. Other activities include organizing annual congress meetings, holding
conservation field days on sustainable resource management, rehabilitating flooded forests, and
providing essential monitoring equipment such as watch towers, patrol boats, field equipment, and
awareness billboards.

2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY &

CLIMATE CHANGE

Cambodia HARVEST works with local partners to increase the capacity of producer groups and private
sector networks; enhance the capacity for adaptive research and extension; and establish the capacity for
climate adaptation and mitigation. This quarter, the program selected a new class of students who will take
part in field-based internships. In addition, a national media campaign on climate change expanded beyond
TV and radio into billboards, posters, and school outreach, while horticulture farmers began growing
varieties of waxy corn that are resilient to changing weather patterns.

Capacity of Producer Groups and Private Sector Networks Increased

Microfinance institutions provide credit to farmers. With Cambodia HARVEST assistance, 172
farmers received loans totaling $164,732 this quarter, allowing them to purchase inputs and
technologies that will increase their productivity. To date, 2,828 farmers have received loans worth
$1.74 million, and 70 agribusinesses have received loans worth $1.02 million. Lack of access to credit
hampers growth in rural areas, hindering ;
economic development and food security. In an N N  SNORRI a
effort to help microfinance institutions better WS LRAAN 2
understand their clients, the program trained 63 = - | (I
lending officers this quarter on agriculture- = '
related topics.

Input suppliers receive business
administration training. To strengthen the
ability of agriculture input suppliers to provide
extensions services to farmers, Cambodia | '
HARVEST trained 20 new suppliers in Pursat ' | ‘} j 2
and Kampong Thom this quarter on basic S Photo by
record keeping. Program specialists also helped
them prepare business plans and linked them
with Canadia Bank, one of Cambodia’s largest
financial institutions, in order to help them
access more working capital.

i

Cambodia HARVEST

Input suppliers like this one in Battambang have benefitted
from a range of Cambodia HARVEST training activities,
strengthening their ability to provide agriculture extension
services to program and non-program farmers.

Capacity for Adaptive Research and Extension Enhanced

Aquaculture clients host field visits. This quarter, the program organized field visits to
aquaculture activities for 69 officials, students, and teachers from the Cambodian government’s
Fisheries Administration, the Royal University of Agriculture, and the Prek Leap National College of
Agriculture. The visits exposed the participants to program aquaculture techniques; provided real-life
examples to complement classroom study; and strengthened the program’s relationships with the
participating institutions.

Training strengthens knowledge of agriculture markets. In the program’s ongoing effort to
build the capacity of the public and private sectors, Cambodia HARVEST trained 29 government
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officials, NGO personnel, and formal market traders on agricultural market analysis in Kampong
Thom. Participants learned market theories and practices, how demand and supply interact to
determine market prices, and the basics of market structure. The training helped participants better
understand the complexity of agricultural markets and facilitated farmer-buyer linkages so they can
offer better services to farmers, including providing market information about prices and buyers. To
date, 240 people have received this training.

Workshop strengthens knowledge of integrated pest management. The USAID Integrated
Pest Management Innovation Lab project for Southeast Asia, in conjunction with Cambodia
HARVEST’s Limited Participant Training Program, held a workshop on plant disease diagnostics in
Phnom Penh this quarter. Seventy-two participants from the Cambodian government’s General
Directorate of Agriculture, Cambodian universities, and partner NGOs attended the event. The
workshop provided agricultural field personnel in Cambodia with a basic understanding of plant
diseases and strengthened their ability to recognize symptoms and seek solutions to problems. The
Innovation Lab is part of USAID’s Collaborative Research Support Program.

Program enhances ties with provincial government officials. To strengthen relationships with
key government counterparts in the four target provinces, Cambodia HARVEST gave province-
specific presentations outlining the program’s results to date and remaining activities over the next
two years, in addition to organizing half-day field visits to client sites. A total of 69 officials, including
provincial and district governors, members of the provincial departments of agriculture, and officials
from other relevant provincial bodies, participated in the consultations. Cambodia HARVEST
organized these outreach efforts in response to requests from provincial governors and directors of
the provincial departments of agriculture during Phase 2 consultations in the previous quarter.

New class of interns selected. During the reporting period, 12 students from Preak Leap National
College of Agriculture and the Royal University of Agriculture were selected to participate in
Cambodia HARVEST field internships. The activity allows the students to work in the field alongside
program technicians in the areas of aquaculture, forestry, and horticulture. The three-month
internships give students the opportunity to learn about the program’s technical assistance delivery,
production technologies, and field training methods that have proven to be successful in Cambodia.
To date, 39 students have participated in the activity.

Capacity for Climate Adaptation and Mitigation Established

Horticulture clients begin growing climate-resilient crops. As part of Cambodia HARVEST’s
climate adaptation efforts, the program
continued to introduce crops that will help
horticulture farmers become more productive
during the dry season. Few farmers are able to
grow vegetables during the dry season due to
extreme heat and lack of rainfall, resulting in a
reliance on imports from neighboring Thailand
and Vietnam. In response, the program has
introduced two varieties of climate-resilient
waxy corn that were planted using residual soil
moisture from the rainy season and will act as a
test case for farmers interested in growing other
vegetables during the dry season.

9733“@'7'6‘68‘5
155 G)e

Photo by Cambodia HARVEST
National media campaign expands. YN i e .
Cambodia HARVEST implemented a number of national media campaign created 89 billboards like this
L . . . one that communicate important messages about global
activities related to a national media campaign

lobal i h df climate change and forest conservation in the four target
on global ¢ Imate ~ change ~ an orestry provinces. The caption reads: “Having forests, giving
conservation that was launched last quarter. The hope.”
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campaign, which is being implemented by partner organization Fauna & Flora International, is
educating tens of thousands of people throughout the country on four main concepts related to global
climate change — causes, effects, adaptation, and mitigation — and improved sustainable forest
management practices. This quarter, the program:

o Aired 798 spots on three national TV stations and 1,344 announcements on provincial radio.

o Installed 89 billboards on forest conservation and global climate change in strategic locations such
as markets and intersections in target districts.

o Distributed 13,800 posters to households in target communities, key commune offices, and
government offices.

o Trained |21 primary and secondary school teachers, commune council officials, and community
members on climate change and adaptation in the agriculture and water resource sectors. The
teachers received a simple pictorial flipchart that they can use as a tool in their classes to promote
climate change awareness.

Operations Support

Program holds general staff meeting. The program held its second-ever full staff meeting in
Phnom Penh this quarter. More than 150 people attended the event, including program personnel
from Phnom Penh and the four provincial offices and members of partner organizations. Participants
reviewed Cambodia HARVEST’s performance to date and discussed updates on implementation
strategy, activities, and overall targets.

Program continues to build capacity of NGO partners. Cambodia HARVEST approved 14 new
subcontracts this quarter, bringing the total number it has approved over the life of the program to
87. This quarter, it approved seven for food security, agriculture, forestry, and aquaculture activities;
three for mobile kitchens; one for fish processing; two for short-term activities; and the first of nine
planned subcontracts to establish village-based savings fund groups. The program continues with its
institutional strengthening and capacity-building activities, which are designed to improve the
sustainability of local organizations, ultimately preparing them to contract directly with USAID.
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3. ACTIVITIES PLANNED FOR NEXT QUARTER

Annual Work Plan

Pending USAID approval of the 2014 work plan and PMP indicator targets.

Food Availability Increased

Construct follow-up maintenance on two rehabilitated irrigation canals in Pursat and strengthen the
water usage committees that manage the canals.

Complete selection of I,100 new lead demonstration clients for this year’s wet-season rice activities.

Pending USAID approval of the scaling up initiative, begin field work with 3,000 new commercial
horticulture clients and 1,500 new commercial staple crop producer clients.

Begin technical assistance and cost-sharing purchases under the Public Private Alliance.

Initiate the Public Private Alliance extension training program for selected agribusiness and
government/university staff members.

Assist the General Directorate of Agriculture in conducting regional consultations, organizing study
visits to Thailand and Vietnam, and formulating the agricultural extension policy and guidelines.

Develop technical assistance for two government policies: the technical guidelines for rice seed
production and the rice seed strategic plan.

Develop technical assistance on the horticulture strategic development plan.

Increased Food Access through Rural Income Diversification

Establish up to 10 new producer or marketing groups among commercial horticulture clients in Phase
2 villages.

Introduce savings-led microfinance in food security and nutrition groups in 214 Phase 2 villages.
Train students at 65 primary and lower secondary schools as part of the school vegetable site project.

Recruit partner NGO and initiate Phase 2 work on the women’s fish processing project in Kandieng
district in Pursat.

Provide nutrition training to 850 village health support group members in Battambang, Pursat, and
Siem Reap.

Recruit partner NGO and initiate work on part three of the village-based farm machinery training
project with small-scale, village-based rice millers.

Recruit partner NGO(s) and initiate work on a straw mushroom-growing project targeting women,
young people, and poor households.

Recruit and mobilize four additional field-based marketing staff.

Natural Resource Management and Resilience to Climate Change

Initiate short-term technical assistance supporting the Ministry of Environment’s efforts to finalize the
National Biodiversity Strategy and Action Plan.

Begin Fauna & Flora International’s new natural resource management/biodiversity subcontract.
Receive bamboo planting material from India and prepare for field distribution.

Begin a mobile awareness campaign that will take TV spots and literature on global climate change and
forest conservation directly to community forestry partner clients.

Conduct the first two out of a planned six field-based watershed baseline surveys to inform the design
of an action plan for district-level watershed management committees.

Identify 20 hectares for bamboo/rattan enrichment planting.
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= Establish four new community-based bamboo demonstration sites.
= Complete action plans for five of the nine new community fisheries.
= Begin placement of tree stumps for habitat enrichment in fish sanctuaries.

= Demarcate boundaries of the fish sanctuaries at Prek Toal and Anlong Ta Uor community fisheries in
Battambang.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change

®= Train 45 lending officers from partner microfinance institutions on topics designed to help them
better understand farmers.

= Link 900 farmers to microfinance institutions through agriculture field days.

®= Train 30 counterparts, members of trade associations, and government officials in market analysis
methodologies for agriculture and target crops/products.

=  Conduct plant nutrition/fertilizer training program for all input suppliers in the four target provinces.
= Conduct agro-chemical training program for 55 new input suppliers in Phase 2 communities.

®= Implement in-store extension training for retail input suppliers on rice fertilization practices, in
addition to disease and insect identification and control measures.
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ANNEX |: YEAR FOUR PERFORMANCE WORK PLAN

o
A Descriptio Q Q Q Q4 Oct 2014 b) Deliverable Responsibilitie
De o Date Date
g eved 0 ep 20 opP OP o
De ep ° ge
I Agriculture (Crops) Program
D and prod of technical manuals Technical manuals and other training materials
1.1 64 69 2 4 6 75 + 69 75 0
and other training materials for agriculture (crops) produced
111 Rice 10 10 10 | # produced AG Done 10 10)
1.1.2 Horticulture 16 18 I 2 2 5 23 | # produced AG 19 18 5
1.1.3 Postharvest 6 5 I | 6 | # produced POST = 5 5 |
1.1.4 Inputs and agriculture practices 32 36 36 | # produced AG, sl, BDS + 36 42 -6
12 Identify and form farmer groups (lead clients and
' clients)
LOP target increased from 28,500 to
1.2.1 Rice beneficiaries signed up 16,625 19,306 2,500 694 9,500 12,694 32,000 | Farmers/households AG (others) + 22,500 23,677 8,32332,000 based on the actual capacity to
recruit more rice beneficiaries.
1.2.2 Lead clients (demonstration sites) active 7,643 7,556 170 1,106 3,668 2,500 7,444 15,000 | Active lead/demo clients up to date AG (others) + 8,832 9,268 5,732
LOP target increased from 1,500 to
1.2.2.1 Rice demonstration sites (certified seed, GAPs, etc.) 943 1,660 150 60 1,130 1,340 3,000 | Lead/Demo clients AG (others) + 1,870 2,091 909|3,000 based on the actual capacity to
recruit more rice demonstration clients.|
1.22.2  |Commercial horticulture demonstration sites 1,000 962 20 480 538 1,038 2,000 | Lead/Demo clients AG (others) 1,462 1,609 391
1.2.2.3 Home garden demonstration sites 5,700 4,934 566 2,000 2,500 5,066 10,000 | Lead/Demo clients AG (others) 5,500 5,568 4,432
Lead/Demo clients graduated from the
1.23 Graduated clients 1,330 1,107 1,240 2,720 543 200 4,703 6,190 12,000 AG (others) + 5,067 5,867 6,133
program
1.2.3.1 Rice - - 400 80 80 200 760 1,640 2,400 | Graduated lead/demo clients AG (others) 480 488 1,912
1.23.2  |Commercial horticulture 150 142 40 540 128 708 750 1,600 | Graduated lead/demo clients AG (others) 722 895 705
1.2.3.3 Home garden 1,180 965 800 2,100 335 3,235 3,800 8,000 | Graduated lead/demo clients AG (others) 3,865 4,484 3,516
124 |Forestry community horticulture AG (others) - 0
1.2.4.1 Forestry horticulture ion sites 15 15 15| Lead/Demo clients AG (others) = - - 15
1.2.42  |Forestry community horticulture client 300 300 300 | Clients AG (others) = - - 300
Clients will be for the duration of the
Relevant government
Evaluate, develop plan, and implement plan to program, improve their technical skills ;
agencies,
incorporate village-level agriculture fori d h and improved 8
125 46 - 210 210 210 village/commune = - - 210
s as program clients (in sustainable service delivery post-project
leaders, SI,
relevant government agencies) (and to provide an income incentive for
Agl/Aquaculture
their services now)
1.2.6  [Scaling up activities - - 2,000 2,500 4,500 4,500 | Scaling up client AG (others) = : - 4,500
Commercial horticulture demonstration sites (vegetable
1.2.6.1 - - 1,500 1,500 3,000 3,000 | Commercial horticulture Lead/Demo clients | AG (others) = - - 3,000
scaling up)
Producers with staple crops including corn,
1262 |Commercial staple crop producers (producer scaling up) - - 500 1,000 1,500 1,500 AG (others) = - - 1,500]
mung and soya beans
13 D new technologies (Technol Fund
: procurement and distribution for client farms)
Increase adoption of new/improved technologies within
# individual new/improved technologies
13.1 |arget communities (e.g. drip irrigation, raised bed, trellis 24 25 1 1 2 AG = 25 25 1
) introduced to fisher folk in target communities
netting, etc.)
1.3.2 Fruit tree seedlings (2 seedlings per home garden client) 6,000 9,976 4,000 4,000 4,024 18,000 | Seedlings distributed AG, OPS, S (others) = 9,976 9,976 8,024
1.3.3 ‘Commercial drip irrigation systems 777 824 150 100 110 16 476 700 2,000 | Systems procured, distributed and installed AG, OPS (others) + 1,074 1,156 844
1.3.4 Low cost home garden drip irrigation systems 5,000 4,447 400 200 200 1,103 1,903 1,650 8,000 | Systems procured, distributed and installed AG, OPS (others) 5,047 4,934 3,066
13.5  |Drip irrigation systems at school gardens 72 84 5 5 10 20 26 130 | Systems procured, distributed and installed | AG, OPS (others) 94 90 40
1.3.6 Health centers assisted 23 51 12 12 63 | Health centers identified and assisted AG, OPS (others) Done 63 63 0
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Cumulative

Year 4 (Oct 2013 - Sep 2014)

Progress Monitor (as of March 31st, 2014)

as of Year 3 Year 6%
Year 5 TOTAL
(Oct 2015
Activity Description (Oct 2014 EXPECTED Deliverables Responsibilities Balance
. Dec 2015) To Date | To Date
Achieved Sep 2015) LOP Status from LOP Comments
* 3 months Target Actual
target
13 D new (Technols Fund
) procurement and distribution for client farms)
Increase adoption of new/improved technologies within
#individual new/improved technologies
1.3.1  |target communities (e.g. drip irrigation, raised bed, trellis 24 25 1 1 26 AG = 25 25 |
introduced to fisher folk in target communities
netting, etc.)
1.3.2 Fruit tree seedlings (2 seedlings per home garden client) 6,000 9,976 4,000 4,000 4,024 18,000 | Seedlings distributed AG, OPS, S| (others) = 9,976 9,976 8,024
13.3 Commerecial drip irrigation systems 777 824 150 100 110 16 476 700 2,000 | Systems procured, distributed and installed AG, OPS (others) + 1,074 1,156 844
134 |Low cost home garden drip irrigation systems 5,000 4,447 400 200 200 1,103 1,903 1,650 8,000 | Systems procured, distributed and installed | AG, OPS (others) 5,047 4,934 3,066
13.5  |Drip irrigation systems at school gardens 7 84 5 5 10 20 2 130 | Systems procured, distributed and installed | AG, OPS (others) 94 90| 40|
1.3.6 Health centers assisted 23 Sl 12 12 63 | Health centers identified and assisted AG, OPS (others) Done 63 63| 0
1.4 Small-Scale Infrastructure Investments
Redesign and rehabilitation of existing canal irrigation Remaining targets require additional
1.4.2 3 2 | I I 4| Irrigation canals rehabilitated AG, OPS (ae) = 2 2
systems needs assessment.
visits to farms (by Extension visits to lead/demo farms by LOP target increased from 200,000 to
1.5 program agronomists and trained alliance 94,961 125,621 5,000 8,000 18,000 18,000 49,000 74,379 249,000 |program agronomists and trained alliance AG (others) + 138,621 161,018 87,982(249,000 based on actual capacity to
partners) partners implement activities.
Group training on demonstration farms (by Pardicipants n allwaining types (training to |\ L o LOP target increased from 379,098 to
1.6 program agronomists and trained alliance 205,273 414,496 15,000 25,000 25,000 25,000 90,000 85,504 590,000 |include production, postharvest, business skills, C h' ) ! T + 454,496 486,680 103,320(590,000 based on actual capacity to
(others)
partners) marketing, other topics) i activities.
Participants in village-level community field days Participants in fild day waining ope (raining |, Lo LOP target increased from 88,000 to
.7 (by program agronomists and trained alliance 42,015 79,857 5,000 12,000 12,000 12,000 41,000 41,143 162,000 |to include production, postharvest, business ’ h' ) ' T + 96,857 110,134] 51,866(162,000 based on actual capacity to
(others)
partners) skills, marketing, other topics) implement activities.
LOP target increased from 55,000 to
AG (inputalliance
1.8 Farm safety training (partici 24,868 33,202 5,800 5,800 6,800 6,800 25,200 26,598 85,000 | Participants in FCS training chers) + 44,802 51,489 33,511(85,000 based on actual capacity to
artners, others
P ° implement activities.
19 USAID CRSP Integrated Pest Management
) activity
Field and laboratory trainings will be
Plant diagnostic training activities for universities, AG, HORTCRSP and
1.9.1 | | | I I 3 |conducted for the identification and control of = I I 2]
government, and private sector, RUA
plant diseases.
Growth and production data will be taken on
Trichoderma evaluations on selected commercial AG, HORTCRSP and
1.9.2 20 43 20 |20 commercial horticulture sites, reviewed and Done 43 43 0
horticulture clients. RUA
submitted to USAID CRSP
2 Aquaculture & Fisheries Program -
D and prod of technical manuals
S R Technical manuals and other training materials
2.1 and other training materials for aquaculture and 16 15 | I | duced FISH, AQUA Done 13 16 0f
roduce
fisheries P
Increase of p
o - X Individual new/improved technologies
2.2 within target communities (e.g. improved cages, 16 16 | FISH, AQUA Done 13 16 0|
. introduced to fisher folk in target communities
O, meters, pH testing, etc.)
Establishment of low- and medium input aquaculture
280 323 30 80 82 85 277 600 | Demonstration ponds established (lead clients) | AQUA + 433 518 82
23.1  |demonstration ponds with lead clients (Low inputin
conjunction with home gardens) 555 718 50 144 144 144 482 1,200 | Other low-input aquaculture clients AQUA + 912 1,125 75|
LOP target decreased from 20 to 15
232 Establishment of household based hatchery clients 16 13 2 2 15 | Demonstration fish hatcheries AQUA = 13 13] 2|based on the available household based
hatchery clients.
2.3.3 Establishment of Med-sized Commercial hatcheries 2 2 2 | Commercial Hatcheries AQUA = - 0 2|
TA Extension Visits/Group Trainings on demonstration
# Demo site TA Extension Visit/Group
234 aquaculture ponds (by program technicians and trained 14,745 16,369 2315 2315 2315 2315 9,260 6,824 32,453 AQUA + 20,999 22,287 10,166
Training (individual/group)
alliance partners)

20
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Cumulative

Year 4 (Oct 2013 - Sep 2014) Progress Monitor (as of March 31st, 2014)
as of Year 3
TOTAL
. g " P Balance
Activity Description . EXPECTED Deliverables Responsibilities o || ToEm
Achieved Status from LOP Comments
Target | Actual
target
2.3.6 Village-level Field Day Training Events 940 1,195 140 100 100 100 440 665 2,300 | # Field day training events AQUA + 1,435 1,441 859
LOP target increased from 57,500 to
Community members attending aquaculture
237 Participants in village-level Field Day Training Events 26,400 32,452 3,500 2,500 3,500 4,500 14,000 15,100 61,552 AQUA + 38,452 38,527 23,025(61,552 based on the actual capacity to
Field Day Training Events A o
activities.
Technical Assistance to Fisheries Administration on LOP target decreased from 4 to 3 based
Initiatives initiated with Fisheries
238  |defined priority initiatives (specific initiatives to be 3 2 1 1 3 ) i ) AQUA = 2 2| 1on the limited defined priorities
ation; ongoin;
determined) EoIE identified by Fisheries Administration.
Development of "Cambodia Inland Fish farmers' Input
Suppliers Guide" [to improve the accessibility of Fish farmers Supply Guide produced (ongoin
239 PP feo imp v | | | PRy P (ongoing | L oua Done | | 0
laquaculture inputs through identification of local updates and dissemination)
producers (fingerlings) and importers (feed, equipment)]
Technical Assistance to the University of Battambang on
Initiatives initiated with the University of
23.10  |defined aquaculture priority initiative (Specific initiatives 2 2 1 1 L ) AQUA = 2 2 |
on going
TBD)
241 Establishment of Demo sites with Community Fisheries
o (CFi) Partner Clients (Refuge Ponds, Cage Culture, etc.)
c ity Refuge Ponds ion sites
2.4.1.1 Community Refuge Ponds/Fish Sanctuary 9 6 9 9 15 FISH x 15 6 9|
established
Cage culture demonstration sites with lead
Cage culture demo sites with lead clients in floating
24.12 18 18 15 15 33 |clients in floating villages on Tonle Sap FISH + 18 36| 3
villages on Tonle Sap
established
LOP target increased from 12 to 15
24.1.3  |Development of refuge pond/fish sanctuary action plan 9 6 9 9 15 | Refuge pond / fish sanctuary action plan FISH x 15 6| 9|based on the actual capacity to
implement activities.
LOP target increased from 1,362 to
242 Extension Visits to CFi lead clients/demonstration sites 1,187 1,917 100 50 150 183 483 2,400 | Extension visits FISH + 2,067 2,873 -47312,400 based on the actual capacity to
implement activities.
LOP target increased from 272 to 317
Conduct Conservation Field Training Events w/ target CFi Field Days to raise awareness on sustainable
243 . 223 268 12 12 12 13 49 317 ity fisheri FISH + 292 297 20|based on the actual capacity to
isheries
implement activities.
Participants in technical assistance and training events on
244 sustainable fisheries (communities to receive effective 17,380 19,919 500 1,500 1,500 1,500 5,000 6,208 31,127 | Participants in training and TA events FISH X 21,919 21,178 9,949
based training)
245  |Facilitate CFi Congress meetings at target CFis 1 6 6 6 3 15 | Congress Meetings FISH + 6 8| 7]
2.4.6 Fish Sanctuary and/or Refuge Pond watch towers 6 6 3 3 9 | Sanctuary/Refuge Pond Watch Towers FISH = 6 6 3
3 NRM, Environment and Climate Change
3.1 Global Climate Change
Design a spatial database (geo-located digital photographs,
300 land use survey forms, forest and soil survey databases, | | | | Report, GIS maps, database ARUNA Done | | 0
etc.)
Develop a REDD+ Feasibility Study for the Central
3.1.2 | | | | REDD+ Feasibility Study for CCPF FFI/ARUNA Done | | 0]
Cardamoms Protected Forest (CCPF)
Conduct Opportunity Cost Analysis of competing land
3.1.2.1 | | I | A component of Feasibility Study FFI Done I I 0|
uses (socio-economic assessment) for CCPF
Analysis of Human Disturbance over time (roads,
3.1.22 | | I | A component of Feasibility Study FFI/ARUNA Done I | 0|
settlements, etc.) in the CCPF
20 government staff trained on latest
Field-based forest carbon inventory training for international standard carbon inventory
313 | | | FFI Done I I 0|
Government techniques. Also rough estimate of carbon
value for CCPF
Translation of key GCC/REDD documents from English to Translation of key GCC/REDD documents
3.1.4 | | | FFI Done I I 0|
Khmer from English to Khmer
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Cumulative

Year 4 (Oct 2013 - Sep 2014)

Progress Monitor (as of March 31st, 2014)
as of Year 3

TOTAL
Activity Description EXPECTED Deliverables Responsibilities To Date Balance
Target | Achieved LOP Status from LOP Comments
Actual
Jul-Sep target
Local Capacity Development in GCC
Development and delivery of GCC/REDD/PES courses at
3.1.5.1 RUPP | | I'| Curriculum developed and delivered for RUPP | FFI Done | | 0|
Development and delivery of Remote Sensing and GIS
3.1.52 | | | | Curriculum developed and delivered for RUA | ARUNA Done | | 0
courses for REDD analysis at RUA
Development and delivery of 3-day officially recognized
Trained FA (and MoE) staff from departments
3.1.53 |training courses on GCC/REDD for national government 20 - 20 20 20 FFI = - - 20
responsible for Climate Change/REDD
counterparts (in conjunction with RUPP)
Training for local government (commune and district,
3.1.54 80 65 65 | Participants (estimated 4 events) FFI Done 65 65 0
including PA staff) on climate change, mitigation
Certified Training of FA Staff in GIS and Remote Sensing
3.1.55 5 5 5| FA staff trained ARUNA Done 5 5 0
Software
Custom training of FA staff in land cover mapping
3.1.56 10 10 10 [ FA staff trained ARUNA Done 10 10 0
methodology/REDD
32 [NRMBiodiversity Conservation -+ rrrrrrr - rrr-rr
50 69 7 7 1 25 25 119 | Demonstration sites identified and established | FFI/NRM = 76 76| 43
321 Establishment of Lead Client Demo sites on NTFPs
- (bamboo, rattan, water hyacinth) HHs participating in demonstration sites (lead
200 391 5 45 25 25 100 91 582 FFI/NRM X 441 409 173
clients, other clients, and new employment)
LOP target increased from 8 to 16
Establishment of bamboo and rattan commercial plantings
322 4 8 8 8 8 16| | bamboo and | rattan site in each province FFI/NRM = 8 8| 8|based on the actual capacity to
lemo sites
implement activities.
323 |Rattan commercial planting (hectares) 10 10 30 50 60 110| Hectares of enrichment planting FFI/NRM x 10 - 110| New activity added
324  |Pilot bamboo charcoal briquetting technology 4 2 2 2 4| 1 pilot briquetting facility per province FFIINRM - | 3[ New activity added
Establishment of province-based NTFP producer
325 o 2 2 | | | 4| 4 organizations developed FFI/NRM = 2 2| 2| Initial set-up started
organizations
TA Extension Visits and/or Group Training at NRM LOP target increased from 10,187 to
#TA Extension Visits and/or Group Training
3.26 demonstration sites (by program technicians and trained 6,468 11,035 428 428 428 430 1,714 1,714 291 14,754 FFI/NRM + 11,891 13,697 1,057(14,754 based on the actual capacity to
per month per NRM Demo site
alliance partners) implement activities.
LOP target increased from 61,826 to
Participants at TA Extension Visits/Group Trainings on Participants at TA Extension Visits and/or
327 39,512 68,776 2,571 2,571 2,571 2,571 10,284 10,284 1,746 91,090 FFI/NRM + 73,918 77,145 13,945|91,090 based on the actual capacity to
NRM demonstration sites Group trainings
implement activities.
LOP target increased from 816 to 1,148
328 Village-level Field Day Training Events 582 914 43 43 43 42 171 15 48 1,148 | # Field day events FFI/NRM + 1,000 1,038 110|based on the actual capacity to
implement activities.
LOP target increased from 29,193 to
Participants in village-level community field day events
329 17,513 27,651 1,280 1,280 1,280 1,280 5,120 5,120 1,440 39,331 | Participants FFI/NRM + 30,211 31,700 7,631]39,331 based on the actual capacity to
(community based management training)
implement activities.
HH10 [Frapheh & plement Commnty Consenaon Acpes —
3.2.10.1 |Tree nurseries 9 7 7| Tree nurseries FFI/NRM Done 7 7| 0
10 wood lots were completed. 30 agro-
3.2.10.2  |Wood lots and Agro-forestry areas 24 24 16 40 | Lots & Sites / Village FFI/NRM = 24 24 16|forestry were transferred to be under
agriculture section.
3.2.11 Provide Technical Support to CF
3.2.11.1  [Silviculture training to CFs 8 7 15 15 30 | Trainings delivered FFI/NRM = - - 30|All 30 CF's going forward
Signing ceremonies, inventories and/or mgmt.
32.112  |CF registration/inventory/mgmt. plan TA support 23 9 9 2 FFI/NRM + 23 30 2
plans completed (CF dependent) 23 prior CF's and 9 more = 32
3.2.11.3  |Pilot commercial activities in target CF's 6 6 6| Commercial Enterprises developed FFI/NRM = - - 6|
50 30.5] 30.5 Ha of flooded forest reforested FFI/NRM Done 31 30.5 0|
32114 |Implement Forest Restoration (dry land/flooded areas)
157 97 97 Ha of dry forest reforested FFI/NRM Done 97 97 0
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Cumulative

Year 4 (Oct 2013 - Sep 2014)

Progress Monitor (as of March 31st, 2014)
as of Year 3

Activity Description

Target

Achieved

TOTAL
EXPECTED
LOP

Deliverables

Status

To Date
Target

To Date
Actual

Balance
from LOP
target

Comments

Ha in areas of biological significance under
32,12 [Technical support to RGC on PA Mgmt. 423,000 423,000 423,000 FFI/NRM Done 423,000 423,000 0
improved NRM
hed mgmt. blished in 4
Establishment of District-level watershed management
3213 ) 3 4 2 2 6 |provinces (4 in Pursat/Battambang, and 2 in FFI/NRM = 4 4 2
Kampong Thom)
4 Social Inclusion & Nutrition Program
a1 Mainstream social inclusion target groups into all
program activities
LOP target increased from 25% to 35%
4.1 [Total poor clients as a percentage of total clients 20%) 18%| 18% 18% 35% 35% 35% 35% 35% 35%  |%of total clients that are both from poor | &2 | S, ALL (others) + 18%| 19%| 0|based on actual capacity to recruit more|
poor new clients in phase 2.
LOP target increased from 10% to 15%
4.12  [Extreme poor clients as a percentage of total clients 8%| % 7% 7% 15% 15% 15% 15% 15% 15%  |% of clients that are extreme poor SI, ALL (others) + 7%| 8%| 0|based on actual capacity to recruit more|
extreme poor new clients in phase 2.
LOP target increased from 15% to 20%
based on actual capacity to recruit more
4.1.3  |Average poor clients as a percentage of total clients 12%| 1% 1% 1% 20% 20% 20% 20% 20% 20%  |% of clients that are average poor (poor 2) SI, ALL (others) + 11%| 11%|
average poor (ID-poor 2) new clients in
phase 2.
LOP target increased from 45% to 50%
4.1.4  [Women clients as a percentage of toal clients 45% 50%|  50% 50% 50% 50% 50% 50% 50% 50% |% of clients that are women Sl, ALL (others) + 50% 54% 0|based on actual capacity to recruit more|
women clients in phase 2.
% of clients that are youth (based on RGC
4.1.5  |Youth clients as a percentage of total clients 30% 20%|  21% 21% 30% 30% 30% 30% 30% 0% | ) SI, ALL (others) x 21% 20% 0
efinition,
a2 Design and implement specific projects and
- activities for target social inclusion groups
g |Operation & Maintenance training for mechanized farm
- machinery
42.1.1  |Village-based training 6719 11,403 3,000 1,000 4,000 2,000 17,403 | # participants receiving training sI, BDS = 11,403 11,403 6,000
4212 |Center-based training 60 - 60 60 60 120 | # participants selected for longer-term training | SI, BDS x 60 - 120
42.1.3  |Village-based/mobile rice millers 600 600 400 1,000 | # millers receiving training si = - - 1,000|New target group for O & M trng
Individuals/MSMESs that received TA, training
and mentoring to improve and/or expanda) | I (lead), Market, BDS
422 [Women's fish processing project 200 198 202 202 400 = 198 198] 202
hygiene/sanitation, b) equipment, ¢) market (others)
strategies.
Number of participants in village receiving
423 |Financial literacy training 4,361 130 1,082 5119 6331 3,508 14200 Sl, BDS, Finance + 4,491 7,775 6,425
training
Number of participants in village receiving
423.1  |Food Security Nutrition Groups - - 4,000 4,000 4,000 Sl, BDS, Finance = - - 4,000
training
Number of participants in village receiving
4232 [Horticulture component 1379 50 921 950 1,921 3,000 6300 Sl BDS, Finance + 1,429 4,358 1,942
training
Number of participants in village receiving
4233 [Rice component 960 30 30 30 90 200 1250 Sl BDS, Finance + 990 1,137 13
training
Number of participants in village receiving
4234  |Aquaculture & fisheries component 247 50 53 50 153 100 500| Sl BDS, Finance + 297 393 107
training
Number of participants in village receiving
4235  |Input supliers & hatcheries 1417 13 20 33 50 1,500 Sl BDS, Finance = 1417 1417 83
training
Number of participants in village receiving
423.6  |Forestry component (including NTFP) 292 25 25 50 58 400| Sl BDS, Finance + 292 360 40
training
Number of participants in village receiving
4237  |Women fish processors 66 40 44 84 100 250 sl BDS, Finance + 66 110 140
training
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4.2.4 Savings-led microfinance
4.2.4.1 Savings funds established - - 40 40 80 20 100 | Number of funds established Sl, BDS, Finance = - - 100
Number of members received
4242 Members received training/mentoring - - 600 600 1,200 300 1,500 . Sl, BDS, Finance = - - 1,500
ing
People from vulnerable groups receive
425 Mushroom growning - - 500 500 300 800 |training/TA to establish mushroom growing Sl, BDS, Finance = - - 800
microenterprises
43 Family nutrition education delivered at household and
- levels
LOP target increased from 45,000 to
Training participants under home garden demonstration Participants in nutrition education activities
43.1.1 20,167 45,601 5,000 2,399 7,399 53,000 N + 53,000 53,402 -402(75,000 based on the actual capacity to
sites targeting household-level
conduct more trainings.
4.3.1.2  |Training FNSG participants 1,500 5,000 5,000 11,500 32,000 43,500 | Participant in family nutrition training SI + 1,500 1,838 41,662
LOP target increased from 10,000 to
Training participants besides home garden demonstration Participants in nutrition education activities Other component besides
43.1.3 4,738 78,456 10,000 10,000 10,000 10,000 40,000 39,544 158,000 + 98,456 122,596 35,404/121,218 based on the actual capacity to
sites. targeting household-level si
conduct more trainings.
4.3.1.4  |Training participants under mobile kitchen project 20,000 15,866 6,500 5,634 12,000 12,000 36,134 38,000 90,000 | Participants in nutrition education activities SI, ALL (others) + 28,000 38,841 51,159
432 Community initiatives to increase knowledge and improve
o behavior related to food security and nutrition
4.3.2.1 Community based nutrition activities
Clients will be for the duration of the program,
improve their technical skills for increased Relevant government
432.1.1  [Number of health centers participating 3 52 1 1 63 |outreach and improved sustainable service  [agencies, village/commune | Done 63 63| 0|
delivery post-project (and to provide an income|leaders, SI, Ag/Aquaculture|
incentive for their services now)
4.3.2.1.2  |Number of HC staff participating 200 208 42 50 92 100 400 | Number of HC staff trained Sl (others) = 208 208 192
43213 |Number of schools participating 109 99 31 31 130 | Schools have received garden training S (others) + 130 144 -14
Target decreased from 38,500 to
4.3.2.1.4  |Number of students participating 10,500 15,873 100 400 1,000 1,500 2,627 20,000 | # of students trained Sl (others) + 16,373 16,417 3,583{20,000 based on more priority on the
other activities.
4.3.2.3  |Awareness training for commune councils 300 261 50 50 100 89 450 | Participants trained Sl (others) = 261 261 189
Nutritional analyses of traditional foods including dietary
433 | | | | Nutritional analyses conducted for Sl (others) Done I I 0|
surveys of sample client households
43.4 Food fortification -
Support for evidence-based approach to food fortification
4.3.4.1 | I || TBD N = - - I|Partnership with UNICEF
strategies in Cambodia
43.4.2  [Pilot project to promote fortified rice [ 1 || TBD sI = - - 1|Partnership with WFP
Design and deliver technical, public awareness and training
modules for use at district, commune and community
4.4.1 levels that focus on a) dissemination of technical 12 14 2 | 2 | 6 4 24 | Training modules designed and delivered Sl, COM, ALL (others) = 17 17 7|
information, and b) HARVEST issues such as environment,
climate change and food security/nutrition
Design and deliver technical modules and short-term
training courses for use to develop capacity of local
Training modules/courses designed and
4.42 NGOs, government agencies and other partners that focus 23 20 | 2 2 5 5 30 el 4 Sl, COM, ALL (others) = 21 21 9
elivere:
on selected HARVEST issues (e.g., gender & social
inclusion, family nutrition, CCA, technical agriculture)
Develop and deliver social marketing and behavior change
programing using TV, radio and other media to reach
443 |general public audience on issues that compliment 7 2 1 1 2 5 9 | Programming developed and delivered SI, COM, ALL (others) = 2 2| 7
HARVEST work in agriculture, fisheries, NRM, nutrition,
etc.
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5 Capacity Building - BDS Providers -
51 NGOs & CBO Alliance Partners (USAID
} FORWARD lInitiative) )
Selection of NGO & CBO Partners to provide extension
and other services to program's target communities CBOs and NGOs enter program (signed SI (with support from OPS
5.0 21 22 | I I I 4 26 X 24 23] 3
(covering agriculture crops, aquaculture, fisheries, subcontracts and field activities commence)  [and ALL)
forestry/NRM)
Development of improved financial, accounting,
procurement systems, including improved staff capabilities
5121 - | Ongoing | Ongoing | Ongoing | Ongoing | Ongoing | Ongoing - | Systems improved and staff trained oPs + Ongoing On-going| N/A|
(and understanding of USG procurement regulations for
future direct contracting with USAID)
Development of improved systems and staff capabilities in
5.1.22 - | Ongoing | Ongoing | Ongoing | Ongoing | Ongoing | Ongoing - | systems improved and staff trained M&E + Ongoing On-going| N/A|
monitoring and evaluation
Technical training of NGO field-based staff (through
5123 - | Ongoing | Ongoing | Ongoing | Ongoing | Ongoing | Ongoing - | Field staff trained & skills improved ALL + Ongoing On-going| N/A|
mentor relationships with program technicians)
N . LOP target increased from 354 to 400
Input supplier enhancement and training programs
Input suppliers active in program and receiving | BDS (lead) with support based on the actual capacity to recruit
5.2 310 382 8 10 18 400 + 382 384 16
technical assistance and training from AG, FISH, etc. more input suppliers in additional
villages in phase 2.
Technical skills training (agronomy, postharvest, chemical Input suppliers (including staff and family
5.2.1 1,285 1,453 20 30 45 52 147 400 2,000 AG, POST, FISH X 1,503 1,477 523]
safety, biologicals, etc.) to input supplier owners and staff members) participated in training events
Shop & inventory upgrades (expansion of products offered,
Shops upgraded with new products and
522 |particularly new technologies being promoted by the 200 245 2 3 5 250 AG, POST, FISH, BDS + 247 250) 0|
customer information boards
project)
New services offered (tractor/equipment rentals, seeding, Input stores offering new services to target
523 80 114 2 2 10 14 17 145 AG, FISH, BDS + e 123 22|
seedlings, etc.) clients
Expanded relationships with national and provincial input LOP target increased from 60 to 100
Input suppliers entering into formal distributor
524  [supply chains as well as selected international companies 48 9 2 1 1 4 100]  ionch BDS, AG, FISH + 98 105 -5|based on the actual capacity to
relationships
in Cambodia P implement activity.
Demonstration plots installed at input supply locations LOP target increased from 95 to 105
Input stores with demo plots and input
525  |(with available land) to promote new technologies and 67 102 1 2 3 tos| " e AG, FISH (others) + 103 105 0|based on the actual capacity to
suppliers traine
products PP implement activity.
Technical bulletins made available to input
18 22 22 COM, BDS Done 22 22 0
IR e . suppliers
526 Distribution of technical information materials
Copies distributed to input suppliers
370,000 350,000 5,000 15,000 20,000 30,000 400,000 Al = 350,000 350,000 50,000
customers and stakeholders
LOP target increased from 1,200 to
Trainings (including study tours) and technical
527 Improved business skills and partnerships 774 2417 20 20 20 20 80 80 2,577 BDS + 2,457 2,478 99(2,577 based on the actual capacity to
assistance on business skills and services
implement activity.
5.3 NRM / value chain micro enterprise BDS training 17 36 5 5] Bl 44 | Micro enterprises trained BDS, NRM + 36 40| 4
 Two nurseries constructed on a pilot
5.4 Seedling nurseries constructed 29 2 4 4 6 12 | Seedling nursery businesses BDS + 2 5 7 |basis to determine viability of sales.
LOP target reduced from 50 to 12.
6 Marketing & Market Analysis -
B Crop and product specific market surveys
6.1 Crop and product-specific market surveys 7 7 MKT Done 7 7 0|
produced and disseminated
62 General market surveys and information sharing
: for HARVEST and government
Survey market prices and share findings with technicians
6.2.1 246 175 36 36 72 103 350 | Market price surveys conducted MKT = 175 175 175 . .
(every week at one major market in town) Marketing staff not hired, contract
Survey demand from buyers and share findings with Market demand surveys conducted and modification pending.
6.2.2 6l 37 12 12 24 39 100 MKT = 37 37| 63
technicians (every month from three markets/prov.) disseminated
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Specific market surveys (wider level -

Cumulative

as of Year 3

Target | Achieved

Year 4 (Oct 2013 - Sep 2014)

TOTAL
EXPECTED
LOP

Deliverables

Other market surveys conducted (with updates

Status

Progress Monitor (as of March 31st, 2014)

To Date
Actual

Balance
from LOP
target

Comments

6.3 village/market structure, market acceptance) and 4 4 Updates | Updates il ) MKT Done 4 4| 0|
in later years)
sharing for HARVEST and government 4
6.3.1 NTFP market study (rattan and bamboo) | | | I I 3 | # of NTFP market survey conducted MKT = |
6.3.2 National/regional level market study 3 3 2 2 2 7 | # of national / regional market study MKT = 3 4|
LOP target increased from 6 to 8 based
on the requirement of the project to
6.33 Other specific market study 2 4 2 2 2 8| # of other specific market survey conducted MKT = 4 4
conduct additional market study on
bamboo, fish, charcoal and tree poles.
64 Identify and establish formal and informal
: markets/buyers for program clients and others
LOP target increased from 475 to 603
6.4.1 Identify buyers 385 513 10 10 15 15 50 40 603 | Buyers identified MKT + 533 538 65|based on actual capacity to identify
buyers.
Link buyers and producers through field days, direct
6.4.2 1,100 1,300 100 150 150 400 600 2,300 | Linkage made MKT x 1,400 1,380 920
individual clients and producer groups
6.4.3 Marketing workshop for buyers 4 6 2 2 2 2 8 6 20 | Workshops conducted MKT X 10 9| I
Evaluate and help implement simple market
s information reporting and dissemination methods
: (e-g- mobile phone MMS price and buyer
opportunities)
Evaluate potential syst d identify partr Evaluati rt leted, system designed,
st potential systems and identify partners \ \ valuation report completed, system designed, | | — bone | | 0
(government and others) partner(s) identified)
652 [Implement system(s) with partner(s) - - - | system(s) implemented with partner(s) MKT, BDS = - - N/A|
Train counterparts, trade associations and
government staff in market analysis
6.6 130 177 10 10 15 18 53 100 330 | Counterpart staff trained in market analysis MKT + 197 240 90|
methodologies for agriculture and other target
crops/products
7 Finance & Financial Services
Develop Credit Information Sharing mechanism
(CIS) so that farmers have access to various Credit information system within target LOP target decreased based on needs
7.1 160 100 20 20 120 FIN = 100 100 20
financial products available in the market (# villages (billboards) on the target
villages)
Train MFI lending staff in agricultural loan analysis MFI and other financial institution lending staff
7.2 264 372 40 40 40 40 160 52 584 FIN, AG, AQUA + 452 490 94
and assessment training in agricultural loan analysis
Linking farmers to MFI through agriculture field
7.3 d 2,700 3,558 900 900 900 900 3,600 2,742 9,900 | Number of farmers participated in field days FIN, AG, AQUA + 5358 6,434 3,466
ays
Produce financial assessment tools and cash flows Assessments tools and cash flows produced
74 14 12 | | 2 14 FIN, POST, AG, AQUA = 12 12 2
for all primary target products (with ongoing updates)
Assist agribusinesses (mills, NTFP, input suppliers; ribusinesses assisted with development of
8! ¢ put suppliers) A P POS, FIN, BDS, POST,
75 in ping business plans, studies, and 32 49 I I 50 [business plans, feasibility studies, and/or loan X 50 49, I
TS AG, AQUA (emc)
loan applications applications
Train rice millers in post-harvest management
machinery operations and maintenance rice
7.6 60 30 20 30 50 80 | # of rice millers FIN = 30 30 50
standards, business plan, business formalization,
etc.
Evalt pilot II-scal receipts Pilot (community-level) warehouse receipts
7.7 | | FIN, POL, AG (STTA) Done I I 0|
program for rice at community levels programs for rice implemented
Train small agribusinesses and commercial LOP target increased from 152 to 600
R N . R Input stores and others accessing financing
7.8 horticulture clients on record keeping to increase 85 85 5 90 90 90 275 240 600 FIN, BDS, AG 3 180 [ 489|based on the actual capacity to conduct
from banks, distributors, or other sources
'working capital more trainings.
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mujallve a Year 4 (Oct 2013 - Sep 2014) Progress Monitor (as of March 31st, 2014)
as of Year 3 Vears Year 6*
@ E‘:'O;d (Oct2015| TOTAL
ivity Description 4 N D - Dec EXPECTED Deliverables Responsibilitie TR . Balance
Target | Achieved Total 2015) 2015) Lop Status -:m[a: chj‘;‘e from LOP Comments
Jan-Mar | Apr-Jun * 3 months arg target
Private public partnerships
7.11.1  |Universities & development partners - 1 1 1 3 3 | Provincial lab established and operating BDS, AG and POL X Activities were reworded and LOP
target to be increased from 1 to 3.
7112 Processors . 10 10 20 20 Company esla_bllshed with commercial AG and POL - 20 Activities were reworded and LOP
nursery operating target to be increased from 1 to 20.
7113 |Agri-businesses - 5 5 10 10| T8D 8D = 10| Activities were reworded and LOP
target to be increased from 1 to 10.
Comprehensive review of RGC agricultural strategy
8.1 policies and documents (compare what we have to - - RGC agriculture strategies POL = NA
their priorities)
Support to public sector counterparts for effective
8.2 policies and regulations that improve efficiencies
and enabling environment
8.2.1 Sub-decree of Uniform of Seed Inspectors (Khmer) 1 1 Policies and_regulatlons as aresult of POL, AG Done 0|
program assistance
822 |National Seed Standards 1 1 | Policies and regulations as a result of POL, AG Done o
program assistance
823 |Prakas on Seed Quality Certification 1 Policies and regulations as a resut of POL, AG Done 0
program assistance
8.2.4 |National Seed Policy 1 1 | Policies and reguiations as a resut of POL, AG Done 0
program assistance
8.25 ':gs:g( MAFF in producing regulations on plant breeders 1 1| One regulation on plant breeders rights POL, AG Done 0|
8.2.6 Ass|§! MAFF in preparing technical procedures on . 1 1| on-going Technlgal procedure (codg of conduct) on POL, AG, STTA - 1
quality rice seeds production quality rice seeds production
g.27 |-e9al aspects of exporting Cambodian rice produced 1 1 | Technical Study Report Completed POL, AG, STTA Done o
from foreign rice seeds
828 Assist relevan!t government agencies to establish food 1 1 | Food safety regulations established POL, AG, POST Done Document was gomp\eled, second
safety workshop remains.
Develop code of practice for grades and standards for .
829 |rice for the RGC (in cooperation with other . . Code of practice (grades and standards) | oo = o|Activity dropped.
N development for rice
development partners, MoC and private sector)
Assist RGC in preparing policies or regulations
8210 promoting sustainable NRM and conservation (includes
- laws, sub-decrees, and directives on biodiversity and
conservation)
8.2.10.1 Assist MOE (GDANCP) to revise NBSAP — Phase 1 1 1 Policies and regulations as a result of POL, NRM Done o
(2013) program assistance
Assist MoE (GDANCP) to develop Framework Policies and regulations as a result of
8.2.10.2 |Strategy for development of National Protected Areas 1 g POL, NRM Done 0|
> program assistance
Strategic Management Plan
Assist FA to develop Best Practice Model for local . . Policies and regulations as a result of _
82103 community NTFP use in Protected Forests On-going | On-going program assistance POL, NRM - 1
8.2.10.4 Assist MoE (GDANCP) to revise NBSAP — Phase 2 On-going | On-going Policies arvd_regulatlons as a result of POL, NRM - 1
(2014) program assistance
82105 Assist FA to review the effectiveness of Community On-going | On-going Policies and_reguatlons as a result of POL, NRM - 2
Forestry implementation program assistance
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Cumulative

Year 4 (Oct 2013 - Sep 2014)

Progress Monitor (as of March 31st, 2014)

as of Year 3 Year 6%
Year TOTAL
(Oct 2015
Activity Description (Oct 2014 EXPECTED Deliverables Responsibilities Balance
. Dec 2015) To Date | To Date
Achieved Sep 2015) LoP Status from LOP Comments
* 3 months Target Actual
target
Policies and regulations as a result of program
82.11  |Assist MAFF in developing policy on agriculture extension l - | 1| Ongoing ' POL, AG = - - 1
assistance
Assist MAFF in developing policy on agriculture Policies and regulations as a result of program
8212 ) 1 - Ongoing 1 - POL, AG = - . 1
cooperatives assistance
Policies and regulations as a result of program
82.13  |Assist MAFF in developing rice seed strategic plan Ongoing ’ POL, AG = - - [
assistance
Policies and regulations as a result of program
8.2.14  |Assist MAFF in developing horticulture strategic plan Ongoing : POL, AG = - - 1
assistance
Policies and regulations as a result of program
82.15  |Policy document on agriculture equipment imports Ongoing ' POL, AG = - - 1| Activity dropped.
assistance
Policies and regulations as a result of program
82.16  |Assist MAFF in registering biological products Ongoing : POL, AG = - - 1
assistance
Policies and regulations as a result of program
8217  |Assist MAFF in developing rice drying strategies Ongoing : POL, AG = - - 1|Activity dropped.
assistance
830 Conduct a feasibility study and provide recommendations | | Evaluation to lead to specific activities that will | POL, FIN, AG, STTA b | \ o
.3, one
for private warehouse receipts systems for rice be detailed in updated work plan (emc)
Social economic assessments of potential irrigation Economic assessments of potential irrigation There is no more requirement due to
832 19 16 I 20 AG, POL = 16 16
projects for certified rice and high value crops projects conducted canal rehabilitation budget limitations
833  |Product costs and profitability analysis 2 2 7 3 32 Production cost surveys conducted POL, M&E, AG = 2 2| 10
a4 National, provincial and local government
) coordination
Project level coordination in working on policy and
84.1 - | Ongoing - | Coordination, processes POL Ongoing | Ongoing Ongoing N/A|
enabling environment related activities
Participation at Provincial government Level NGO
842 - | Ongoing - | Coordination, processes POL, ALL Ongoing | Ongoing Ongoing N/A|
Coordination Forums
Coordination with technical line departments (national &
provincial) in target districts -- including regular meetings,
843 - | Ongoing - | Coordination, processes POL, ALL Ongoing | Ongoing Ongoing N/A
field days and other program events, dissemination of
project ion staff
Coordination at district, commune and village levels --
including regular meetings, field days and other program
8.4.4 - | Ongoing - | Coordination, processes POL, ALL Ongoing | Ongoing Ongoing N/A|
events, of project i
staff
9 Limited Participant Training Program -
Development of local participant training
i i o Participants in programs developed with local
programs with local universities (including N ) ] - o .
9.1 ol field i o5 with 40 27 1 2 13 40 |universities (including field internships with TRAIN, ALL + 38 39 1|Pending university students availabiliy.
p el ships wif a
v Pros program technicians)
ians)
Identification and development of shorter-term
Placements in shorter-term programs (local,
9.2 cate based programs in critical technical 72 106 106 TRAIN (iie), ALL + 106 125 -19
i regional and US)
needs areas (local, regional and US)
Identification and development of longer-term
Placements in longer-term programs at US
9.3 (e.g. MSc) programs in critical technical needs 6 6 o TRAIN (iie), ALL Done 6 6 0
institutions
areas (US)
Identification and development of longer-term
R R Placements in longer-term programs at
9.4 (e.g. MSc) programs in critical technical needs 4 4 TRAIN (iie), ALL Done 4 4| 0
. regional institutions
areas (regional)
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Activity Description

Cumulative
Year 4 (Oct 2013 - Sep 2014) Progress Monitor (as of March 3Ist, 2014)
as of Year 3

i i Balance
EXPECTED Deliverables ToDate | To Date

Achieved ) LOP Status from LOP Comments
Target Actual
Oct-Dec | Jan-Mar target

Priority will be given to women to increase the
Limited skills and vocational trainings (youth and availability of trained practical agronomists and
9.6 - - TBD TBD Sl, AG, FISH, NRM
poor households) other specialists to improve their technical
skills for future employment
9.6.1 Community nutrition and saving groups training TBD TBD People trained SI, AG, FISH, NRM
9.62  |Fish processing (phase 2) TBD TBD [ People trained S, AG, FISH, NRM
9.6.3 Small machinery operational and maintenance training TBD TBD People trained Sl, AG, FISH, NRM
10 Monitoring & Evaluation -
10.1 Performance Monitoring Plan
Indicators reviewed on regular based to meet future New indicators added as required based on
10.1.1 - | Ongoing - M&E + Ongoing |  On-going| N/A|
USAID/W/FTF and USAID/Cambodia guidance and needs changing USAID requirements
PIRS finalized for any new indicators and/or adjusted for
10.12 - | Ongoing - | PIRS added or amended as required M&E + Ongoing |  On-going| N/A|
changes in USAID indicator definitions
PMP indicator targets reviewed based on results; adjusted
10.1.3 - | Ongoing - | PMP indicator targets reviewed on annual basis| M&E + Ongoing |  On-going| N/A
as required with USAID approval
10.2 ‘Workplan Performance Monitoring
Workplan Performance Monitoring Plan developed for
each annual workplan (to capture activity deliverables Workplan Performance Monitoring Plans
10.2.1 2 2 1 ! | M&E = 3 3 1
targets, including sources, timing, verification, and developed
methodologies)
Collection and compilation of data for activity deliverable Monthly reports on workplan progress
1022 |argets; monthly reports to program management 25 25 12 12 3 52 [(including more comprehensive quarterlyand | M&E + 25 31 21
(including quarterly and annual comprehensive reports) annual reports)
Customization of CIRIS M&E system for HARVEST
10.3.1 I | 1| CIRIS customized as required M&E, IT Done | | 0
indicators (PMP and workplan)
Ongoing data collection by project staff for performance All project staff enter data on Ongoing (daily)
10.3.2 - | Ongoing - ALL, M&E + Ongoing On-going| N/A
monitoring basis into CIRIS
New customized reports designed as required
Design of customized CIRIS reports for program
1033 I | | |based on management and field technician staff | M&E, IT Done | | 0
management and field technicians
needs
Tools developed in Y| QI, ongoing
1034 |CIRIS data import tools for alliance partner NGOs - | Ongoing | | | i M&E, IT Done | | 0|
as required
CIRIS data validation (identification of outliers, missing
1035 - | Ongoing - | CIRIS data validated on regular basis M&E + Ongoing On-going N/A|
data, and field-based validation)
All partner alliances include individual M&E plans (tied to
M&E plans developed with each partner as
10.4.1  [HARVEST higher level indicators, as well as workplan - | Ongoing - M&E + Ongoing |  On-going| N/A|
alliance initiated with program
deliverable targets)
Partner alliance staff training in program M&E Partner M&E staff trained to meet subcontract
1042 - | Ongoing - M&E + Ongoing |  On-going| N/A|
methodology M&E requirements
Data collected and validated from program
Data collection and validation from program alliance
1043 - | Ongoing - |partners, imported into CIRIS and/or other | M&E + Ongoing |  On-going| N/A|
partners (for inclusion in CIRIS and other databases)
databases as required
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Cumulative

Year 4 (Oct 2013 - Sep 2014)

Progress Monitor (as of March 31st, 2014)

as of Year 3 Year 6*
Year 5 TOTAL
(Oct 2015
Activity Description (Oct 2014 EXPECTED Deliverables Balance
= Dec 2015) To Date | To Date
Achieved Sep 2015) LOP Status from LOP Comments
* 3 months Target Actual
Oct-Dec | Jan-Mar Jul-Sep target
Baseline Survey and Impact Evaluations
10.5.1 Baseline Survey -
Subcontractor selected and subcontract signed for baseline b selected and signed
10.5.1.1 I | | M&E, STTA Done | | 0
survey (October)
Baseline methodology finalized with baseline survey
subcontractor and specialized STTA (including: sample
Methodology finalized for baseline survey survey subcontractor,
10.5.1.2  [size and method of calculation; matching criteria for | | Done | | 0
(October) STTA, M&E
treatment/control groups; identification of
treatment/control sites to participate in the survey)
Survey instruments designed, tested and baseline survey
10.5.1.3  [Finalization of survey instruments (including field testing) | | Done | | 0
finalized (early November) subcontractor, STTA, M&E
Survey respondents identified (early baseline survey
10.5.1.4  [Identification of survey respondents | | Done | | 0|
November) subcontractor, STTA, M&E
Field data collection for baseline survey data | baseline survey
10.5.1.5  [Baseline survey field data collection | | Done | | 0
(Nov-Jan) subcontractor
105.1.6 Prepare SPSS shell and enter data (with adequate quality | | SPSS shell created (Nov); data entered (Nov- | baseline survey b | | o
.5.1. one
control measures and cleaning data of all errors) lJan) subcontractor
Final report with data submitted to USAID baseline survey
10.5.1.7  [Final baseline survey report (with data) | | Done | | 0
(Feb) subcontractor, STTA
10.6 Other Special M&E Surveys
LOP target increased from 8 to 12
10.6.1 Input supplier sales 6 6 I | 4 2 12 | Surveys conducted M&E, BDS = 8 8| 4|based on the actual capacity to conduct
the field survey.
10.6.2  |Performance Monitoring field surveys 7 7 I I 4 4 15| Surveys conducted M&E = 9 9 6|
Surveys conducted to identify households
10.6.3 Replication Surveys 2 2 4 M&E, STTA, AG + - | 5
benefiting from demonstration sites
M&E, Out-sourced sub-
10.6.4  |NRM baseline survey | | | | Survey report Done | | 0
contractor
M&E, Out-sourced sub-
10.6.5 |NRM follow up survey - | | 2| Survey report = - - 2|
contractor
10.6.6  |Other special surveys (to be determined) - 2 2 | Surveys conducted M&E, FFl and NRM = - - 2|
10.7 Other Reporting
Quarterly/annual report produced and
10.7.1 Quarterly/annual report preparation I I | | 4 4 2 21 COM, M&E, ALL = 13 13 8|
distributed
10.7.2 Success story production 36 35 4 4 16 16 4 71 | Success stories produced and distributed COM, M&E, ALL = 43 43 28
10.7.3 Monthly Project Bulletins 29 29 3 12 12 55 | Monthly bulletins produced and disseminated | COM, M&E, ALL = 35 35 20
Status Key
done Completed
+ Ahead of Schedule
= On Schedule
X Behind Schedule
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ANNEX [I: CLIENT INFORMATION

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2014

ocatio 0 a et Pop
00 0 & _
Pro D 0 e e 0 R BD ge ge op P p2| o
- atio &
Pursat Bakan Boeng Khnar Boeng Khnar 12 . 352 1,466 14% 7% 21%
Pursat Bakan Boeng Khnar Chamkar Leu 2 . 219 1,214 21% 13% 34%
Pursat Bakan Boeng Khnar Daeum Chres 1 . 175 796 6% 16% 22%
Pursat Bakan Boeng Khnar Krasang Kruo 20 1 . 235 1,020 9% 10% 19%
Pursat Bakan Boeng Khnar Prey Svay 5 45 903 60% 40% 100%
Pursat Bakan Boeng Khnar Khnach Romeas 161 831 8% 22% 30%
Pursat Bakan Boeng Khnar Preah Mlu 184 781 8% 13% 21%
Pursat Bakan Boeng Khnar Prey Damrei 208 890 11% 19% 29%
Pursat Bakan Boeng Khnar Prey Phdau 240 960 23% 19% 41%
Pursat Bakan Boeng Khnar Rung 327 1,363 11% 10% 20%
Pursat Bakan Boeng Khnar Sakar 229 897 19% 21% 40%
Pursat Bakan Boeng Khnar Trach Kraol 96 444 28% 19% 47%
Pursat Bakan Boeng Khnar Voat Chreae 173 809 13% 10% 23%
Pursat Bakan Khnar Totueng Bak Meaek 11 38 184 . 210 915 19% 11% 30%
Pursat Bakan Khnar Totueng Daeum Roka 4 29 99 n 175 831 18% 7% 25%
Pursat Bakan Khnar Totueng Damnak Thnong 25 22 181 2 . 195 872 11% 8% 19%
Pursat Bakan Khnar Totueng Kamprak Koun 51 1 . 116 446 13% 9% 22%
Pursat Bakan Khnar Totueng Kaoh Krabei 45 - 94 375 15% 12% 27%
Pursat Bakan Khnar Totueng Kaoh Svay 18 105 . 235 1,007 18% 14% 32%
Pursat Bakan Khnar Totueng Kaoh Voat 9 57 ™ 175 831 18% 7% 25%
Pursat Bakan Khnar Totueng Khnar Totueng 8 37 118 1 n 193 828 23% 4% 28%
Pursat Bakan Khnar Totueng Krouch Saeuch 1 44 107 ™ 93 402 25% 4% 29%
Pursat Bakan Khnar Totueng Phteah Sla 13 55 138 ™ 152 675 24% 5% 30%
Pursat Bakan Khnar Totueng Tuol Angkrong 12 43 n 50 209 8% 6% 14%
Pursat Bakan Ou Ta Paong Anlong Kray 4 20 99 2 . 173 852 12% 12% 24%
Pursat Bakan OuTa Paong Bat Kokir Chas 14 23 117 1 ™ 160 638 20% 11% 31%
Pursat Bakan Ou Ta Paong Bat Kokir Thmei 28 79 n 298 1,165 14% 14% 28%
Pursat Bakan Ou Ta Paong Chamkar Khloy 26 124 ™ 227 962 18% 17% 35%
Pursat Bakan Ou Ta Paong Chamkar Ou 15 111 1 ™ 162 775 17% 9% 26%
Pursat Bakan Ou Ta Paong Ou Ta Paong 31 3 ™ 309 2,140 18% 20% 37%
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0 0 ego arget Populatio
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Pursat Bakan Ou Ta Paong Phsar Andaet 11 47 107 i, n " n 202 2,526 13% 14% 27%
Pursat Bakan Ou Ta Paong Robaoh Reang 43 123 1 1 ™ ™ n 211 859 19% 16% 35%
Pursat Bakan Ou Ta Paong Srah Mkak 4 . n 187 1,136 26% 9% 35%
Pursat Bakan Ou Ta Paong Srah Run 3 ™ 166 934 20% 15% 35%
Pursat Bakan OuTa Paong Ou Bat ™ 92 440 17% 17% 35%
Pursat Bakan Ou Ta Paong Prey Yeang ™ 57 319 14% 14% 28%
Pursat Bakan OuTa Paong Samraong Pok ™ 145 641 21% 17% 39%
Pursat Bakan OuTa Paong Sdok Khlouk ™ 338 1,500 14% 16% 30%
Pursat Bakan Ou Ta Paong Ta Nai ™ 116 600 15% 13% 28%
Pursat Bakan Rumlech Damnak Trach 67 1 ™ n 231 808 8% 5% 13%
Pursat Bakan Rumlech Kampong Kdei 9 48 n ™ " 102 438 30% 26% 56%
Pursat Bakan Rumlech Kaoh Khcheay 84 n n 90 466 72% 28% 100%
Pursat Bakan Rumlech Khvav 5 94 ™ ™ n 233 897 18% 13% 31%
Pursat Bakan Rumlech Lhong 68 n n 64 280 14% 14% 28%
Pursat Bakan Rumlech Pnov 107 n = n 136 615 4% 8% 13%
Pursat Bakan Rumlech Pralay Rumdeng 32 51 84 1 1 ™ ™ n 112 536 6% 14% 21%
Pursat Bakan Rumlech Prasat 6 35 139 1 . ™ n 222 995 14% 16% 30%
Pursat Bakan Rumlech Rumlech 12 45 95 1 1 1 1 ™ ™ ™ 194 863 16% 12% 28%
Pursat Bakan Rumlech Rung Ta Kok 12 38 ™ ™ n 220 838 14% 15% 28%
Pursat Bakan Rumlech Sdok Khla 137 ™ n 164 650 21% 9% 31%
Pursat Bakan Rumlech Thmei 64 ™ n 109 419 14% 17% 31%
Pursat Bakan Snam Preah Andoung Krasang 3 ™ ™ 316 2,106 9% 24% 34%
Pursat Bakan Snam Preah Araen 1 n 128 551 20% 10% 30%
Pursat Bakan Snam Preah Cheung Phleung 8 1 ™ n 136 592 10% 20% 29%
Pursat Bakan Snam Preah Dangkieb Kdam 1 n n 122 795 14% 16% 30%
Pursat Bakan Snam Preah Kampeaeng Svay 7 1 1 n n 132 649 5% 23% 28%
Pursat Bakan Snam Preah Khmar Bl . ™ 287 1,322 16% 13% 30%
Pursat Bakan Snam Preah Krapeu Rou 2 ™ ™ 219 1,240 5% 11% 20%
Pursat Bakan Snam Preah Snam Preah 1 1 1 . n 153 587 16% 9% 25%
Pursat Bakan Snam Preah Thnuoh Ta Chab 57 1 ™ ™ ™ 283 1,339 7% 13% 21%
Pursat Bakan Snam Preah Tram Peaer 1 ™ ™ 222 1,548 30% 17% 47%
Pursat Bakan Snam Preah Kaoh Krasang 1 ™ 126 636 10% 14% 25%
Pursat Bakan Snam Preah Sdok Svay 1 ™ 211 867 24% 8% 32%
Pursat Bakan Snam Preah Anlong Mean 1 ™ 171 1,151 14% 15% 29%
Pursat Bakan Snam Preah Andoung Sanbuor n 198 1,452 14% 9% 23%
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Pursat Bakan Snam Preah Bak Pring . 176 630 16% 21% 37%
Pursat Bakan Snam Preah Chambak Meas ™ 271 1,242 23% 11% 35%
Pursat Bakan Snam Preah Pnov ™ 227 1,012 11% 15% 25%
Pursat Bakan Snam Preah Sameakki ™ 158 749 19% 16% 35%
Pursat Bakan Snam Preah Svay at ™ 123 487 11% 20% 31%
Pursat Bakan Snam Preah Tuol Khmaer ™ 166 761 16% 30% 45%
Pursat Bakan Svay Doun Kaev Chrab 80 n 124 537 31% 12% 43%
Pursat Bakan Svay Doun Kaev Kampang 122 2 ™ ™ 176 851 10% 10% 19%
Pursat Bakan Svay Doun Kaev Kampout ang 59 1 n 20 28 45% 20% 65%
Pursat Bakan Svay Doun Kaev Nikom Leu 143 2 ™ ™ 122 1,664 63% 18% 81%
Pursat Bakan Svay Doun Kaev Svay Doun Kaev Muoy 89 6 n 311 1,401 17% 11% 28%
Pursat Bakan Trapeang Chorng  |Bakan 5 61 119 1 1 n n n 255 1,182 13% 11% 24%
Pursat Bakan Trapeang Chorng  |Boeng Prei 41 ™ ™ n 45 1,162 47% 53% 100%
Pursat Bakan Trapeang Chorng  [Buor Sragnae 19 163 n n 150 563 17% 14% 31%
Pursat Bakan Trapeang Chorng |Chamkar Ou 17 55 1 n = " 135 610 28% 11% 40%
Pursat Bakan Trapeang Chorng  [Kab Kralanh 11 37 95 ™ ™ n 123 538 15% 17% 32%
Pursat Bakan Trapeang Chorng  |Kandoeng Meas 14 1 . ™ n 205 465 10% 17% 26%
Pursat Bakan Trapeang Chorng  |[Kaoh Kaev 1 ™ 336 1,360 18% 6% 24%
Pursat Bakan Trapeang Chorng  |Kaoh Svay 1 1 ™ ™ 235 1,007 18% 14% 32%
Pursat Bakan Trapeang Chorng  [Kraol Krabei 1 ™ ™ 94 375 15% 12% 27%
Pursat Bakan Trapeang Chorng  [Ou Rumchek 15 67 92 2 4 ™ ™ n 255 1,243 7% 12% 19%
Pursat Bakan Trapeang Chorng  [Poulyum 2 21 107 1 ™ ™ n 195 933 8% 12% 21%
Pursat Bakan Trapeang Chorng  |Preah Chambak 17 119 n " 245 1,039 14% 17% 31%
Pursat Bakan Trapeang Chorng  [Snay Toul 61 ™ ™ n 115 431 13% 16% 29%
Pursat Bakan Trapeang Chorng  |Srae Lvea 34 51 ™ ™ n 230 938 12% 18% 30%
Pursat Bakan Trapeang Chorng  [Stueng Kambot 29 118 n n n 204 800 10% 12% 23%
Pursat Bakan Trapeang Chorng  |Thmei 9 60 . ™ n 104 419 15% 13% 28%
Pursat Bakan Trapeang Chorng  |Trapeang Chorng 63 3 ™ ™ n 328 1,733 6% 21% 27%
Pursat Bakan Trapeang Chorng |Kaoh Andaet . 205 817 8% 15% 23%
Pursat Bakan Trapeang Chorng  [Pit Trang ™ 134 529 22% 10% 32%
Pursat Bakan Boeng Bat Kandal |Tram Seh 1 211 956 27% 19% 46%
Pursat Kandieng Anlong Vil Kaoh Krasang 16 1 ™ 67 315 27% 18% 45%
Pursat Kandieng Anlong Vil Kbal Romeas 10 1 n 90 436 18% 26% 43%
Pursat Kandieng Anlong Vil Preaek Ta Vong 10 1 1 n 87 400 53% 3% 56%
Pursat Kandieng Anlong Vil Preaek Ta Kong 7 1 n 52 273 19% 35% 54%
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Pursat Kandieng Anlong Vil Kampong Krabei 6 1 n 51 242 26% 24% 49%
Pursat Kandieng Anlong Vil Voat Pou Ti Pir 3 1 n 53 258 43% 6% 49%
Pursat Kandieng Anlong Vil Voat pou Muoy 19 1 n 71 347 24% 21% 45%
Pursat Kandieng Anlong Vil Phlov Krabei 6 1 n 54 257 17% 35% 52%
Pursat Kandieng Anlong Vil Boeng Chhuk 4 1 n 92 413 22% 35% 57%
Pursat Kandieng Anlong Vil Preaek Chheu Trav 1 88 423 38% 21% 58%
Pursat Kandieng Kandieng Boeng Chhuk 12 1 1 n 154 709 16% 21% 37%
Pursat Kandieng Kandieng Kampong Krasang Kraom| 7 1 ™ 99 447 20% 24% 44%
Pursat Kandieng Kandieng Kampong Krasang Leu 10 1 n 75 295 13% 19% 32%
Pursat Kandieng Kandieng Prey Kdei Kraom 7 1 n 84 341 16% 29% 44%
Pursat Kandieng Kandieng Prey Kdei Kandal 1 49 214 8% 41% 49%
Pursat Kandieng Kandieng Yos 1 66 298 27% 24% 52%
Pursat Kandieng Kaoh Chum Anlong Hab 1 20 1 1 ™ n 168 766 19% 17% 36%
Pursat Kandieng Kaoh Chum Dang Lang 3 1 n n 146 686 27% 30% 56%
Pursat Kandieng Kaoh Chum Dang Rung 4 1 1 n " 177 751 20% 28% 48%
Pursat Kandieng Kaoh Chum Spean 1 ™ 189 894 20% 27% 46%
Pursat Kandieng Kaoh Chum Ampil Kanhchrinh . 86 386 17% 38% 56%
Pursat Kandieng Kaoh Chum Damrei Sa ™ 182 858 23% 37% 59%
Pursat Kandieng Kaoh Chum Kien ™ 200 526 22% 19% 41%
Pursat Kandieng Kaoh Chum Phteah Pring ™ 85 422 24% 33% 57%
Pursat Kandieng Kaoh Chum Sdok Chum ™ 265 1,219 24% 23% 46%
Pursat Kandieng Kaoh Chum Tuol Ku ™ 164 727 17% 18% 35%
Pursat Kandieng Kanhchor Boeng Kranh 1 121 557 3% 13% 17%
Pursat Kandieng Kanhchor Samraong 1 193 829 11% 11% 22%
Pursat Kandieng Kanhchor Preaek Trabaek 1 353 1,552 10% 16% 27%
Pursat Kandieng Kanhchor Pou Andaet 1 185 785 3% 24% 27%
Pursat Kandieng Kanhchor Phlov Luong 1 209 1,011 4% 29% 34%
Pursat Kandieng Srae Sdok Bakur 1 257 1,201 17% 20% 37%
Pursat Kandieng Svay Luong Boeng Kranh 1 n 120 543 12% 13% 24%
Pursat Kandieng Svay Luong Chreaeng 7 1 1 ™ 193 824 25% 6% 31%
Pursat Kandieng Svay Luong Ka Kou 9 1 2 n 53 306 | No data 6% 6%
Pursat Kandieng Svay Luong Pou Laeung 8 1 ™ 80 402 11% 28% 39%
Pursat Kandieng Svay Luong Sanlung 2 1 n 66 314 15% 17% 32%
Pursat Kandieng Svay Luong Svay Yeang 3 1 ™ 100 487 19% 27% 46%
Pursat Kandieng Svay Luong Svay Chambak 2 1 n 85 401 21% 17% 38%
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Pursat Kandieng Sya Sya 99 120 249 20% 25% 45%
Pursat Kandieng Sya Voat Lieb 76 113 483 27% 20% 47%
Pursat Krakor Anlong Tnaot Chrolong 24 n 107 469 23% 12% 36%
Pursat Krakor Anlong Tnaot Kandal 2 211 912 16% 9% 25%
Pursat Krakor Anlong Tnaot Khleang Moeung 2 ™ 183 812 15% 14% 28%
Pursat Krakor Anlong Tnaot Papet 5 10 187 894 22% 21% 43%
Pursat Krakor Anlong Tnaot Phsar 6 ™ 322 1,525 18% 11% 29%
Pursat Krakor Anlong Tnaot Thkoul Thum 10 14 130 175 786 7% 22% 29%
Pursat Krakor Boeng Kantuot Boeng 126 ™ 140 622 10% 14% 24%
Pursat Krakor Boeng Kantuot Chor Chork 68 ™ 62 321 5% 18% 23%
Pursat Krakor Boeng Kantuot Kandol Sa 102 n 137 629 11% 15% 26%
Pursat Krakor Boeng Kantuot Ou Anhchanh 75 ™ 88 397 26% 19% 46%
Pursat Krakor Boeng Kantuot Pou Angkrang 11 148 n 152 701 18% 14% 32%
Pursat Krakor Boeng Kantuot Thmei 88 n 120 533 8% 18% 26%
Pursat Krakor Boeng Kantuot Trapeang Kantuot 108 n 137 640 6% 15% 21%
Pursat Krakor Boeng Kantuot Trapeang Khley 15 148 ™ 157 673 13% 10% 22%
Pursat Krakor Boeng Kantuot Thlea M"am 4 . 118 495 29% 19% 48%
Pursat Krakor Boeng Kantuot Pou Khoeun ™ 139 631 8% 25% 32%
Pursat Krakor Boeng Kantuot Ta Kaev Kraom ™ 137 592 17% 25% 42%
Pursat Krakor Chheu Tom Bamnak ™ 311 1,299 18% 9% 27%
Pursat Krakor Kampong Pou Kampong La 28 288 1,317 75% 25% 100%
Pursat Krakor Kampong Pou Roluos Kandal 15 111 501 33% 10% 43%
Pursat Krakor Kampong Pou Chek Chau n 291 1,270 11% 22% 32%
Pursat Krakor Kampong Pou Pou Kod ™ 136 605 15% 20% 35%
Pursat Krakor Kampong Pou Pou Robang ™ 180 781 14% 17% 31%
Pursat Krakor Kbal Trach Kandal 1 143 651 13% 13% 22%
Pursat Krakor Kbal Trach Samraong 197 1,339 20% 14% 35%
Pursat Krakor Ou Sandan Krang Thum 22 31 131 61 2 n " 141 676 9% 17% 26%
Pursat Krakor Ou Sandan Ou ach Kok 18 32 109 2 1 . n 165 682 12% 17% 29%
Pursat Krakor Ou Sandan Ou Akol 15 28 ™ 242 1,358 24% 13% 37%
Pursat Krakor Ou Sandan Ou Sandan 8 ™ 127 561 | Nodata | No data | No data
Pursat Krakor Ou Sandan Puttream 9 108 ™ ™ 133 214 10% 19% 29%
Pursat Krakor Ou Sandan Thnoeng 14 17 105 19 ™ ™ 109 520 7% 15% 22%
Pursat Krakor OuSandan Chong Khlong ™ 187 1,202 13% 14% 27%
Pursat Krakor Sna Ansa Ansa Kdam 1 n ™ 167 767 32% 21% 53%
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Pursat Krakor Sna Ansa Beng 7 23 1 . ™ n 134 303 29% 22% 52%
Pursat Krakor Sna Ansa Chi Cheh 72 ™ n 78 236 40% 14% 54%
Pursat Krakor Sna Ansa Kampongprak 32 52 219 79% No data 79%
Pursat Krakor Sna Ansa Krang Veaeng 7 26 27 n " n 174 691 37% 18% 56%
Pursat Krakor Sna Ansa Sna Ansa 88 1 1 2 ™ ™ n 93 393 32% 23% 55%
Pursat Krakor Sna Ansa Svay Sa 1 ™ ™ 106 301 33% 22% 55%
Pursat Krakor Sna Ansa Thmei 2 75 ™ n 94 291 25% 30% 54%
Pursat Krakor Sna Ansa Veal Vong 1 ™ ™ 130 328 31% 24% 55%
Pursat Krakor Sna Ansa Sarovoan 2 1 ™ n 91 224 26% 22% 48%
Pursat Krakor Tnaot Chum Boeng Veal 2 14 Join DTL 1 ™ ™ n 232 1,144 28% 0% 28%
Pursat Krakor Tnaot Chum Chambak Thum 33 136 Join DTL n ™ " 222 1,100 12% 3% 15%
Pursat Krakor Tnaot Chum Chheu Teal 11 31 110 2 1 n n n 159 799 16% 14% 30%
Pursat Krakor Tnaot Chum Dang Tuek Leach 4 34 80 1 1 ™ ™ n 122 590 18% 7% 25%
Pursat Krakor Tnaot Chum Kandal 35 81 Join DTL n " n 134 662 25% 3% 28%
Pursat Krakor Tnaot Chum Krabei Sa 15 n = " 140 634 14% 12% 26%
Pursat Krakor Tnaot Chum Prey Khla 1 ™ ™ 155 766 10% 16% 26%
Pursat Krakor Tnaot Chum Saen Pen 8 31 99 . ™ n 108 781 6% 10% 16%
Pursat Krakor Tnaot Chum Ta Kaev Leu 1 ™ 96 436 26% 8% 34%
Pursat Krakor Tnaot Chum Thaeng Chrum 13 33 157 1 ™ ™ n 191 914 14% 3% 17%
Pursat Krakor Tnaot Chum Thmei 18 ™ ™ n 589 2,725 24% 17% 41%
Pursat Krakor Tnaot Chum Tram 1 ™ ™ 161 815 9% 8% 16%
Pursat Krakor Tnaot Chum Bangkong Khmum ™ 155 824 10% 7% 17%
Pursat Krong Pursat Chamraeun Phal Doun Ei 18 1 1 " 155 783 19% 25% 43%
Pursat Krong Pursat Chamraeun Phal Kampong Stoung 2 99 1 1 n 199 1,002 26% 21% 47%
Pursat Krong Pursat Chamraeun Phal Ou Roka 1 1 n 164 807 12% 26% 38%
Pursat Krong Pursat Chamraeun Phal OuTong 71 n 172 767 17% 29% 47%
Pursat Krong Pursat Chamraeun Phal Svay Meas 8 117 1 " 113 502 26% 28% 54%
Pursat Krong Pursat Lolok Sa Chumrum Siem 17 1 n 131 613 13% 13% 26%
Pursat Krong Pursat Lolok Sa Dab Bat 10 1 1 n 245 1,150 9% 7% 16%
Pursat Krong Pursat Lolok Sa Damnak Ampil 10 1 ™ 176 881 5% 18% 23%
Pursat Krong Pursat Lolok Sa Kaoh 4 1 n 208 889 13% 16% 28%
Pursat Krong Pursat Lolok Sa Khmar 7 1 ™ ™ 143 696 7% 2% 9%
Pursat Krong Pursat Lolok Sa Phsar Leu 4 1 99 447 3% 5% 8%
Pursat Krong Pursat Lolok Sa Voat Luong 5 2 1 n 197 915 12% 17% 29%
Pursat Krong Pursat Phteah Prey Dangkear 15 1 n 150 676 17% 26% 43%
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Pursat Krong Pursat Phteah Prey Peal Nheaek Muoy 1 965 4,622 | No data | No data | No data
Pursat Krong Pursat Phteah Prey Peal Nheaek Pir 1 634 3,056 | No data | No data | No data
Pursat Krong Pursat Phteah Prey Ra 1 197 823 15% 15% 30%
Pursat Krong Pursat Phteah Prey Tnaot Tret ™ 176 811 28% 14% 43%
Pursat Krong Pursat Phteah Prey Kok ™ 180 1,095 31% 8% 39%
Pursat Krong Pursat Phteah Prey Ou Sdau ™ 156 766 5% 19% 23%
Pursat Krong Pursat Prey Nhi Bak Roteh 231 1,046 18% 12% 30%
Pursat Krong Pursat Prey Nhi Moan Chae 187 1,272 20% 11% 32%
Pursat Krong Pursat Roleab Ou Thkov 27 510 3,735 14% 25% 39%
Pursat Krong Pursat Roleab Preaek Tnaot 172 836 6% 7% 13%
Pursat Krong Pursat Roleab Prey Ovmal 26 437 1,069 10% 6% 15%
Pursat Krong Pursat Roleab Roleab 19 546 3,765 16% 14% 30%
Pursat Krong Pursat Roleab Tuol Mkak 4 295 1,342 13% 28% 41%
Pursat Krong Pursat Svay at Krang Pophleak n 179 858 24% 26% 50%
Pursat Krong Pursat Svay at Sthani n 296 1,401 29% 19% 48%
Pursat Krong Pursat Svay at Svay at 8 ™ 207 1,023 24% 20% 44%
Pursat Krong Pursat Svay at Ou Sdau . 161 637 11% 22% 34%
Pursat Krong Pursat Svay at Trang ™ 88 390 11% 26% 38%
Pursat Phnum Kravanh Bak Chenhchien Bak Chenhchien 31 374 1,674 12% 21% 33%
Pursat Phnum Kravanh Bak Chenhchien Krabau Chrum 310 1,401 13% 21% 34%
Pursat Phnum Kravanh Bak Chenhchien Ou Ruessei S5} 205 943 14% 18% 32%
Pursat Phnum Kravanh Bak Chenhchien Ou Rumchang 24 411 1,749 12% 23% 35%
Pursat Phnum Kravanh Leach Leach 5 n ™ 272 1,232 17% 14% 31%
Pursat Phnum Kravanh Leach Pech Ban 1 ™ ™ 269 676 23% 25% 48%
Pursat Phnum Kravanh Leach Sbov Rik n 221 1,462 37% 16% 53%
Pursat Phnum Kravanh Leach Bak Trakuon ™ 125 338 30% 28% 58%
Pursat Phnum Kravanh Leach Baoh Puoy . 185 762 22% 24% 45%
Pursat Phnum Kravanh Leach Krouch Chhmar ™ 212 1,062 13% 8% 20%
Pursat Phnum Kravanh Leach Paen . 315 1,183 26% 31% 57%
Pursat Phnum Kravanh Leach Ta Nuk ™ 149 655 33% 24% 56%
Pursat Phnum Kravanh Phteah Rung Bat Rumduol 11 ™ ™ 451 2,147 16% 15% 31%
Pursat Phnum Kravanh Phteah Rung Ta Sas 332 1,250 17% 15% 32%
Pursat Phnum Kravanh Phteah Rung Thlok Dangkao 3 ™ 340 1,478 11% 8% 18%
Pursat Phnum Kravanh Phteah Rung Kandal ™ 241 1,130 30% No data 30%
Pursat Phnum Kravanh Phteah Rung Kaoh Svay n 186 839 9% 17% 26%
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Pursat Krong Pursat Phteah Prey Peal Nheaek Pir 1 634 3,056 | No data | No data | No data
Pursat Krong Pursat Phteah Prey Ra 1 197 823 15% 15% 30%
Pursat Krong Pursat Phteah Prey Tnaot Tret 1 . 176 811 28% 14% 43%
Pursat Krong Pursat Phteah Prey Kok 1 ™ 180 1,095 31% 8% 39%
Pursat Krong Pursat Phteah Prey Ou Sdau ™ 156 766 5% 19% 23%
Pursat Krong Pursat Prey Nhi Bak Roteh 1 231 1,046 18% 12% 30%
Pursat Krong Pursat Prey Nhi Moan Chae 1 187 1,272 20% 11% 32%
Pursat Krong Pursat Roleab Ou Thkov 27 n 510 3,735 14% 25% 39%
Pursat Krong Pursat Roleab Preaek Tnaot 1 172 836 6% 7% 13%
Pursat Krong Pursat Roleab Prey Ovmal 1 26 1 n 437 1,069 10% 6% 15%
Pursat Krong Pursat Roleab Roleab 19 1 1 1 " 546 3,765 16% 14% 30%
Pursat Krong Pursat Roleab Tuol Mkak 6 4 1 n 295 1,342 13% 28% 41%
Pursat Krong Pursat Svay at Krang Pophleak 1 ™ n 179 858 24% 26% 50%
Pursat Krong Pursat Svay at Sthani 3 n 296 1,401 29% 19% 48%
Pursat Krong Pursat Svay at Svay at 8 1 n " 207 1,023 24% 20% 44%
Pursat Krong Pursat Svay at Ou Sdau ™ 161 637 11% 22% 34%
Pursat Krong Pursat Svay at Trang . 88 390 11% 26% 38%
Pursat Phnum Kravanh Bak Chenhchien Bak Chenhchien 31 1 ™ 374 1,674 12% 21% 33%
Pursat Phnum Kravanh Bak Chenhchien Krabau Chrum 1 1 310 1,401 13% 21% 34%
Pursat Phnum Kravanh Bak Chenhchien Ou Ruessei 5 2 1 1 n 205 943 14% 18% 32%
Pursat Phnum Kravanh Bak Chenhchien Ou Rumchang 24 1 n 411 1,749 12% 23% 35%
Pursat Phnum Kravanh Leach Leach 5 ™ ™ 272 1,232 17% 14% 31%
Pursat Phnum Kravanh Leach Pech Ban 1 n ™ 269 676 23% 25% 48%
Pursat Phnum Kravanh Leach Sbov Rik 1 ™ 221 1,462 37% 16% 53%
Pursat Phnum Kravanh Leach Bak Trakuon ™ 125 338 30% 28% 58%
Pursat Phnum Kravanh Leach Baoh Puoy n 185 762 22% 24% 45%
Pursat Phnum Kravanh Leach Krouch Chhmar . 212 1,062 13% 8% 20%
Pursat Phnum Kravanh Leach Paen ™ 315 1,183 26% 31% 57%
Pursat Phnum Kravanh Leach Ta Nuk . 149 655 33% 24% 56%
Pursat Phnum Kravanh Phteah Rung Bat Rumduol 11 ™ ™ 451 2,147 16% 15% 31%
Pursat Phnum Kravanh Phteah Rung Ta Sas 1 332 1,250 17% 15% 32%
Pursat Phnum Kravanh Phteah Rung Thlok Dangkao 3 ™ 340 1,478 11% 8% 18%
Pursat Phnum Kravanh Phteah Rung Kandal ™ 241 1,130 30% No data 30%
Pursat Phnum Kravanh Phteah Rung Kaoh Svay ™ 186 839 9% 17% 26%
Pursat Phnum Kravanh Phteah Rung Kranham n 346 1,498 9% 15% 23%
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Pursat Phnum Kravanh Phteah Rung Phteah Rung n 258 1,243 23% 19% 42%
Pursat Phnum Kravanh Phteah Rung Prohoas Kbal n 167 764 27% 21% 48%
Pursat Phnum Kravanh Prongil Kampeaeng 11 1 1 1 2 . n . 295 1,300 29% 17% 46%
Pursat Phnum Kravanh Prongil OuBak Tra 39 61 1 ™ = . 475 2,480 38% 13% 51%
Pursat Phnum Kravanh Prongil Ou Srav 38 ™ n . 272 1,250 31% 25% 56%
Pursat Phnum Kravanh Prongil Svay Pak 2 ™ ™ 298 1,190 35% 15% 50%
Pursat Phnum Kravanh Prongil Prongil ™ 455 2,997 24% 22% 45%
Pursat Phnum Kravanh Prongil Samraong Yea ™ 177 786 24% 12% 36%
Pursat Phnum Kravanh Samraong Preaek Muoy 1 ™ n 423 1,986 21% 17% 38%
Pursat Phnum Kravanh Samraong Preaek Pir 1 ™ 238 1,206 39% 17% 56%
Pursat Phnum Kravanh Samraong Rovieng 32 44 1 ™ n ™ 187 773 28% 31% 59%
Pursat Phnum Kravanh Samraong Veal 66 78 1 ™ - u 213 1,007 29% 13% 41%
Pursat Phnum Kravanh Samraong Angkrong ™ 367 1,734 24% 22% 47%
Pursat Phnum Kravanh Samraong OuHeng ™ 201 983 30% 9% 39%
Pursat Phnum Kravanh Samraong Preaek Bei n 168 848 18% 19% 37%
Pursat Phnum Kravanh Samraong Samraong Muoy ™ 132 557 22% 14% 36%
Pursat Phnum Kravanh Samraong Samraong Pir . 367 1,787 7% 12% 20%
Pursat Phnum Kravanh Santreae Srae Popeay ™ 190 833 25% 13% 38%
Pursat Phnum Kravanh Santreae Kol Totueng 25 12 1 ™ n . 277 1,182 20% 13% 34%
Pursat Phnum Kravanh Santreae Santreae 1 ™ ™ 146 562 21% 14% 34%
Sub-Total
P:rsato 35 261 508 7,151 307 88 a5 10 22 118 59 187 89 139 49,511 233,374 18% % 33%
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Battambang  [Aek Phnum Kaoh Chiveang Anlong Ta Uor 9 1 - 402 1,607 14% 20% 34%
Battambang Aek Phnum Kaoh Chiveang Preaek Toal 9 1 . 688 3,141 17% 23% 40%
Battambang Aek Phnum Peam Aek Doun Teav 1 - 405 1,717 18% 15% 33%
Battambang Aek Phnum Peam Aek Ka Rohal 2 6 35 1 - - 247 1,137 11% 26% 37%
Battambang Aek Phnum Peam Aek Kong Tum 5 9 1 1 n - 306 1,437 25% 29% 54%
Battambang Aek Phnum Peam Aek Kouk Doung 92 ™ = 347 1,561 24% 22% 46%
Battambang Aek Phnum Peam Aek Peam Aek 7 3 1 1 - - 373 1,568 12% 15% 26%
Battambang Aek Phnum Peam Aek Preaek Chdaor 17 37 112 1 1 . - 739 3,555 22% 26% 48%
Battambang Aek Phnum Peam Aek Ta Kom 81 n = 234 933 20% 26% 45%
Battambang Aek Phnum Peam Aek Suos Ei 4 1 . - 426 1,849 12% 17% 30%
Battambang Aek Phnum Preaek Khpob Khvet 1 . 372 1,450 4% 5% 9%
Battambang Aek Phnum Preaek Khpob Ou Kambot ™ 507 2,184 12% 11% 24%
Battambang  [Aek Phnum Preaek Khpob Preaek Khpos . 378 1,458 7% 18% 25%
Battambang Aek Phnum Preaek Khpob Preaek Snao . 442 1,827 6% 22% 28%
Battambang Aek Phnum Preaek Khpob Sna Pi Mukh ™ 345 1,356 3% 11% 15%
Battambang  |Aek Phnum Preaek Luong Bak Amraek 15 44 . . - 281 1,223 27% 46% 73%
Battambang Aek Phnum Preaek Luong Preaek Luong 15 6 128 . . . 388 1,834 9% 34% 43%
Battambang  |Aek Phnum Preaek Luong Rohal Suong 4 39 77 1 - - - 359 1,448 36% 29% 64%
Battambang  [Aek Phnum Preaek Luong Sdei Kraom 5 10 1 1 . - 299 1,384 25% 21% 46%
Battambang  [Aek Phnum Preaek Luong Sdei Leu 1 - 347 1,544 24% 18% 42%
Battambang  [Aek Phnum Preaek Luong Bak Roteh - 219 1,059 15% 50% 65%
Battambang Aek Phnum Preaek Luong Doun Ent . 216 988 22% 19% 40%
Battambang  [Aek Phnum Preaek Norint Ansang Sak 97 n = 253 1,040 7% 27% 34%
Battambang  |Aek Phnum Preaek Norint Doung Mea 3 30 40 Join RS 1 ™ n - 163 555 15% 25% 39%
Battambang Aek Phnum Preaek Norint Preaek Norint 11 1 1 ™ ™ ™ 458 606 10% 17% 26%
Battambang Aek Phnum Preaek Norint Preaek Ta Chraeng 1 n n 471 1,453 4% 11% 15%
Battambang Aek Phnum Preaek Norint Preaek Trab 96 1 1 ™ = 314 1,337 12% 26% 38%
Battambang Aek Phnum Preaek Norint Preaek Krouch ™ 255 1,137 8% 28% 35%
Battambang Aek Phnum Preaek Norint Reach Doun Kaev 21 n " 222 954 5% 22% 28%
Battambang  |Aek Phnum Preaek Norint Rohal Suong 6 30 162 1 2 ™ ™ ™ 289 623 16% 20% 36%
Battambang Aek Phnum Preaek Norint Sdei 7 31 127 JoinRS 1 2 ™ n n 260 1,122 12% 15% 27%
Battambang Aek Phnum Preaek Norint Svay Chrum n 202 842 16% 32% 49%
Battambang  [Aek Phnum Samraong Knong Kampong Sambuor 1 433 2,237 8% 23% 31%
Battambang Banan Bay Damram Bay Damram 5 3 n " 278 1,089 16% 13% 28%
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Battambang Banan Bay Damram Kampong Chaeng 18 ™ n 172 772 8% 13% 21%
Battambang Banan Bay Damram Kanhchroung 2 13 = n 102 169 7% 16% 23%
Battambang Banan Bay Damram Krala Peas 7 il il n n 301 1,231 6% 4% 10%
Battambang Banan Bay Damram Ta Song 11 3 1 ™ ™ 130 582 5% 10% 15%
Battambang Banan Bay Damram Tuol Chranieng 2 = 202 855 5% 5% 9%
Battambang Banan Chheu Teal Anlok Kaong JoinBan 1 1 n 122 550 3% 11% 14%
Battambang  [Banan Chheu Teal Anlong Ta Mei 2 n 279 1,358 19% 19% 38%
Battambang Banan Chheu Teal Annachet 4 1 ™ 279 1,281 12% 13% 25%
Battambang Banan Chheu Teal Bay Damram 1 1 1 - 286 1,345 2% 2% 5%
Battambang Banan Chheu Teal Braboh 29 Join Ban ™ ™ 186 872 18% 12% 30%
Battambang Banan Chheu Teal Chamkar Svay 8 Join Ban. 1 n = 257 1,248 14% 24% 38%
Battambang Banan Chheu Teal Chhak Pou 6 - 98 482 19% 19% 39%
Battambang Banan Chheu Teal Chheu Teal 2 n 380 1,718 18% 12% 30%
Battambang Banan Chheu Teal Doung 20 19 Join Ban. ™ ™ 133 557 4% 13% 17%
Battambang Banan Chheu Teal Khnar 7 1 1 n - 207 1,029 9% 13% 21%
Battambang Banan Chheu Teal Svay Prakeab 15 ™ 209 985 13% 22% 35%
Battambang Banan Chheu Teal Thkov 1 Join Ban. n 172 720 15% 19% 34%
Battambang Banan Kantueu Pir Banan 18 1 ™ ™ 373 1,632 11% 19% 30%
Battambang Banan Kantueu Pir Post Kantueu 1 1 n 136 512 28% 28%
Battambang Banan Phnum Sampov Krapeu Cheung 2 659 2,893 13% 16% 29%
Battambang  [Banan Snoeng Boeng Chaeng 166 ™ ™ 117 539 30% 39% 68%
Battambang Banan Snoeng Boeng Krasal 84 ™ 479 2,207 15% 15% 30%
Battambang Banan Snoeng Boeng Prei 112 n n 351 1,799 11% 10% 21%
Battambang Banan Snoeng Rumchey 15 117 16 1 ™ ™ 356 910 9% 20% 29%
Battambang Banan Snoeng Sambuor Meas 1 = 305 1,335 9% 11% 19%
Battambang Banan Snoeng Samraong ™ 177 822 20% 24% 44%
Battambang Banan Snoeng Snoeng Kaeut 175 Join Ban. 1 ™ n 420 1,844 32% 18% 50%
Battambang Banan Snoeng Snoeng Lech ™ 289 1,201 25% 21% 46%
Battambang Banan Snoeng Kor . 203 875 8% 17% 25%
Battambang Banan Snoeng Preah Srae ™ 289 1,125 23% 4% 27%
Battambang Banan Ta Kream Ou Pong Moan 256 n = 505 3,463 5% 3% 8%
Battambang Banan Ta Kream OuTa Nhea 315 2 n - 343 1,045 9% 1% 10%
Battambang Banan Ta Kream Paoy Svay 114 1 ™ ™ 339 1,472 3% 2% 4%
Battambang Banan Ta Kream Prey Phdau 40 n n 222 1,009 7% 7% 14%
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Battambang Banan Ta Kream Ta Kream 260 1 ™ n 329 1,026 5% 2% 7%
Battambang Banan Ta Kream Ta Ngaen 187 1 n " 736 2,920 8% 7% 14%
Battambang Banan Ta Kream Thmei 152 4 n n 498 1,312 19% 5% 24%
Battambang Banan Ta Kream Andong Neang ™ 169 776 7% 12% 18%
Battambang Banan Ta Kream Slab Pang ™ 377 519 18% 4% 22%
Battambang Bavel Bavel Dach Proat n 342 1,561 6% 14% 19%
Battambang  [Bavel Bavel Doun Av 15 ™ 160 691 27% 24% 51%
Battambang Bavel Bavel Prey Totueng Pir - 522 2,435 17% 19% 36%
Battambang Bavel Bavel Sang Reang 17 - 446 1,895 16% 17% 33%
Battambang Bavel Bavel Svay Chrum 20 26 ™ ™ 257 1,214 9% 15% 24%
Battambang Bavel Kdol Tahen Khleang 100 520 22% 13% 35%
Battambang Bavel Khnach Romeas Ballang Leu 9 41 107 1 n - 249 1,236 13% 18% 31%
Battambang  [Bavel Khnach Romeas Ballang Mean Chey 28 78 1 n ™ 107 535 5% 15% 30%
Battambang Bavel Khnach Romeas Khnach Romeas 8 43 82 ™ ™ 628 3,216 8% 19% 28%
Battambang Bavel Khnach Romeas Koah Ream 11 12 6 n - 475 2,411 13% 16% 29%
Battambang Bavel Khnach Romeas Prey Sangha 19 60 27 5 ™ ™ 426 2,198 11% 23% 34%
Battambang Bavel Khnach Romeas Rung Ampil 14 10 24 ™ 304 1,506 18% 12% 31%
Battambang Bavel Khnach Romeas Svay Sa 11 16 57 1 n ™ 160 796 14% 23% 37%
Battambang Bavel Lvea Kbal Spean 212 1,051 16% 18% 34%
Battambang Bavel Lvea Ream Sena 251 1,081 23% 11% 34%
Battambang  [Krong Battambang Kdol Doun Teav Kantuot 256 1,268 15% 15% 29%
Battambang Krong Battambang Ou Char Anhchanh 499 2,829 7% 11% 18%
Battambang Krong Battambang Ou Char Prey Koun Sek 221 992 24% 18% 42%
Battambang Krong Battambang Ou Mal Kouk Ponley 20 217 1,023 20% 14% 34%
Battambang Krong Battambang Ou Mal Ou Mal 11 n 187 838 18% 20% 38%
Battambang Krong Battambang Ou Mal Prey Dach 41 1 ™ 213 826 22% 17% 39%
Battambang  [Krong Battambang Ou Mal Voat Roka 45 1 ™ 316 1,491 1% 17% 38%
Battambang Krong Battambang Ou Mal Boeng Reang 21 ™ 323 1,537 9% 20% 29%
Battambang Krong Battambang Ou Mal Dak Sasar 3 - 229 962 13% 15% 28%
Battambang Krong Battambang Ou Mal Koun Sek 1 ™ 138 628 28% 24% 51%
Battambang Krong Battambang Preaek Preah Sdach Ou Khcheay 303 1,590 16% 14% 30%
Battambang Krong Battambang Rotanak Rumchek Buon 684 3,080 7% 14% 21%
Battambang Krong Battambang Rotanak Rumchek Pram 191 1,023 4% 14% 18%
Battambang Krong Battambang Svay Pao Mphey Osakphea 635 3,054 | No data | No data | No data
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Battambang  [Krong Battambang Svay Pao Preaek Moha Tep 1,615 8,196 | No data | No data | No data
Battambang Krong Battambang Voat Kor Ballang 14 396 950 14% 29% 43%
Battambang Krong Battambang Voat Kor Chrab Krasang 1 10 689 3,269 21% 15% 36%
Battambang Krong Battambang Voat Kor Damnak Luong 449 2,010 15% 17% 33%
Battambang Krong Battambang Voat Kor Khsach Pouy 444 2,007 19% 17% 37%
Battambang Krong Battambang Voat Kor Voat Kor n 660 3,287 13% 18% 31%
Battambang  [Moung Ruessei Chrey Chong Chamnay 13 37 13 3 n 450 2,013 16% 16% 32%
Battambang Moung Ruessei Chrey Chrey Cheung 6 21 79 2 - 334 1,385 16% 14% 30%
Battambang Moung Ruessei Chrey Chrey Muoy 9 25 56 - 180 682 18% 22% 40%
Battambang Moung Ruessei Chrey Chrey Pir ™ 372 1,569 27% 19% 46%
Battambang Moung Ruessei Chrey Mreah Prov 17 38 162 n 302 1,310 26% 13% 39%
Battambang Moung Ruessei Chrey Tuol Ta Thon 6 18 74 n 177 831 16% 19% 35%
Battambang  [Moung Ruessei Chrey Doun Tri 494 2,314 22% 9% 31%
Battambang Moung Ruessei Kakaoh Chak Thum 81 452 1,885 15% 24% 39%
Battambang Moung Ruessei Kakaoh Chak Touch 71 435 1,781 22% 20% 42%
Battambang Moung Ruessei Kakaoh Kakaoh 97 371 1,637 14% 25% 38%
Battambang Moung Ruessei Kakaoh Ph'ieng 52 244 1,068 21% 24% 45%
Battambang Moung Ruessei Kakaoh Srae Ou 53 458 2,173 20% 28% 49%
Battambang Moung Ruessei Kear Kear Muoy 14 15 72 1 227 1,121 14% 17% 31%
Battambang Moung Ruessei Kear Kear Pir 159 665 16% 18% 33%
Battambang Moung Ruessei Kear Kear Bei 225 1,053 11% 20% 31%
Battambang Moung Ruessei Kear Ou Kriet 1 n 417 1,996 17% 13% 29%
Battambang Moung Ruessei Kear Pou Muoy i n 346 1,628 14% 11% 25%
Battambang Moung Ruessei Kear Pou Pir 1 ™ 364 1,549 19% 13% 32%
Battambang Moung Ruessei Kear Ream Kon 3 = 471 1,950 18% 12% 30%
Battambang Moung Ruessei Kear Koh Thkov 282 1,342 17% 9% 26%
Battambang  [Moung Ruessei Kear Roka Chhmoul 304 1,382 13% 9% 22%
Battambang Moung Ruessei Kear Run 240 1,170 17% 16% 33%
Battambang Moung Ruessei Kear Ta Nak 362 1,777 8% 10% 18%
Battambang Moung Ruessei Moung Ruessei Moung 2 362 1,517 7% 9% 16%
Battambang Moung Ruessei Prey Touch Prey Touch 269 1,201 25% 18% 44%
Battambang Moung Ruessei Robas Mongkol Koun K'aek Muoy 17 23 93 1 n 244 1,007 32% 4% 35%
Battambang Moung Ruessei Robas Mongkol Koun K"aek Pir 1 293 1,229 11% 7% 18%
Battambang Moung Ruessei Robas Mongkol Robas Mongkol 21 27 77 n 212 870 14% 17% 31%
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Battambang  [Moung Ruessei Ta Loas Chong Pralay 26 88 1 1 2 ™ n ™ 238 997 17% 16% 34%
Battambang Moung Ruessei Ta Loas Pralay Sdau 14 35 = n 151 634 21% 15% 36%
Battambang Moung Ruessei Ta Loas Sdei Stueng 19 121 n n n 238 994 30% 7% 37%
Battambang Moung Ruessei Ta Loas Stueng Thmei 9 14 84 2 ™ ™ ™ 172 750 8% 12% 20%
Battambang Moung Ruessei Ta Loas Tras 4 34 78 n n " 206 843 24% 12% 36%
Battambang Moung Ruessei Ta Loas Veal 22 34 n n 137 552 30% 6% 36%
Battambang  [Moung Ruessei Ta Loas Ma Naok n 365 1,164 30% 3% 33%
Battambang Moung Ruessei Ta Loas Suosdei ™ 357 1,714 28% 10% 38%
Battambang Moung Ruessei Ta Loas Voat Chas n 179 796 20% 20% 40%
Battambang Rotonak Mondol Phlov Meas Chi Pang 1 98 448 22% 6% 29%
Battambang Rotonak Mondol Phlov Meas Ou Traeng 29 Join PM 51 236 10% 53% 63%
Battambang Rotonak Mondol Phlov Meas Phlov Meas 49 1 1 1 317 1,499 28% 22% 50%
Battambang  [Rotonak Mondol Phlov Meas Sek Sak 14 Join PM 190 845 48% 17% 65%
Battambang Rotonak Mondol Traeng Chi Sang 24 286 1,262 14% 30% 44%
Battambang Rotonak Mondol Traeng Phcheav 5 621 3,929 21% 28% 49%
Battambang Rotonak Mondol Traeng Tuek Sab Join PM 98 448 22% 6% 29%
Battambang Rukhak Kiri Prey Tralach Pralay Dabprambei 10 413 1,189 3% 20% 23%
Battambang Rukhak Kiri Prey Tralach Prey Ampaon 8 312 1,386 26% 23% 49%
Battambang Rukhak Kiri Prey Tralach Sreah Thort 9 154 948 19% 25% 44%
Battambang Samlout Kampong Lpov Svay Chrum 1 162 445 5% 32% 36%
Battambang  [Samlout Samlout Bueng Run 1 1 412 1,835 14% 28% 42%
Battambang Samlout Sung Kandal 57 51 1 1 - ™ 71 301 16% 28% 44%
Battambang Samlout Sung Srae Reach 10 n 94 432 10% 20% 30%
Battambang  [Samlout Sung Sung Muoy 1 269 1,551 10% 18% 27%
Battambang Samlout Ta Sanh Ou Sngout 1 302 1,326 20% 21% 40%
Battambang Samlout Ta Taok Peam 1 50 206 44% 36% 80%
Battambang  [Samlout Ta Taok Phnum Rai 26 45 1 1 n ™ 159 608 40% 40% 79%
Battambang Sangkae Anlong Vil Svay Kang 9 1 n 457 1,072 42% 13% 56%
Battambang  [Sangkae Anlong Vil Ou Muni Muoy 2 - 417 1,863 28% 4% 32%
Battambang Sangkae Kampong Preah Kampong Preah 1 461 2,123 22% 11% 33%
Battambang  [Sangkae Kampong Preah Srah Kaev 1 = 487 737 19% 26% 45%
Battambang Sangkae Kampong Prieng Kach Roteh 45 1 ™ 298 1,137 20% 8% 28%
Battambang Sangkae Kampong Prieng Kbal Thnal 91 1 ™ 363 1,592 39% 11% 50%
Battambang Sangkae Kampong Prieng Os Tuk 208 n 499 2,005 21% 21% 34%
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Battambang  [Sangkae Kampong Prieng Sala Trav 12 207 1,084 56% 6% 61%
Battambang Sangkae Kampong Prieng Sambok Ak 3 493 2,191 28% 18% 46%
Battambang Sangkae Kampong Prieng Thmei 5 21 285 1,245 17% 14% 30%
Battambang  [Sangkae Norea Norea Muoy 418 2,030 13% 30% 43%
Battambang Sangkae Ou Dambang Muoy Ou Khcheay 15 5 391 1,003 14% 18% 33%
Battambang Sangkae Ou Dambang Muoy Ou Sralau 6 6 560 791 17% 10% 26%
Battambang Sangkae Reang Kesei Boeng Veaeng 49 108 418 18% 19% 36%
Battambang Sangkae Reang Kesei Kakaoh Kambot 25 104 607 3% 14% 17%
Battambang  [Sangkae Reang Kesei Prey Svay 53 129 384 12% 30% 41%
Battambang  [Sangkae Reang Kesei Reang Kesei 63 236 949 10% 24% 34%
Battambang Sangkae Reang Kesei Reang Kraol 109 307 1,495 9% 11% 21%
Battambang Sangkae Reang Kesei Svay Cheat 81 333 1,487 11% 18% 29%
Battambang  [Sangkae Reang Kesei Voat Kandal 10 104 292 1,188 8% 24% 32%
Battambang  [Sangkae Roka Pou Batdambang 251 1,116 17% 22% 39%
Battambang  [Sangkae Roka Roka 591 2,332 34% 7% 42%
Battambang Sangkae Roka Ta Haen Muoy 7 339 1,532 28% 17% 45%
Battambang  [Sangkae Roka Ta Haen Pir 9 222 977 19% 27% 46%
Battambang  [Sangkae Roka Ambaeng Thngae 229 954 66% 4% 69%
Battambang Sangkae Roka Chhung Tradak 409 1,740 14% 24% 38%
Battambang Sangkae Voat Ta Muem Anlong Lvea 13 319 1,302 17% 18% 35%
Battambang  [Sangkae Voat Ta Muem Kampong Chlang 13 827 3,677 10% 16% 26%
Battambang Sangkae Voat Ta Muem Ou Khcheay 7 455 1,955 12% 14% 26%
Battambang Sangkae Voat Ta Muem Ou Sralau 6 693 3,341 9% 19% 27%
Battambang  [Sangkae Voat Ta Muem Sla Kram 335 1,483 13% 28% 41%
Battambang Sangkae Ta Pun Ta Pon 1 485 2,020 20% 23% 43%
Battambang Thma Koul Anlong Run Char 47 239 1,123 27% 7% 34%
Battambang  [Thma Koul Anlong Run Sla Slak 51 191 961 34% 11% 45%
Battambang Thma Koul Anlong Run Souphi 66 235 1,072 38% 9% 47%
Battambang  [Thma Koul Bansay Traeng Bansay Traeng 303 1,325 21% 23% 44%
Battambang Thma Koul Bansay Traeng Thmei 406 1,885 28% 17% 45%
Battambang  [Thma Koul Bansay Traeng Tuol Ta Sokh 7 5 183 621 28% 22% 50%
Battambang  [Thma Koul Bansay Traeng Spean 5 412 1,738 16% 22% 38%
Battambang Thma Koul Bansay Traeng Thmea 8 142 961 61% 39% 100%
Battambang Thma Koul Bansay Traeng Kaong Kang 4 193 849 26% 15% 42%
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Battambang  [Thma Koul Boeng Pring Boeng Pring 2 1 1 1 1 1 ™ 966 5,167 17% 20% 37%
Battambang Thma Koul Boeng Pring Ou Nhor 5 1 1 n 382 1,798 17% 19% 36%
Battambang 'Thma Koul Boeng Pring Paoy Ta Sek i 1 n 311 1,606 22% 16% 38%
Battambang  [Thma Koul Chrey Chrey 43 1 ™ 255 1,104 30% 17% 47%
Battambang Thma Koul Chrey Chrey Thmei 68 1 n = 207 674 19% 21% 40%
Battambang Thma Koul Chrey Hai San 1 n 603 2,513 20% 17% 38%
Battambang  [Thma Koul Chrey Ka Kou 58 ™ 349 1,613 11% 26% 37%
Battambang Thma Koul Chrey Kbal Khmaoch 2 23 81 1 1 1 ™ - ™ 289 1,191 29% 29% 59%
Battambang  [Thma Koul Chrey Kruos 73 - 221 915 20% 15% 36%
Battambang Thma Koul Chrey Popeal Khae 61 1 ™ 516 2,175 2% 20% 22%
Battambang 'Thma Koul Chrey Prey Totueng 85 1 = 425 1,768 13% 21% 34%
Battambang  [Thma Koul Chrey Svay Chrum 15 93 2 n - 342 1,282 14% 17% 30%
Battambang  [Thma Koul Chrouy Sdau Chrouy Sdau 13 1 1 1 ™ 638 3,179 7% 16% 23%
Battambang Thma Koul Chrouy Sdau Nikom Knong 5 1 1 ™ 847 4,346 6% 5% 11%
Battambang  [Thma Koul Chrouy Sdau Nikom Krau 10 1 - 620 2,907 8% 8% 16%
Battambang Thma Koul Kouk Khmum Chhkae Koun 2 1 1 ™ ™ 444 1,900 21% 15% 37%
Battambang  [Thma Koul Kouk Khmum Chranieng 5 8 1 ™ 268 1,220 21% 9% 30%
Battambang  [Thma Koul Kouk Khmum Kandal Thoung 1 365 839 22% 34% 55%
Battambang Thma Koul Kouk Khmum Kien Kaes Muoy 1 1 n 486 3,140 6% 15% 21%
Battambang Thma Koul Kouk Khmum Kouk Khmum 17 10 2 1 1 1 n n 243 1,064 35% 20% 55%
Battambang Thma Koul Kouk Khmum Ta Meakh 6 1 ™ 268 1,215 19% 21% 40%
Battambang Thma Koul Ou TaKi Kakaoh 6 ™ 273 1,226 16% 26% 43%
Battambang  [Thma Koul OuTaKi Ou Ta Ki 5 35 5 1 2 n n 803 3,359 40% 3% 43%
Battambang Thma Koul Ou Ta Ki Popeal Khae 1 1 ™ 638 2,724 24% 14% 38%
Battambang Thma Koul Ou Ta Ki Trang 94 3 = n 441 1,747 30% 18% 48%
Battambang Thma Koul OuTaki Tras 8 73 43 1 ™ ™ 360 1,631 34% 14% 48%
Battambang  [Thma Koul Rung Chrey Ballang Kraom 19 22 120 2 n ™ 427 1,917 16% 12% 27%
Battambang Thma Koul Rung Chrey Kouk Khpos 22 82 1 1 1 " n 226 1,134 23% 8% 31%
Battambang  [Thma Koul Rung Chrey Prakeab 45 84 1 3 - - 582 2,839 13% 7% 20%
Battambang Thma Koul Rung Chrey Preah Ponlea 20 30 127 2 ™ ™ 527 2,449 9% 10% 19%
Battambang Thma Koul Rung Chrey Rung Chrey 14 36 91 2 3 n = 258 1,429 16% 6% 22%
Battambang  [Thma Koul Rung Chrey Tuol 10 22 43 1 1 n - 150 770 21% 11% 32%
Battambang Thma Koul Rung Chrey Paoy Rumchey n 94 465 19% 26% 45%
Battambang Thma Koul Ta Meun Ang Cheung 7 52 46 1 1 n n 320 1,737 7% 15% 22%
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Battambang  [Thma Koul Ta Meun Chrouy Mtes 2 22 29 ™ n 238 1,208 20% 3% 23%
Battambang Thma Koul Ta Meun Kouk Trab 81 1 ™ ™ 360 1,726 6% 7% 13%
Battambang  |Thma Koul Ta Meun Samraong 6 3 124 - - 169 765 13% 23% 36%
Battambang Thma Koul Ta Meun Ta Sei 26 12 3 ™ n 557 2,592 7% 1% 9%
Battambang  |Thma Koul Ta Meun Thma Koul Cheung 1 ™ 324 1,534 8% 5% 13%
Battambang  [Thma Koul Ta Meun Thmei 15 42 39 n n 409 2,112 12% 8% 20%
Battambang  [Thma Koul Ta Meun Tumneab 1 2 ™ 92 479 9% 1% 10%
Battambang Thma Koul Ta Pung Kaksekam 1 1 2 288 1,320 8% 23% 31%
Battambang  |Thma Koul Ta Pung Kouk Kduoch 1 608 2,922 10% 24% 34%
Battambang  [Thma Koul Ta Pung Paoy Samraong 1 1 589 2,719 10% 12% 22%
Battambang Thma Koul Ta Pung Paoy Yong 1 500 2,313 11% 23% 34%
Battambang Thma Koul Ta Pung Thma Koul Tboung 1 1 303 1,464 2% 11% 13%
LA 10 56 250 489 7,678 300 [} 37 31 19 100 49 59 95 150 84,442 371,456 16% 16% 32%

Battambang

QUARTERLY REPORT #13, JANUARY — MARCH 2014 47




Prepared by Fintrac Inc.

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2014
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Siem Reap Angkor Chum Char Chhuk Doun Sva 1 235 1,246 6% 14% 19%
Siem Reap Angkor Thum Chob Ta Trav Chob 4 22 1 1 1 ™ ™ 150 724 16% 33% 49%
Siem Reap Angkor Thum Chob Ta Trav Pong Tuek 10 8 1 1 - . 225 1,085 20% 21% 41%
Siem Reap Angkor Thum Chob Ta Trav Toap Svay 5 15 1 n . 216 1,047 37% 7% 44%
Siem Reap Angkor Thum Chob Ta Trav Prasat 1 . 131 657 25% 31% 56%
Siem Reap Angkor Thum Chob Ta Trav Trapeang Tuk ™ 96 479 16% 38% 53%
Siem Reap Angkor Thum Leang Dai Bampenh Reach 21 1 1 - - 141 416 15% 15% 30%
Siem Reap Angkor Thum Leang Dai Leang Dai 10 1 ™ ™ 239 1,131 23% 20% 44%
Siem Reap Angkor Thum Leang Dai Phlong 3 1 1 1 2 1 = ™ 351 1,638 12% 13% 25%
Siem Reap Angkor Thum Leang Dai Spean Thmei 23 ™ . 73 357 25% 27% 52%
Siem Reap Angkor Thum Leang Dai Ta Prok 10 1 n n 239 1,148 16% 21% 38%
Siem Reap Angkor Thum Leang Dai Samraong 8 1 n n 428 1,978 15% 20% 34%
Siem Reap Angkor Thum Leang Dai Trapeang Svay 1 1 ™ 212 1,057 18% 15% 34%
Siem Reap Angkor Thum Leang Dai Doun Ov ™ 144 652 8% 26% 34%
Siem Reap Angkor Thum Leang Dai Kouk Kreul ™ 102 550 28% 22% 50%
Siem Reap Angkor Thum Peak Snaeng Chob Saom 37 ™ ™ 137 703 22% 24% 46%
Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Thmei 10 48 1 1 1 2 u " 364 1,815 28% 18% 46%
Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Chas ™ 218 1,614 38% 22% 59%
Siem Reap Angkor Thum Peak Snaeng Sandan 37 1 ™ ™ 154 712 18% 36% 54%
Siem Reap Angkor Thum Peak Snaeng Khting ™ 108 559 13% 41% 54%
Siem Reap Angkor Thum Peak Snaeng Lieb - 81 337 44% 24% 68%
Siem Reap Angkor Thum Svay Chek Bos Ta Trav 2 Join SC ™ ™ 166 853 18% 27% 45%
Siem Reap Angkor Thum Svay Chek Kandaol 40 79 Join SC 1 ™ n 236 752 17% 21% 39%
Siem Reap Angkor Thum Svay Chek Kouk Kak 32 80 Join SC ™ ™ 180 893 12% 11% 23%
Siem Reap Angkor Thum Svay Chek Preah Kou Chas Join SC n 67 331 28% 21% 49%
Siem Reap Angkor Thum Svay Chek Svay Chek 48 120 6 1 1 1 1 1 n n 237 1,229 4% 14% 18%
Siem Reap Angkor Thum Svay Chek Ta Trav 13 16 8 JoinSC 1 " n 255 1,344 10% 24% 34%
Siem Reap Banteay Srei Thaeng Skun 50 1 158 1,065 17% 13% 30%
Siem Reap Banteay Srei Tbaeng Tbaeng Kaeut 1 1 446 2,080 6% 18% 24%
Siem Reap Banteay Srei Thaeng Thaeng Lech 15 31 ™ ™ 179 782 12% 15% 27%
Siem Reap Banteay Srei Thaeng Voat 1 197 923 5% 28% 33%
Siem Reap Chi Kraeng Chi Kraeng Kampong 2 143 685 8% 17% 25%
Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Muoy 2 105 421 2% 2% 4%
Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Pir 1 122 495 | 2% 4% 6%
Siem Reap Chi Kraeng Kampong Kdei Trapeang Chrey 10 88 446 44% 27% 72%
Siem Reap Chi Kraeng Kouk Thlok Kraom Thmei 1 133 613 16% 8% 23%
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Siem Reap Chi Kraeng Pongro Kraom Pongro Pir 5 171 782 12% 16% 28%
Siem Reap Chi Kraeng Pongro Kraom Pou 14 213 938 12% 23% 34%
Siem Reap Chi Kraeng Lveaeng Ruessei Lveaeng Ruessei 12 214 988 11% 8% 19%
Siem Reap Chi Kraeng Lveaeng Ruessei Chambak Khpos 7 171 891 16% 12% 28%
Siem Reap Chi Kraeng Lveaeng Ruessei Knong 5 124 520 3% 9% 12%
Siem Reap Chi Kraeng Ruessei Lok Krouch 6 421 1,852 8% 23% 30%
Siem Reap Chi Kraeng Ruessei Lok Spean Touch 1 266 1,148 7% 23% 30%
Siem Reap Chi Kraeng Ruessei Lok Totueng Thngai 502 2,112 31% 17% 47%
Siem Reap Chi Kraeng Ruessei Lok Ruessei Lok 473 2,324 16% 29% 45%
Siem Reap Chi Kraeng Sangvaeuy Damrei Chhlang 8 17 27 1 n 254 1,195 20% 30% 50%
Siem Reap Chi Kraeng Sangvaeuy Ou 21 31 n 166 1,207 45% 50% 95%
Siem Reap Chi Kraeng Sangvaeuy Kansaeng 395 1,748 20% 20% 40%
Siem Reap Chi Kraeng Spean Thnot Ou Kraom 10 178 737 25% 44% 69%
Siem Reap Chi Kraeng Spean Thnot OuLeu 11 20 114 538 37% 46% 83%
Siem Reap Chi Kraeng Spean Thnot Samraong 5} 19 5 103 477 39% 41% 80%
Siem Reap Chi Kraeng Spean Thnot Spean Thnot Muoy 10 6 261 1,257 8% 20% 29%
Siem Reap Chi Kraeng Spean Thnot Spean Thnot Pir 6 8 188 760 14% 25% 39%
Siem Reap Chi Kraeng Spean Thnot Thnal Kaeng 9 140 665 26% 25% 51%
Siem Reap Chi Kraeng Spean Thnot Totea 9 4 86 381 24% 36% 61%
Siem Reap Chi Kraeng Spean Thnot Lvea 6 128 519 25% 33% 58%
Siem Reap Kralanh Kampong Thkov Khsach 116 599 3% 16% 20%
Siem Reap Kralanh Kralanh Pechchour 324 1,612 7% 9% 15%
Siem Reap Kralanh Sranal Kumru 262 1,176 5% 12% 17%
Siem Reap Krong Siem Reab Chreav Boeng 33 148 n 158 852 16% 27% 42%
Siem Reap Krong Siem Reab Chreav Bos Kralanh 9 23 n 245 1,110 34% 26% 60%
Siem Reap Krong Siem Reab Chreav Chreav 47 215 2 n 176 385 2% 10% 12%
Siem Reap Krong Siem Reab Chreav Khnar 17 32 785 4,081 15% 13% 28%
Siem Reap Krong Siem Reab Chreav Krasang 1 173 n 267 1,315 17% 14% 31%
Siem Reap Krong Siem Reab Chreav Ta Chek 44 140 n 136 715 5% 14% 19%
Siem Reap Krong Siem Reab Chreav Veal 39 300 ™ 364 1,551 29% 5% 34%
Siem Reap Krong Siem Reab Sala Kamraeuk Voat Bour 1,116 6,220 2% 2% 4%
Siem Reap Krong Siem Reab Sala Kamraeuk Voat Svay 898 4,951 1% 3% 5%
Siem Reap Krong Siem Reab Sala Kamraeuk Trapeang Traeng 231 1,132 | No data | No data | No data
Siem Reap Krong Siem Reab Sambuor Chrey 15 25 115 n 131 635 12% 15% 27%
Siem Reap Krong Siem Reab Sambuor Pnov 8 12 n 167 791 10% 13% 23%
Siem Reap Krong Siem Reab Sambuor Sambour 12 n 204 995 11% 16% 27%
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Siem Reap Krong Siem Reab Sambuor Ta Kong 3 14 1 n n 150 706 13% 24% 37%
Siem Reap Krong Siem Reab Sambuor Veal 7 25 83 n n 130 655 5% 25% 29%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Boeng 3 2 39 n 201 951 16% 10% 25%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Khnar 3 44 ™ 131 579 24% 20% 44%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Kouk Doung 1 63 1 n 146 725 17% 11% 28%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Krasang 9 3 31 n 96 477 10% 13% 23%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Popis 4 1 18 n 76 436 17% 16% 33%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Prama 4 2 17 ™ 177 831 17% 14% 31%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Prey Krouch 11 2 63 n 162 712 17% 11% 27%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Prey Pou 3 23 n 78 400 13% 6% 19%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Roka 5] 30 n 151 908 14% 18% 32%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Ta Ros 4 2 24 ™ 129 670 17% 23% 40%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Totea 4 3 26 n 95 492 14% 5% 19%
Siem Reap Krong Siem Reab Sangkat Krabei Riel Trapeang Veaeng 9 3 34 2 n 86 445 12% 19% 30%
Siem Reap Krong Siem Reab Siem Reab Kakranh 1 479 2,707 12% 2% 13%
Siem Reap Krong Siem Reab Siem Reab Pou 5 5 1 4 n 494 2,890 14% 1% 15%
Siem Reap Krong Siem Reab Sla Kram Chong Kausu 2 1 2,786 13,338 | Nodata | No data | No data
Siem Reap Krong Siem Reab Sla Kram Dak Pou 1 372 2,287 3% 8% 11%
Siem Reap Krong Siem Reab Srangae Chanlaong 17 30 132 1 n n 162 845 18% 17% 35%
Siem Reap Krong Siem Reab Srangae Kaksekam 6 2 ™ 275 1,541 11% 6% 17%
Siem Reap Krong Siem Reab Srangae Prey Thum 9 1 1 n n 139 700 36% 19% 55%
Siem Reap Krong Siem Reab Srangae Roka Thum 3 10 1 n n 115 565 25% 16% 41%
Siem Reap Krong Siem Reab Srangae Srangae 3 12 60 1 1 n n 176 851 27% 6% 33%
Siem Reap Krong Siem Reab Srangae Ta Chak 21 44 55 n n 95 478 15% 37% 52%
Siem Reap Krong Siem Reab Srangae Thnal 29 1 n n 322 1,610 14% 13% 27%
Siem Reap Krong Siem Reab Svay Dankum Kantrak 1 379 1,286 17% 15% 32%
Siem Reap Krong Siem Reab Svay Dankum Mondol Pir 1 359 1,798 | No data | No data | No data
Siem Reap Krong Siem Reab Svay Dankum Svay Prey 1 186 636 12% 26% 39%
Siem Reap Krong Siem Reab Svay Dankum Ta Phul 1 1,246 5,703 | No data | No data | No data
Siem Reap Krong Siem Reab Siem Reab Pralay 38 n 157 853 10% 8% 19%
Siem Reap Krong Siem Reab Siem Reab Spean Chreav 34 ™ 504 2,995 9% 8% 17%
Siem Reap Prasat Bakong Bakong Stueng 25 1 254 1,218 13% 15% 28%
Siem Reap Prasat Bakong Kandaek Kouk Thlok 14 23 n n 315 1,522 8% 5% 14%
Siem Reap Prasat Bakong Kandaek Kouk Tnaot 1 257 1,171 15% 15% 30%
Siem Reap Prasat Bakong Kandaek L"ak 1 183 843 4% 13% 18%
Siem Reap Prasat Bakong Kandaek Spean K'aek 1 341 1,597 19% 5% 24%
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Siem Reap Prasat Bakong Kandaek Trapeang Tuem 31 29 268 1,228 6% 0%
Siem Reap Prasat Bakong Kantreang Angkrong 225 1,271 4% 2% 6%
Siem Reap Prasat Bakong Kantreang Kantreang 277 1,224 5% 5% 10%
Siem Reap Prasat Bakong Kantreang Souphi 262 1,158 8% 2% 10%
Siem Reap Prasat Bakong Kantreang Sret Khang Lech 4 14 199 934 5% 3% 8%
Siem Reap Prasat Bakong Kantreang Sret Khang Kaeut 285 1,285 6% 2% 7%
Siem Reap Prasat Bakong Kantreang Ta Trav 19 8 20 246 1,179 4% 2% 7%
Siem Reap Prasat Bakong Kantreang Trapeang Thnal 5 9 207 1,032 7% 2% 9%
Siem Reap Prasat Bakong Mean Chey Chea Sman 12 181 874 4% 22% 25%
Siem Reap Prasat Bakong Mean Chey Doun Num 15 252 1,272 9% 16% 25%
Siem Reap Prasat Bakong Trapeang Thum Roka Kambot 214 993 11% 13% 24%
Siem Reap Prasat Bakong Ballangk Prum Kod 181 801 9% 14% 23%
Siem Reap Puok Kaev Poar Kouk Ruessei 199 1,041 10% 11% 21%
Siem Reap Puok Khnat Chrolong 191 910 24% 16% 39%
Siem Reap Puok Khnat Prey Thlok 167 782 14% 25% 39%
Siem Reap Puok Puok Chambak Haer 484 2,317 9% 4% 13%
Siem Reap Puok Puok Kouk Chuon 126 533 2% 2% 3%
Siem Reap Puok Puok Kouk Thmei 369 1,911 2% 5% 7%
Siem Reap Puok Puok Puok Chas 101 257 1,036 3% 2% 5%
Siem Reap Puok Samraong Yea Ampil 3 93 155 743 4% 9% 13%
Siem Reap Puok Samraong Yea Doun Sva 1 152 265 1,330 15% 14% 28%
Siem Reap Puok Samraong Yea Prasat 204 990 3% 5% 8%
Siem Reap Puok Samraong Yea Prey Veaeng 114 257 1,164 2% 7% 10%
Siem Reap Puok Samraong Yea Samraong Yea 107 494 3% 11% 14%
Siem Reap Puok Samraong Yea Ta Chet 160 793 6% 8% 14%
Siem Reap Puok Sasar Sdam Sasar Sdam 191 888 5% 7% 12%
Siem Reap Puok Sasar Sdam Svay 381 1,691 10% 13% 23%
Siem Reap Puok Yeang Yeang 275 1,245 6% 19% 25%
Siem Reap Soutr Nikom Chan Sa Baek Kamphleung 14 49 30 123 551 7% 15% 22%
Siem Reap Soutr Nikom Chan Sa Chan Sar Cheung 4 55 51 247 6% 18% 24%
Siem Reap Soutr Nikom Chan Sa Chan Sar Thoung 81 392 5% 26% 31%
Siem Reap Soutr Nikom Chan Sa Kansaeng Kraom 20 116 587 6% 24% 30%
Siem Reap Soutr Nikom Chan Sa Kansaeng Leu 15 120 569 10% 21% 31%
Siem Reap Soutr Nikom Chan Sa Kouk Chen 25 19 36 148 610 2% 15% 17%
Siem Reap Soutr Nikom Chan Sa Kouk Toeng 93 599 12% 28% 40%
Siem Reap Soutr Nikom Chan Sa Sanlaong 93 419 2% 27% 29%
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Siem Reap Soutr Nikom Chan Sa Thnal 1 . 50 242 26% 30%
Siem Reap Soutr Nikom Chan Sa Chbar Leu . 110 778 6% 16% 23%
Siem Reap Soutr Nikom Chan Sa Chub = 96 406 5% 21% 26%
Siem Reap Soutr Nikom Chan Sa Doun Diev n 173 831 2% 16% 19%
Siem Reap Soutr Nikom Chan Sa Ta Taok Cheung n 44 170 9% 27% 36%
Siem Reap Soutr Nikom Chan Sa Trapeang Tuk ™ 81 413 10% 28% 38%
Siem Reap Soutr Nikom Dam Daek Dam Daek Phsar 2 365 2,819 5% 6% 11%
Siem Reap Soutr Nikom Dam Daek Dam Daek Thmei 1 153 811 3% 3% 5%
Siem Reap Soutr Nikom Dam Daek Doun Hong 1 209 821 11% 20% 31%
Siem Reap Soutr Nikom Khnar Pou Bos 39 Join Chob 1 1 = 232 1,199 13% 19% 33%
Siem Reap Soutr Nikom Khnar Pou Chhuk Join Chob 1 = 99 557 11% 12% 23%
Siem Reap Soutr Nikom Khnar Pou Chob 8 1 1 58 400 40% 29% 69%
Siem Reap Soutr Nikom Khnar Pou Damrei Chhlang 13 Join Chob 2 1 ™ 75 414 37% 0% 37%
Siem Reap Soutr Nikom Khnar Pou Rumdeng 4 Join Chob 1 n 131 655 27% 16% 43%
Siem Reap Soutr Nikom Khnar Pou Sambat 9 Join Chob 1 . 145 795 28% 17% 45%
Siem Reap Soutr Nikom Khnar Pou Samraong 25 Join Chob 1 . 225 1,161 26% 18% 44%
Siem Reap Soutr Nikom Khnar Pou Bos Thum 1 . 102 468 23% 20% 42%
Siem Reap Soutr Nikom Kien Sangkae Thnal Chaek 1 318 1,607 21% 15% 35%
Siem Reap Soutr Nikom Popel Damrei Koun 2 182 901 19% 26% 45%
Siem Reap Soutr Nikom Popel Prey Lean 1 3 287 836 11% 19% 30%
Siem Reap Soutr Nikom Popel Trapeang Phong 3 160 766 16% 19% 35%
Siem Reap Soutr Nikom Popel Trapeang Trom 1 246 1,208 24% 24% 48%
Siem Reap Soutr Nikom Samraong Bet Meas 3 141 171 8% 16% 24%
Siem Reap Soutr Nikom Samraong Samraong Khang Cheung 1 1 2 312 1,154 9% 15% 25%
Siem Reap Soutr Nikom Samraong Samraong Khang Thoung 1 325 1,281 16% 11% 27%
Siem Reap Soutr Nikom Samraong Stueng 10 29 n ™ 255 1,036 25% 10% 35%
Siem Reap Soutr Nikom Samraong Svay Chrum 7 27 26 n n 207 414 23% 29% 52%
Siem Reap Soutr Nikom Samraong Thnal Chaek 9 8 41 5 n ™ 318 1,607 21% 15% 35%
Siem Reap Srei Snam Chrouy Neang Nguon Ampov Dieb 40 128 1 n ™ 330 1,819 15% 15% 30%
Siem Reap Srei Snam Chrouy Neang Nguon Chrouy Neang Nguon 14 1 15 1 n ™ 322 1,744 12% 18% 30%
Siem Reap Srei Snam Chrouy Neang Nguon Ruessei Sanh 12 62 1 n = 72 367 13% 21% 33%
Siem Reap Srei Snam Chrouy Neang Nguon Sdau Pok 12 85 ™ = 88 446 10% 39% 49%
Siem Reap Srei Snam Chrouy Neang Nguon Trom Khang Cheung 29 145 n ™ 154 1,098 8% 22% 31%
Siem Reap Srei Snam Chrouy Neang Nguon  |Trom Khang Thoung 15 114 1 1 1 - - 163 1250 | 9% 13% 22%
Siem Reap Srei Snam Chrouy Neang Nguon Yeay Mei Thmei 19 n n 227 1,122 30% 23% 52%
Siem Reap Srei Snam Klang Hay Klang Hay 17 82 1 n n 82 413 16% 27% 43%
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Siem Reap Srei Snam Klang Hay Lbaeuk 100 ™ ™ 96 424 3% 38% 41%
Siem Reap Srei Snam Klang Hay Pongro Bat Chan 92 ™ ™ 91 386 18% 30% 47%
Siem Reap Srei Snam Klang Hay Samraong 57 n n 72 815 29% 21% 50%
Siem Reap Srei Snam Klang Hay Slaeng Ta Vet 127 n n 128 600 3% 25% 28%
Siem Reap Srei Snam Klang Hay Sleng Chas 43 ™ 67 269 9% 37% 46%
Siem Reap Srei Snam Klang Hay Slaeng Kong 32 n " 42 202 19% 33% 52%
Siem Reap Srei Snam Klang Hay Kouk Thkov ™ 73 374 8% 25% 33%
Siem Reap Srei Snam Moung Kambaor 15 124 1 1 ™ 136 674 16% 51% 67%
Siem Reap Srei Snam Moung Khvaek 17 148 i n 170 834 14% 28% 42%
Siem Reap Srei Snam Moung Lvea 5 169 1 n 209 1,123 19% 31% 50%
Siem Reap Srei Snam Moung Moung Khang Cheung 19 92 1 n 227 1,147 15% 28% 44%
Siem Reap Srei Snam Moung Moung Khang Thoung 9 101 1 n 147 763 18% 25% 43%
Siem Reap Srei Snam Prei Krabau 79 " " 83 256 2% 13% 16%
Siem Reap Srei Snam Prei Krouch Char 91 " n " 94 429 1% 9% 10%
Siem Reap Srei Snam Prei Prei Muoy 169 1 ™ ™ 217 1,077 7% 19% 25%
Siem Reap Srei Snam Prei Prei Pir 160 1 n n 201 842 7% 20% 26%
Siem Reap Srei Snam Prei Tram Sasar 22 138 1 n n 190 990 13% 17% 30%
Siem Reap Srei Snam Slaeng Spean Chamkar Chek 12 4 1 n n 199 1,126 23% 27% 49%
Siem Reap Srei Snam Slaeng Spean Chranieng 7 1 1 n 178 850 12% 24% 36%
Siem Reap Srei Snam Slaeng Spean Damnak Damrei 8 1 " 88 470 21% 21% 41%
Siem Reap Srei Snam Slaeng Spean Slaeng Spean 19 1 ™ ™ 415 1,974 27% 23% 50%
Siem Reap Srei Snam Slaeng Spean Thlok 9 1 M 133 1,050 19% 37% 56%
Siem Reap Srei Snam Tram Sasar Neang Sraong 10 67 il n 143 789 16% 32% 48%
Siem Reap Srei Snam Tram Sasar Pongro 13 55 1 n 222 1,320 25% 29% 55%
Siem Reap Srei Snam Tram Sasar Thlok 77 ™ 140 687 10% 21% 31%
Siem Reap Srei Snam Tram Sasar Rumdeng 12 1 " 196 969 38% 12% 50%
Siem Reap Srei Snam Tram Sasar Beng 45 . 135 716 8% 36% 44%
Siem Reap Svay Leu Svay Leu Chob Kraom 1 145 695 6% 16% 21%

otal Siem
307 20 13 21 17 101 52

11 50 20¢ 301 1,481 80 121 46,492 227,021 12% 14% 27%
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Kampong Thom Baray Ballangk Prey Ta Trav 1 259 1,292 6% 5% 10%
Kampong Thom Baray Triel Pnov 10 46 226 2% 22% 24%
Kampong Thom Kampong Svay Chey Koun Tnaot 9 1 1 n 89 439 24% 20% 44%
Kampong Thom Kampong Svay Chey Mohar 5 2 5 1 1 - ™ 249 1,483 28% 16% 44%
Kampong Thom Kampong Svay Chey Ta Theav 16 1 - - 110 530 46% 14% 60%
Kampong Thom Kampong Svay Chey Trapeang areaks 9 1 1 = ™ 190 2,052 32% 20% 52%
Kampong Thom Kampong Svay Chey Lvea - 97 457 | No data 2% 2%
Kampong Thom Kampong Svay Chey Prey Tob - 187 1,032 14% 14% 28%
Kampong Thom Kampong Svay Damrei Slab Sangkum 7 4 . 160 971 14% 3% 18%
Kampong Thom Kampong Svay Damrei Slab Kab Thlok 5 3 n 154 732 25% 13% 38%
Kampong Thom Kampong Svay Damrei Slab Voa Yeav 6 ™ 192 996 15% 12% 27%
Kampong Thom Kampong Svay Kampong Kou Kampong Kou Kraom 66 - . 207 2,468 23% 15% 38%
Kampong Thom Kampong Svay Kampong Kou Kampong Kou Leu 86 1 n ™ 251 1,256 22% 11% 34%
Kampong Thom Kampong Svay Kampong Kou Kaoh Krob Bay 113 - . 256 2,125 20% 16% 36%
Kampong Thom Kampong Svay Kampong Kou Bou Pueng " 140 743 21% 28% 49%
Kampong Thom Kampong Svay Kampong Kou Khsach Chi Ros = 358 1,453 16% 22% 38%
Kampong Thom Kampong Svay Kampong Svay Chong Prey 46 56 1 = . = 208 968 24% 23% 47%
Kampong Thom Kampong Svay Kampong Svay Chrang Kraham 47 1 1 1 - . . 188 1,467 34% 18% 52%
Kampong Thom Kampong Svay Kampong Svay Enteak Komar 4 10 1 1 = ™ . 342 1,845 29% 23% 52%
Kampong Thom Kampong Svay Kampong Svay Kampong Svay 27 1 1 n n n 224 1,108 21% 19% 40%
Kampong Thom Kampong Svay Kampong Svay Prey Preah 32 82 1 ™ ™ ™ 126 565 16% 31% 47%
Kampong Thom Kampong Svay Kampong Svay Sou Chey 18 = ™ ™ 156 794 24% 22% 46%
Kampong Thom Kampong Svay Kampong Svay Ta Am 1 1 " n 126 625 20% 26% 46%
Kampong Thom Kampong Svay Kampong Svay Ta Paong 73 3 1 ™ n n 250 1,300 16% 23% 38%
Kampong Thom  |Kampong Svay Kampong Svay Tiem Chas 49 135 2 1 1 3 - - - 353 1,853 | 14% 19% 33%
Kampong Thom Kampong Svay Kampong Svay Tnaot 7 . ™ ™ 319 1,447 9% 12% 22%
Kampong Thom Kampong Svay Kampong Svay Anlong Krasang ™ 130 691 17% 31% 48%
Kampong Thom Kampong Svay Kampong Svay Ou Sala ™ 197 1,141 16% 28% 44%
Kampong Thom Kampong Svay Kdei Doung Kdei Doung 6 1 " n n 408 1,951 10% 13% 23%
Kampong Thom Kampong Svay Kdei Doung Ou Sambuor 13 31 141 = ™ ™ 281 2,282 10% 11% 21%
Kampong Thom Kampong Svay Kdei Doung Peam Kraeng 8 164 1 ™ u n 280 1,610 15% 18% 32%
Kampong Thom Kampong Svay Kdei Doung Slaeng 3 81 1 - ™ ™ 127 650 12% 12% 24%
Kampong Thom Kampong Svay Prey Kuy Prey Kuy 42 " 400 1,806 13% 20% 33%
Kampong Thom  |Kampong Svay Prey Kuy Prey Kuy Kor 43 83 1 - 238 1,042 | 11% 11% 22%
Kampong Thom Kampong Svay San Kor Balang 8 3 1 ™ 137 706 34% 26% 61%
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Kampong Thom Kampong Svay San Kor Chey 117 - 129 661 26% 18% 44%
Kampong Thom Kampong Svay San Kor Kbel 4 7 103 1 1 - 361 1,956 34% 18% 51%
Kampong Thom Kampong Svay San Kor Krasang Ka 9 13 134 1 ™ 326 1,912 23% 12% 35%
Kampong Thom Kampong Svay San Kor Krasang Kha 7 84 ™ = 328 1,876 21% 17% 38%
Kampong Thom Kampong Svay San Kor Prasat 5 1 80 1 = 120 576 27% 13% 39%
Kampong Thom Kampong Svay San Kor San Kor Kha 23 127 1 1 1 ™ 413 2,198 16% 20% 36%
Kampong Thom Kampong Svay San Kor Tang Krouch 4 10 1 ™ 88 516 30% 24% 53%
Kampong Thom  |Kampong Svay san Kor Veal 1 187 1,084 | 15% 2% 17%
Kampong Thom Kampong Svay Thaeng Ba Kong 8 10 1 1 = 245 1,378 11% 9% 20%
Kampong Thom Kampong Svay Thaeng Pou 8 10 1 = 194 1,038 27% 7% 34%
Kampong Thom Kampong Svay Thaeng Ruessei Cheah 2 10 1 = 247 1,126 8% 7% 15%
Kampong Thom Kampong Svay Thaeng Ta Ream 9 9 1 1 ™ 304 1,545 19% 14% 33%
Kampong Thom Kampong Svay Thaeng Thaeng Kha 10 ™ 259 1,173 19% 9% 28%
Kampong Thom Kampong Svay Thaeng Tram Khla 7 10 1 . 186 918 20% 6% 26%
Kampong Thom Kampong Svay Trapeang Ruessei Kouk Nguon 4 52 39 1 1 1 " = = 90 462 6% 9% 15%
Kampong Thom Kampong Svay Trapeang Ruessei Krasang 14 4 1 n ™ 206 1,079 5% 2% 8%
Kampong Thom  |Kampong Svay Trapeang Ruessei Lvea Choum 5 45 92 10 1 - - - 215 1,035 | 17% 13% 30%
Kampong Thom Kampong Svay Trapeang Ruessei Ou Rumdeng 3 3 42 1 ™ = 209 902 7% 16% 23%
Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Ka 2 11 1 ™ . 283 1,649 15% 9% 24%
Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Kha 4 3 3 1 1 1 n n 238 1,052 10% 7% 17%
Kampong Thom Kampong Svay Trapeang Ruessei Romeang Ngoab 11 5 1 n ™ ™ 135 712 8% 7% 15%
Kampong Thom Kampong Svay Trapeang Ruessei Samraong 3 25 56 1 ™ = = 170 877 7% 7% 13%
Kampong Thom Kampong Svay Trapeang Ruessei Serei Vongs 17 19 99 39 ™ = = 177 821 15% 17% 32%
Kampong Thom Kampong Svay Trapeang Ruessei Skon 1 102 723 24% 9% 32%
Kampong Thom Kampong Svay Trapeang Ruessei Snao 6 20 97 n ™ 216 1,021 2% 11% 13%
Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek 4 9 2 2 ™ = = 866 4,223 13% 10% 22%
Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek Kor 10 = 219 987 2% 7% 9%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Ruessei 20 1 n ™ 154 790 12% 4% 16%
Kampong Thom Kampong Svay Trapeang Ruessei Lvey " ™ 125 599 29% 19% 48%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Thma n n 104 516 14% 18% 33%
Kampong Thom Kampong Svay Trapeang Ruessei Prasat ™ 102 723 24% 9% 32%
Kampong Thom Kampong Svay Trapeang Ruessei Rung ™ 155 734 11% 9% 20%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Chompuk " 154 790 12% 4% 16%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Prolit n 132 577 10% 15% 25%
Kampong Thom Kampong Svay Trapeang Ruessei Voa Yeav n 105 556 32% 4% 36%
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Kampong Thom Krong Stueng Saen  |Achar Leak Achar Leak 1 1 1 1 ™ - 477 2,189 6% 8% 14%
Kampong Thom Krong Stueng Saen  |Achar Leak Krachab 1 1 ™ 459 2,059 9% 9% 18%
Kampong Thom Krong Stueng Saen  |Achar Leak Prey Banlich n 370 1,608 4% 15% 20%
Kampong Thom Krong Stueng Saen  |Damrei Choan Khla Balang Khang Kaeut 1 245 1,428 8% 18% 26%
Kampong Thom Krong Stueng Saen  |Damrei Choan Khla Balang Khang Lech 1 540 2,516 9% 16% 25%

Kampong Thom Krong Stueng Saen  |Damrei Choan Khla Damrei Choan Khla 1 308 1,352 | No data | No data | No data
Kampong Thom Krong Stueng Saen  |Kampong Krabau Kampong Krabau 2 1 ™ 170 903 2% 15% 17%
Kampong Thom Krong Stueng Saen  |Kampong Roteh Kampong Thum 1 679 3,230 14% 6% 20%

Kampong Thom Krong Stueng Saen  |Kampong Thum Phum Ti Pram Pir 1 163 1,014 | No data | No data | No data
Kampong Thom Krong Stueng Saen  |Ou Kanthor Ou Kanthor Khang Thoung 21 24 150 1 1 4 ™ - - 323 1,550 15% 19% 34%
Kampong Thom Krong Stueng Saen  |Ou Kanthor Ou Kanthor Khang Cheung ™ 157 921 15% 19% 34%
Kampong Thom Krong Stueng Saen  |Ou Kanthor Preaek Sbov 42 2 n ™ 297 1,635 13% 18% 31%
Kampong Thom Krong Stueng Saen  |Ou Kanthor Boeng Lies n ™ 66 326 27% 32% 59%
Kampong Thom Krong Stueng Saen  |Prey Ta Hu Kdei 1 1 ™ 362 1,924 6% 14% 20%
Kampong Thom Krong Stueng Saen  |Prey Ta Hu Prey Ta Hu 5 12 6 1 1 " = 412 2,153 14% 20% 34%
Kampong Thom Krong Stueng Saen  |Prey Ta Hu Sla Kaet 7 1 n ™ 313 1,451 20% 27% 47%
Kampong Thom  |Krong Stueng Saen  |Srayov Chambak 9 14 4 1 - - 240 1,121 9% 18% 27%
Kampong Thom Krong Stueng Saen  |Srayov Kampong Samraong 3 49 20 1 ™ = = 207 1,062 17% 18% 35%
Kampong Thom Krong Stueng Saen  |Srayov Kamraeng 9 4 1 1 ™ = . 196 833 16% 24% 40%
Kampong Thom Krong Stueng Saen  |Srayov Mneav 7 8 1 n n 288 1,305 16% 27% 44%
Kampong Thom Krong Stueng Saen  |Srayov Pou Saen Snay 1 n ™ 338 1575 18% 26% 44%
Kampong Thom Krong Stueng Saen  |Srayov Pramat dei 6 60 1 1 ™ = = 158 717 10% 21% 31%
Kampong Thom Krong Stueng Saen  |Srayov Puk Yuk 6 1 1 1 ™ = = 466 2,325 10% 20% 30%
Kampong Thom Krong Stueng Saen  [Srayov Roluos 10 129 1 n ™ ™ 271 1,298 26% 22% 48%
Kampong Thom Krong Stueng Saen  |Srayov Srayov Cheung 10 12 7 1 1 n n 442 1,935 21% 17% 38%
Kampong Thom Krong Stueng Saen  |Srayov Srayov Tboung 6 29 132 1 n ™ ™ 219 1,252 18% 22% 41%
Kampong Thom Krong Stueng Saen  |Srayov Trapeang Veaeng 14 7 1 1 3 1 ™ = = 311 1,447 7% 30% 37%
Kampong Thom Krong Stueng Saen  [Srayov PouTaUn n 268 1,360 14% 14% 28%
Kampong Thom Krong Stueng Saen  [Srayov Roka " 467 2,169 9% 23% 32%
Kampong Thom Prasat Ballangk Sala Visai Bos Veaeng 13 46 72 61 1 2 n ™ ™ 129 703 16% 22% 37%
Kampong Thom Prasat Ballangk Sala Visai Dang Anteak 8 1 ™ = 174 963 33% 22% 55%
Kampong Thom Prasat Ballangk Sala Visai Khmak Chas 1 = 201 1,038 19% 24% 44%
Kampong Thom Prasat Ballangk Sala Visai Khmak Thmei 4 14 1 ™ - 201 1,038 19% 24% 44%
Kampong Thom Prasat Ballangk Sala Visai Ruessei Duoch 10 25 33 1 1 n ™ ™ 121 597 15% 35% 50%
Kampong Thom Prasat Ballangk Sala Visai Sala Visai 1 il 4 n n 315 2,077 31% 19% 50%
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Kampong Thom Prasat Ballangk Sala Visai Trapeang Kraol 4 16 63 1 1 ™ - 96 554 14% 22% 35%
Kampong Thom Prasat Ballangk Sala Visai Kvan Tieng 1 ™ 129 641 19% 36% 56%
Kampong Thom Prasat Ballangk Sala Visai Andas n 95 485 20% 30% 50%
Kampong Thom Prasat Ballangk Sala Visai Chamnar ™ 73 345 29% 27% 56%
Kampong Thom Prasat Ballangk Sala Visai Chey ™ 79 417 9% 23% 32%
Kampong Thom Prasat Ballangk Sala Visai Kokir ™ 150 669 21% 23% 44%
Kampong Thom Prasat Ballangk Sala Visai Ou Krouch ™ 77 420 8% 43% 51%
Kampong Thom  |Prasat Ballangk sala Visai Sala Popel - 42 181 26% 14% 41%
Kampong Thom Prasat Ballangk Sala Visai Srae ™ 183 872 18% 31% 49%
Kampong Thom Prasat Ballangk Sala Visai Trapeang Phdiek ™ 107 547 18% 16% 34%
Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Chas ™ 134 715 15% 26% 41%
Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Thmei ™ 73 356 | No data | No data [ No data
Kampong Thom Prasat Ballangk Sala Visai Veal Lpeak n 159 798 23% 33% 55%
Kampong Thom Prasat Ballangk Sambour Kampong Chheu Teal 1 4 3 466 1,795 3% 6% 10%
Kampong Thom Prasat Ballangk Sambour Sambour 3 265 1,013 25% 21% 46%
Kampong Thom Prasat Ballangk Tuol Kreul Chonlus 1 n 162 1,008 14% 39% 53%
Kampong Thom Prasat Ballangk Tuol Kreul Mreak Ka 14 il n n 161 834 23% 21% 44%
Kampong Thom Prasat Ballangk Tuol Kreul Mreak Kha 15 1 1 ™ = 84 539 21% 46% 68%
Kampong Thom Prasat Ballangk Tuol Kreul Krapeu ™ 52 272 6% 17% 23%
Kampong Thom Prasat Ballangk Tuol Kreul Thnal n 185 894 36% 12% 48%
Kampong Thom Prasat Ballangk Tuol Kreul Thum n 99 472 28% 16% 44%
Kampong Thom Prasat Ballangk Tuol Kreul Tuol Kreul ™ 180 952 14% 30% 44%
Kampong Thom Prasat Ballangk Phan Nheum Prohut 1 179 900 9% 31% 40%
Kampong Thom Prasat Sambour Chhuk Chhuk Stueng 10 1 1 1 - 151 690 9% 13% 22%
Kampong Thom Prasat Sambour Chhuk Prasat 10 1 = 181 988 25% 22% 48%
Kampong Thom Prasat Sambour Chhuk S"ier 11 1 = 111 518 14% 15% 30%
Kampong Thom Prasat Sambour Sambour At Su 9 1 1 ™ = = 169 987 23% 13% 36%
Kampong Thom Prasat Sambour Sambour Cheay Sampov 11 1 ™ = - 185 1,980 19% 22% 41%
Kampong Thom Prasat Sambour Sambour Chramas 40 1 ™ = = 170 1,252 12% 12% 24%
Kampong Thom Prasat Sambour Sambour Kampong Chheu Teal 36 51 2 1 1 n ™ ™ 466 1,795 3% 6% 10%
Kampong Thom Prasat Sambour Sambour Ou Kru Kae 7 1 ™ = = 160 654 7% 19% 26%
Kampong Thom Prasat Sambour Sambour Sambour 10 1 ™ = = 265 1,013 25% 21% 46%
Kampong Thom Prasat Sambour Sambour Samret 11 1 ™ - - 142 698 28% 25% 53%
Kampong Thom Prasat Sambour Sambour Trapeang Chuk 37 53 1 ™ = = 122 619 15% 21% 35%
Kampong Thom Prasat Sambour Sambour Char n ™ 97 414 40% 6% 46%
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Kampong Thom Prasat Sambour Sambour Char Chrum ™ - 148 846 | 31% 21% 52%
Kampong Thom Prasat Sambour Sambour Chranieng ™ = 74 397 19% 12% 31%
Kampong Thom Prasat Sambour Sambour Kouk K'aek ™ = 306 1,438 35% 20% 55%
Kampong Thom Prasat Sambour Sambour Pou Tret n ™ 40 218 48% 5% 53%
Kampong Thom Prasat Sambour Sambour Pralay ™ = 64 729 23% 16% 39%
Kampong Thom Prasat Sambour Sambour Preaek ™ = 136 676 7% 17% 24%
Kampong Thom Prasat Sambour Sraeung Beng 28 20 1 ™ = = 79 727 75% 3% 77%
Kampong Thom Prasat Sambour Sraeung Choam Boeng n ™ 134 644 23% 11% 34%
Kampong Thom Prasat Sambour Sraeung Anlong Slaeng ™ = 32 192 6% 19% 25%
Kampong Thom Prasat Sambour Sraeung Boeng Khvaek ™ = 24 129 4% 25% 29%
Kampong Thom Prasat Sambour Sraeung Sraeung " ™ 125 533 21% 16% 37%
Kampong Thom Prasat Sambour Sraeung Thmei n ™ 207 894 22% 17% 39%
Kampong Thom Prasat Sambour Sraeung Tnaot Chuor n ™ 56 254 4% 4% 7%
Kampong Thom Prasat Sambour Sraeung Tumnob ™ = 243 2,702 17% 30% 46%
Kampong Thom Prasat Sambour Sraeung Andoung Bei ™ 63 358 38% 5% 43%
Kampong Thom Prasat Sambour Sraeung Svay n 100 441 23% 23% 46%
Kampong Thom Prasat Sambour Tang Krasau Tuek Andoung n 234 1,143 9% 17% 26%
Kampong Thom Prasat Sambour Tang Krasau Chi Neang ™ 54 273 24% 17% 41%
Kampong Thom Prasat Sambour Tang Krasau Choam ™ 212 1,017 37% 6% 43%
Kampong Thom Prasat Sambour Tang Krasau Kampong Chheu Teal n 192 1,002 3% 9% 13%
Kampong Thom Prasat Sambour Tang Krasau Kampong krasang ™ 77 416 4% 13% 17%
Kampong Thom Prasat Sambour Tang Krasau Kouk Srok ™ 269 1,308 9% 13% 23%
Kampong Thom Prasat Sambour Tang Krasau Krabau Sraong ™ 57 302 9% 9% 18%
Kampong Thom Prasat Sambour Tang Krasau Pralay ™ 92 462 17% 23% 40%
Kampong Thom Prasat Sambour Tang Krasau Prey Kdei ™ 141 689 10% 11% 21%
Kampong Thom Prasat Sambour Tang Krasau Souriya n 56 265 13% 30% 43%
Kampong Thom Prasat Sambour Tang Krasau Ta Paong ™ 82 384 11% 9% 20%
Kampong Thom Prasat Sambour Tang Krasau Tang Krang n 144 664 10% 9% 19%
Kampong Thom Prasat Sambour Tang Krasau Tang Krasau " 365 1,637 4% 10% 15%
Kampong Thom Prasat Sambour Tang Krasau Tang Stoung n 96 441 3% 5% 8%
Kampong Thom Prasat Sambour Tang Krasau Thmei ™ 49 232 8% 10% 18%
Kampong Thom Sandan Tum Ring Tum Ar 4 222 1,042 14% 22% 37%
Kampong Thom Sandan Ngan Veal Pring Leu 6 62 331 8% 24% 32%
Kampong Thom Santuk Boeng Lvea Boeng Lvea 9 102 1 n ™ ™ 254 1,368 4% 9% 13%
Kampong Thom  |Santuk Boeng Lvea Thaeng 1 72 1 - - - 182 830 | 19% 27% 46%
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Kampong Thom Santuk Boeng Lvea Kaoh Bangkov ™ 609 3,074 17% 22% 39%
Kampong Thom Santuk Boeng Lvea Sangkruoh ™ 66 426 20% 23% 42%
Kampong Thom Santuk Boeng Lvea Trapeang Prei n 46 196 7% 7% 13%
Kampong Thom Santuk Boeng Lvea Trapeang Tuem ™ 186 742 17% 21% 38%
Kampong Thom Santuk Chroab Chey Mongkol ™ 321 1,565 12% 10% 22%
Kampong Thom Santuk Chroab Sdok Sdam ™ 291 1,440 8% 17% 25%
Kampong Thom Santuk Chroab Tuol Vihear ™ 263 1,382 9% 10% 19%
Kampong Thom Santuk Kakaoh Cheay Sbai 16 1 n n 245 1,297 18% 21% 39%
Kampong Thom Santuk Kakaoh Chey Chumneah 13 1 ™ = 299 1,495 12% 22% 34%
Kampong Thom Santuk Kakaoh Chi Meakh 8 1 ™ - 280 1,331 7% 24% 30%
Kampong Thom Santuk Kakaoh Samnak 1 ™ 246 1,236 15% 15% 29%
Kampong Thom Santuk Kakaoh Santuk Knong 10 1 n ™ 165 802 15% 21% 35%
Kampong Thom Santuk Kakaoh Santuk Krau 17 n ™ 160 788 1% 11% 12%
Kampong Thom Santuk Kakaoh Svay Kal 8 1 1 1 1 ™ . 193 961 18% 18% 36%
Kampong Thom Santuk Kakaoh Thoung Krapeu 15 1 ™ - 241 1,142 18% 17% 35%
Kampong Thom Santuk Kakaoh Kiri Von n 184 861 17% 20% 37%
Kampong Thom Santuk Kakaoh Sala Santuk n 150 628 2% 20% 22%
Kampong Thom Santuk Kampong Thma Kampong Thma 7 ™ 301 1,149 2% 10% 12%
Kampong Thom Santuk Kampong Thma Kang Sau 1 ™ 91 452 | No data 2% 2%
Kampong Thom Santuk Kampong Thma Khley 22 37 1 n ™ ™ 259 1,160 7% 15% 22%
Kampong Thom Santuk Kampong Thma Khvaek 4 20 115 1 1 n ™ ™ 147 647 1% 8% 8%
Kampong Thom Santuk Kampong Thma Prey Phlu 2 14 88 ™ = = 101 463 9% 25% 34%
Kampong Thom Santuk Kampong Thma S"ang 2 9 84 ™ - - 78 377 0% 15% 15%
Kampong Thom Santuk Kampong Thma Snao 3 23 178 ™ = - 218 915 4% 10% 13%
Kampong Thom Santuk Kampong Thma Thon Moung 1 1 1 1 n 159 748 2% 11% 13%
Kampong Thom Santuk Kampong Thma Tuol Sangkae 10 95 n ™ ™ 192 917 7% 17% 23%
Kampong Thom Santuk Kampong Thma Chheu Teal ™ 126 650 9% 15% 24%
Kampong Thom Santuk Kraya Tok ™ 282 1,263 14% 9% 22%
Kampong Thom Santuk Prasat Banteay Yumreach 6 30 186 1 1 1 2 ™ = = 300 1,356 1% 9% 11%
Kampong Thom Santuk Prasat Chambak Chrum 35 n ™ 286 1,480 11% 5% 15%
Kampong Thom Santuk Prasat Leav 3 28 1 1 ™ = = 208 1,059 16% 12% 28%
Kampong Thom Santuk Prasat Prasat 4 18 Join Leav 4 ™ = = 224 1,011 5% 15% 21%
Kampong Thom Santuk Prasat Sivottha 1 30 198 1 ™ - - 315 1,646 10% 5% 14%
Kampong Thom Santuk Prasat Ta Nhaok 13 18 97 Join Leav 2 n ™ 167 888 16% 11% 27%
Kampong Thom Santuk Prasat Traeuy Myab 8 35 118 Join Leav n ™ ™ 232 1,026 6% 21% 21%
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Kampong Thom Santuk Prasat Sampung ™ 78 432 6% 28% 35%
Kampong Thom Santuk Prasat Tnaot Chum ™ 37 198 5% 8% 14%
Kampong Thom Santuk Tang Krasang Sangkom Thmei 12 1 n ™ 186 999 11% 18% 29%
Kampong Thom Santuk Tang Krasang Tang Krasang ™ = 273 1,316 10% 10% 20%
Kampong Thom Santuk Tang Krasang Thomm Neath 46 ™ = = 201 1,049 10% 18% 28%
Kampong Thom Santuk Tang Krasang Veang Cheung 9 1 1 ™ - 226 1,070 9% 12% 20%
Kampong Thom Santuk Tang Krasang Veang Thoung ™ 249 1,406 9% 15% 24%
Kampong Thom Santuk Tang Krasang Chheu Lving n 94 488 17% 26% 43%
Kampong Thom Santuk Tang Krasang Prampir Meakkakra ™ 241 1,113 12% 17% 28%
Kampong Thom Santuk Tang Krasang Sang Khleang ™ 300 1,587 10% 14% 24%
Kampong Thom Santuk Tang Krasang Tuol Chan ™ 258 1,216 12% 14% 25%
Kampong Thom Santuk Thoung Krapeu Kal Mekh 88 n ™ 263 1,268 23% 22% 45%
Kampong Thom Santuk Thoung Krapeu Panhnha Chi 18 80 4 n ™ ™ 282 1,375 11% 5% 16%
Kampong Thom Santuk Thoung Krapeu Pou Khav 3 ™ = 254 1,214 8% 10% 19%
Kampong Thom Santuk Thoung Krapeu Ampuh ™ 115 521 20% 10% 30%
Kampong Thom Santuk Tboung Krapeu Chong Da n 289 1,199 25% 17% 42%
Kampong Thom Santuk Ti Pou Nimitt 8 il n 228 924 15% 16% 32%
Kampong Thom Santuk Ti Pou Ta Preach 3 3 1 = 139 795 27% 19% 47%
Kampong Thom Santuk Ti Pou Ti Pou 23 101 . 189 956 19% 14% 33%
Kampong Thom Stoung Chamnar Kraom Neang Noy 108 n 170 886 15% 25% 39%
Kampong Thom Stoung Chamnar Kraom Preah Neangkoal 157 ™ 251 1,387 7% 27% 34%
Kampong Thom Stoung Chamnar Kraom Sampoar 124 = 235 1,819 18% 11% 29%
Kampong Thom Stoung Chamnar Kraom Sandan 85 = 176 894 30% 9% 38%
Kampong Thom Stoung Chamnar Kraom Srei Rongit 95 ™ 156 833 9% 24% 33%
Kampong Thom Stoung Banteay Stoung Beng 4 ™ 171 919 25% 21% 46%
Kampong Thom Stoung Banteay Stoung Chheu Teal 7 = 139 735 17% 20% 37%
Kampong Thom Stoung Banteay Stoung Roluos 5 = 118 597 14% 19% 33%
Kampong Thom Stoung Banteay Stoung Ta Maeu 4 ™ 50 195 36% 16% 52%
Kampong Thom Stoung Banteay Stoung Kouk Sandaek 4 = 60 314 32% 28% 60%
Kampong Thom Stoung Rung Roeang Kantaeub 3 ™ 70 360 17% 24% 41%
Kampong Thom Stoung Rung Roeang Kantong Rong 7 = 100 473 11% 35% 46%
Kampong Thom Stoung Kampong Chen Thoung (Kampong Chen 274 1,442 11% 4% 15%
Kampong Thom Stoung Kampong Chen Tboung |Leap Tong 398 1,971 0% 4% 4%
Kampong Thom Stoung Peam Bang Doun Sdaeng 44 129 613 4% 9% 12%
Kampong Thom Stoung Peam Bang Peam Bang 44 209 973 2% 6% 8%
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Kampong Thom Stoung Peam Bang Pechakrei 22 79 286 8% 3% 10%
Kampong Thom Stoung Pralay Angk Khloam 1 230 1,139 7% 11% 18%
Kampong Thom Stoung Samprouch Mochheay 1 108 554 20% 20% 41%
Kampong Thom  |Stoung Samprouch Slak Kranh 69 - 163 645 | 20% 17% 36%
Sub-Total
Kampong Thom 256370
Grand Total in
e — 34 185 968 1,674 | 7,177 |25,768 | 1,148 198 15 30 144 76 84 49 31 384 215 463 339 539 |230,716 | 1,088,821 | 15.2% | 15.4% | 30.7%
Notes: |. # Hort — Horticulture client

2. # Rice — Rice client

3. # Fish — Fish client

4. # Fsty — Forestry client

5. # CFi — Community Fishery partner client

6. # CF — Community Forestry partner client

7. # Fish processing — Fish processing client

8. # BDS - Business Development Service partner client

9. # School garden — School garden partner client

10. # Commune FSIN — Commune Food Security/Nutrition partner client
I'l. # Health center — Health center partner client

| 2. # Rice miller - Rice miller partner client

13. # Branch of MFI — Branch of Micro-Finance Institution partner client
1 4.#FSNG-Food Security and Nutrition Group partner client

15. FTF village — Feed The Future village

16. O & M village - Operation and Machinery village

17. %HH PI — percentage of household poor level | (extreme poor)

18. %HH P2 — percentage of household poor level 2 (normal poor)

19. %HH PI & P2 — percentage of household poor (levels | and 2 combined)

Sources:  Client data (Fintrac CIRIS, March 2014); village demographic data (MoP, 201 1)
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Client Farmers Win Awards and Praise

Provincial Agriculture
Competitions Showcase
Program’s Methods

Photo by Cambodia HARVEST

Vieng Noeun, a commercial horticulture farmer,
harvests eggplant from her field. Vieng won first prize
for vegetables at a provincial agricultural competition
in January 2014

“When they announced
my name, it just added to
my happiness.”

- Vieng Noeun, horticulture farmer and contest
winner.

When Vieng Noeun won first prize at an agriculture competition
in Pursat province, she was ecstatic. Her tomatoes and eggplant
helped her beat out 133 other farmers competing in the
horticulture category that day, and she walked away with a new
drum seeder and water pump as prizes. “| definitely didn't expect
to win,” she said.

But in a sense, Vieng had already won before she even entered
the contest. By implementing Cambodia HARVEST's good
agricultural practices, she has seen dramatic improvements in her
commercial horticulture business, with yield increases of 652
percent and corresponding income increases of 206 percent. To
date, the program's 987 commercial horticulture clients have
increased their yields by 303 percent, leading to income gains of
290 percent.

With more household income, Vieng and her family are now able
to eat better and save money. She was also able to help her son
start a transportation business that is now thriving. | was already
happy with the vegetables | was producing. When they
announced my name at the contest, it just added to my
happiness,” she said.

Contests like the one in Pursat are helping to validate Cambodia
HARVEST's approach. Held in January 2014, the event awarded
eight of the ten available prizes in the rice and horticulture
categories to program clients. Of the 204 contestants who
competed, 86 were Cambodia HARVEST farmers. Judges
evaluated participants on the quality and appearance of their
products and their ability to discuss agricultural practices.

Perhaps most importantly, the contest demonstrated the
effectiveness of the program'’s good agricultural practices to area
farmers. Vieng, who displays her winning trophy in a common
area of her house, said neighbors have approached her to learn
more about her success. “Many of them have started using the
same techniques on their farms,” she said.

Cambodia HARVEST e Snapshot e February 2014
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Interns Gain On-the-Ground Experience

University Students Enter
Job Market with Practical
Skills

Cambodia HARVEST's internship program
allows university students, like the one pictured
at left, to work alongside technicians in the
field.

“Pm pleased to say that
this internship has been
very relevant to my future
profession.”

- Prum Channratha, undergraduate student at the
Royal University of Phnom Penh

For Cambodian university students like Prum Channratha, gaining
real-world experience outside the classroom can be difficult.
Internships are virtually unknown in the country, leaving
graduates short on practical skills when they enter the job
market.

To provide students with experience that can help them find
employment, Cambodia HARVEST has created an internship
initiative that allows undergraduate students to spend three
months working in the field alongside technicians from the
program and partner NGOs. A total of 40 students pursuing
degrees in agriculture, fisheries, and forestry will take part in the
activity; so far |9 have participated.

The internships are helping prepare the next generation of
agricultural extension service providers that will educate farmers
on the latest agricultural technologies and techniques. Working
with Cambodia HARVEST technicians prepares the students for
the demands of the job and exposes them to the program’s
methods, which are leading to higher incomes and yields for
thousands of farmers.

Prum Channratha, an undergraduate student pursuing a biology
degree at the Royal University of Phnom Penh, completed an
internship with Cambodia HARVEST's aquaculture and fisheries
technicians in Kampong Thom province in late 2013.

“It was very hands on. | helped technicians take pond samples and
lead training events. Every day was different,” he said.

Prum is now researching his undergraduate thesis. He selected
his topic of species diversity in Kampong Thom's community
fisheries based on his experience as a Cambodia HARVEST
intern. “Much of the existing literature focuses on the Tonle Sap
and the Mekong, so I'll be filling a gap in our understanding of
Cambodia’s fisheries,” he said.

With graduation just around the corner, Prum feels ready for the
challenges ahead. “I'm pleased to say that this internship has been
very relevant to my future profession,” he said.

Cambodia HARVEST e Snapshot e March 2014
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Cambodia Begins Tackling Climate Change

Mitigation Projects
Prepare Leaders for
Climate Challenges
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Photo by Cambodia HARVEST

Cambodian forestry officials learn to use a
vertex, a specialized tool for measuring carbon
stocks, as part of a climate change mitigation
training program.

“We all know we're
running out of forest. But
with carbon inventorying,
we’ll receive proper
compensation for
preserving the land we
have.”

- Mak Vanny, Forestry Administration deputy chief of
Ratanakmondul division in Battambang province.

Climate change is a global problem, but Cambodia will feel its
effects disproportionately. A recent study estimated that by 2025,
the Southeast Asian nation will see a 0.3-0.8°C increase in
average temperature and |3 to 35 percent more rainfall during
the wet season, resulting in serious consequences for the
country's food security.

To help Cambodia mitigate the effects of climate change,
Cambodia HARVEST completed a variety of training activities in
2012-2013 that focused on building the capacity of decision
makers in several key environment and resource-related
agencies. With improved skills and knowledge, these leaders in
government and academia are better equipped to help Cambodia
limit the magnitude of changing weather patterns.

Partner organizations Fauna & Flora International and Aruna
Technology implemented the activities, which included training
government officials, providing academic support to local
universities, and performing a number of forest assessments
related to Reducing Emissions from Deforestation and Forest
Degradation (REDD).

Mak Vanny, a Forestry Administration official in Battambang
province, was one of |8 government personnel who received
climate change training through the program. He attended a two-
day workshop in Battambang on how to perform a field-based
forest carbon inventory. Using specialized tools, Mak is now able
to estimate, with a high degree of accuracy, the amount of carbon
being stored in trees and plant life in a certain geographical area.
With this information, Cambodia can sell credits on the
international carbon market that will compensate the country for
preserving its forests — and offer an incentive to continue
preserving these forests well into the future.

Although Cambodia has yet to sell carbon credits on the global
market, there is a desire to begin doing so among officials in the
Forestry Administration. Mak estimates that there are thousands
of hectares in his three districts alone that could be inventoried.
“We all know we're running out of forest. But with carbon
inventorying, we’'ll receive proper compensation for preserving
the land we have,” he said.

Cambodia HARVEST e Snapshot e March 2014
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ANNEX [V: PROVINCIAL MAPS

+ Agribusiness Value Chain

* Capacity Buikling and Inclusion
@ NRM and Biodiversity
-

Polxy and Enabling Environment

PURSAT Provincial Map - Cambodia HARVEST

Client Locations by Components Focus

[ pistrict boundary

[} Province boundary
Agribusiness Value Chain 9,360
Capacity Building and Inclusion 1,486
NRM and Biodiversity 825
Poliky and Enabling Enwironment 10
TOTAL

Veal Veaeng

Phnum Kravanh
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Client Locations by Components Focus

¢  Agribusiness Value Chain
¢  Capacity Building and Inclusion
©  NRM and Biodiv ersity
¢ Policy and Enabling Environment
[ oistrict boundaries
[_] Province bounaary

CLENT NUMBER

BATTAMBANG Provincial Map - Cambodia HARVEST

Sampov Lun

Phnum Proek

Aek Phnum

Agribusiness Value Chain 9,380
Capacity Building and Indusion 804
NRM and Biodiversity 800
Policy and Enabling Environment 27
TOTAL 11,011

Rotonak M ondol

Kaos Krala

66

QUARTERLY REPORT #13, JANUARY — MARCH 2014



Prepared by Fintrac Inc.

{SIEM REAP Provincial Map - Cambodia HARVEST .

Client Locations by Component Focus
¢ Agnbusiness Value Chain
¢  Capacity Building and Inclusion
o NRM and Bodiversity
¢ Polcy and Enabling Enviconment
C] Digtrict boundarie s

C} Provinca boundary

Angkor Chum
(] Svayleu

Agribusiness Value Chain 7,174 ) . e
Capacity Building and Inclusion 924 o ..
NRM and Biodive rsity 617 O o] o 090 ’
Policy and Enabling Environment 25 .

TOTAL 8,740
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KAMPONG THOM Provincial Map - Cambodia HARVEST |

Client Locations by Components Focus

¢ Agribusiness Value Chain

* Capacity Building and Inclusion

@ NRM and Biodiversity

¢ Policy and Enabling Environment
[ District boundaries
[:] Province boundary

Prasat Balangk

Kampong Svay

NUMBER

CLIENT

Agribusiness Value Chain

Capacity Building and Inclusion 1,321
NRM and Biodiversity 623
Policy and Enabling Environment 18
TOTAL 8,993
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ANNEX V: PROCUREMENT PROGRESS REPORT

Cambodia HARVEST Technology and Subcontractor Activity Report

Technology Fund Awards Cost Budgeted Expended Balance Status Completion
Category Date
0l  Field Soil Sampling for Rice and Vegetable Clients TFOI $ 13,77248 | $ 13,742.00 | $ 30.48 Open
f 02  Seed and Planting Material TF 02 $ 3,698.60 | $ 3,698.60 | $ - Closed 11/11/2013
[ 03  Fish Day Promotion at Community Fisheries TFO03 $ 15,439.56 | $ 1461456 | $ 825.00 Closed 9/30/201 1
f 04  Youth Workshops TF 04 $ 4,748.13 | $ - $ 4,748.13 Cancelled 12/31/2012
’ 05  Fertilizer and Lime for Field Demonstration Sites TF 05 $ 115,858.00 | $ 81,036.72 | $ 34,821.28 Open
’ 06  Field Based Seminars, Workshops and Other Trainings TF 06 $ 295,410.00 | $ 295,410.00 | $ 0.00 Closed 12/31/2012
r 07  Agriculture Field Technology Inputs and Equipment TF 07 $ 741,984.00 | $ 635,002.82 | $ 106,981.18 Open
f 08  SME and Input Supplier Technology Inputs and Equipment TF 08 $ 279,500.00 | $ 40,451.56 | $ 239,048.44 Open
r 09 Irrigation Equipment and Canal Rehabilitation TF 09 $ 2,054,000.00 | $ 1,212,566.54 | $ 841,433.46 Open
r 10 Aquaculture Inputs and Equipment TF 10 $ 792,605.00 | $ 433,316.58 | $ 359,288.42 Open
’ 11l NRM and Forestry Equipment and Activities TF 11 $ 199,243.70 | $ 98,193.40 | $ 101,050.30 Open
r 12 Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24) TF 12 $ 126,233.00 | $ 98,304.00 | $ 27,929.00 Closed
[ 13 Polyum Canal Rehabilitation with AE sub 26 TF 13 $ 97,250.00 | $ 97,250.00 | $ - Closed 6/13/2013
f 14 Community Fisheries TF 14 $ 628,438.00 | $ 115,841.61 | $ 512,596.39 Open
r 15 Aquaculture Hatchery Equipment TF 15 $ 82,285.00 | $ 2523860 | $ 57,046.40 Open
f 16  Rice Production and Postharvest Inputs TF 16 $ 538,378.50 | $ 87,43949 | $ 450,939.01 Open
[ 17 Women’s Fish Processing TF 17 $ 95,064.00 | $ 16,387.16 | $ 78,676.84 Open
f 18  Family Nutrition Program TF 18 $ 129,722.00 | $ 61,606.03 | $ 68,115.97 Open
" 19  Seedsand Planting Material for Phase II TF 19 $ 534,445.00 | $ 21,781.01 | $ 512,663.99 Open
Total Technology Funds Assigned $ 6,748,074.97 | $ 3,351,880.68 | $ 3,396,194.29
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Completion

Fixed Price Subcontractor Budgeted Expended Status e
0l Weidemann Associates Inc. Subcontract SUB2 $802,800.00 $85,954.10 $716,845.90 Open 12/21/2015
f 02  Auburn University Subcontract SUBI $1,123,558.00 $167,893.94 $955,664.06 Open 12/21/2015
[ 03 Institute of International Education Subcontract SUB3 $942,868.00 $258,476.28 $684,391.72 Open 12/21/2015
[ 04  Aruna Technology Limited Fixed Price Contract SuB4 $148,000.00 $148,000.00 $0.00 Closed 8/10/2011
[ 05  Fauna and Flora International Fixed Price Contract PFI $56,311.00 $56,311.00 $0.00 Closed 5/9/2011
[ 06  Emerging Markets Consulting Fixed Price Contract SUB5S $38,607.25 $38,607.26 ($0.01) Closed 6/13/2011
f 07  Emerging Markets Consulting SUBS $65,310.86 $65,310.86 $0.00 Closed 11/10/2011
f 08  Emerging Markets Consulting Fixed Price SUB5 $27,406.50 $27,406.50 $0.00 Closed 11/28/2011
[ 09  Fauna and Flora International PFI $30,406.00 $30,406.00 $0.00 Closed 9/30/2011
10 Village Support Group (VSG) - PF3 $134,059.00 $134,059.00 $0.00 Closed 4/1/2013
Il Environmental Protection and Development Organization (EPDO) PF2 $88,208.00 $88,208.00 $0.00 Closed 2/28/2013
Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for
12 Food Security and Nutrition PF5 $118,578.00 $118,578.00 $0.00 Closed 5/30/2013
13 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $155,985.00 $155,985.00 $0.00 Closed 5/30/2013
14 Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative PF5 $135,074.00 $135,074.00 $0.00 Closed 4/1/2013
15 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $98,196.00 $98,196.00 $0.00 Closed 4/172013
16 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $115,850.00 $115,850.00 $0.00 Closed 5/30/2013
17 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $165,545.00 $165,545.00 $0.00 Closed 6/30/2013
18  Prom Vihear Thor (PVT) PF3 $86,952.00 $86,952.00 $0.00 Closed 2/28/2013
19 Aruna Technology - Climate Change Mitigation SuB4 $352,175.00 $352,175.00 $0.00 Closed 5/31/2013
20  PATH Training of Trainers Program on Family Nutrition PF5 $85,065.00 $85,065.00 $0.00 Closed 12/23/201 1
21 FFl - Climate Change Mitigation PFI $349,671.76 $349,671.76 $0.00 Closed 7/31/2013
22 FFl - NRM and Biodiversity Conservation PFI $1,925,572.00 $1,869,809.45 $55,762.55 Open 3/27/2014
23 Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation $0.00 $0.00 $0.00 | Moved to TFI12 5/30/2012
24 Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation $0.00 $0.00 $0.00 | Moved to TFI12 7/30/2012
25  Wildlife Conservation Society (WCS) - Prek Toal Core Area PF2 $250,409.51 $194,625.95 $55,783.56 Open 9/31/2014
26  Advancing Engineering (AE) - Polyum Canal Rehabilitation TFI3 $0.00 $0.00 $0.00 | Moved to TFI3 6/30/2013
27  Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project PF5 $92,084.36 $73,667.48 $18,416.88 Open 1/131/2014
28 EMC - Paddy Warehouse Roundtable Session SUB5 $13,210.45 $13,210.45 $0.00 Closed 4/30/2012
29 17 Triggers - Video Series SUB5S $18,682.96 $18,682.96 $0.00 Closed 8/31/2012
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# Fixed Price Subcontractor Cost Budgeted Expended Balance Status Completion
Category Date
30 Lom Orng Organization - Ag Machineries Operation and Maintenance SUB5 $35,683.37 $35,683.37 $0.00 Closed 7/13/2012
32 FLD - Basic Knowledge and Proper Use of Agrochemicals PF5 $29,304.43 $29,304.43 $0.00 Closed 9/21/2013
33  SK - Basic Knowledge and Proper Use of Agrochemicals PF5 $11,785.00 $11,785.00 $0.00 Closed 10/31/2012
34  ATSA - Basic Knowledge and Proper Use of Agrochemicals PF5 $35,461.00 $35,461.00 $0.00 Closed 6/30/2013
35 MEDIA One - Video Series SUB5 $9,073.06 $9,073.06 $0.00 Closed 6/8/2012
36 CDRI - Baseline Survey (replaced by Sub 45) SUB5 $148,630.73 $0.00 $148,630.73 Cancelled 3/30/2013
37 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $95,392.00 $95,392.00 $0.00 Closed 7/31/2013
38  Action for Development (AFD) - NRM in Kampong Thom PF2 $56,333.00 $56,333.00 $0.00 Closed 7/31/2013
39 HURREDO-FS/A and Forestry in Siem Reap PF2 $145,941.00 $145,941.00 $0.00 Closed 7/31/2013
40  Rural Economic & Agriculture Development Agency PF5 $80,660.00 $80,660.00 $0.00 Closed 7/31/2013
41  Conservation International-Women's Fish Processing Project in PUR PF3 $86,924.90 $86,924.90 ($0.00) Closed 9/15/2013
42 iDE Cambodia in Siem Reap PF5 $62,963.00 $62,963.00 $0.00 Closed 6/30/2013
43 Famer Livelihood Development- Agr. Machinery Operation Training PF5 $34,100.55 $34,100.55 $0.00 Closed 9/30/2012
44  Lom Orng PF5 $79,689.18 $79,689.18 $0.00 Closed 9/30/2012
45  CDRI - Baseline Survey SUB5 $160,300.73 $160,300.73 $0.00 Closed 3/31/2013
46  ATSA-Women's Fish Processing Project in KPT PF3 $61,969.00 $61,969.00 $0.00 Closed 11/30/2013
47  READA- Mobile Kitchen in KPT PF5 $92,771.09 $81,920.00 $10,851.09 Open 5/30/2014
48 Lom Om - O & M Training 2 PF5 $130,309.63 $130,309.63 $0.00 Closed 4/30/2013
49  Farmer Livelihood Development (FLD) - O & M Training 2 PF5 $49,213.68 $49,213.68 $0.00 Closed 6/30/2013
50 TBD TBD
51 Wathnakpheap-FS/A in Kampong Thom PF5 $86,484.00 $86,484.00 $0.00 Closed 7/31/2013
52 ATSA-FS/A in Kampong Thom PF5 $129,062.00 $129,062.00 $0.00 Closed 7/31/2013
53 Srer Khmer-FS/A in Kampong Thom PF5 $130,819.00 $130,819.00 $0.00 Closed 7/31/2013
54  VSG - FS/A in Siem Reap PF5 $91,942.00 $91,942.00 $0.00 Closed 7/3172013
55  Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $151,044.43 $103,455.80 $47,588.63 Open 6/30/2014
56  Environmental Protection and Development Organization (EPDO) PF2 $101,849.00 $58,384.00 $43,465.00 Open 7/31/2014
57  Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $191,412.95 $134,908.00 $56,504.95 Open 6/30/2014
58  CamAg-Soil Sampling & Analysis in Pursat Cancelled
59  Prom Vihear Thor (PVT) PF3 $87,160.23 $63,368.00 $23,792.23 Open 7/3172014
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#

60
6l
62
63
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
8l
82
83
84
85
86
87
88
89
90
91
92

Fixed Price Subcontractor

ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR

Ponleur Kumar (PK) - Community Forestry and FS/N
Village Support Group (VSG) - in Battambang

Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition

ATSA- Food Security/Agriculture and Rice Initiative

Srer Khmer- Food Security/Agriculture and Rice Initiative
PADEK-Aquaculture in Siem Reap & Kampong Thom
READA- FS/A in Siem Reap

VSG - FS/A in Siem Reap

HURREDO-FS/A and Forestry in Siem Reap

AFD- FS/A and Forestry in Kampong Thom

IGC - Inter-Green Consultants - NRM Baseline Study

iDE Cambodia in Siem Reap

Lom Orng (LOO)- Mobile Kitchen Project in Battambang
READA- Mobile Kitchen in Siem Reap

Cl-Fish Processing

PADEK-Aquaculture in Siem Reap & Kampong Thom
SK-Food Security/Agriculture and Rice Initiative
CDRI-Replication Survey

ATSA-Food Security and Agriculture in Kampong Thom
VSG - FS/A in Siem Reap

READA-Food Security and Agriculture in Siem Reap
AFD- FS/A and Forestry in Kampong Thom
HURREDO-FS/A and Forestry in Siem Reap

AE-Canal Rehabilitation Follow-up work

RACHA-Mobile Kitchens in Pursat

SK-Savings Fund Facilitators in Kampong Thom and Pursat
READA-Savings Fund Facilitators in Siem Reap
HURREDO-Savings Fund Facilitators in Siem Reap
ATSA-Savings Fund Facilitators in Pursat and Kampong Thom
AS-Savings Fund Facilitators in Battambang

VSG-Savings Fund Facilitators in Battambang and Siem Reap

Cost
Category
PF5
PF2
PF3
PF5
PF5
PF5
PF3
PF5
PF5
PF2
PF2
SUB5
PF5
PF5
PF5
PF3
PF3
PF5
SUB5S
PF5
PF5
PF5
FP2
PF2

PFS
LPTP
LPTP
LPTP
LPTP
LPTP
LPTP

Budgeted

$223,017.00
$244,060.00
$185,603.00
$84,987.00
$68,492.36
$57,791.51
$34,209.67
$32,246.00
$47,532.72
$67,688.84
$68,551.00
$10,995.00
$38,535.00
$106,669.47
$108,201.67
$133,276.15
$133,564.40
$262,820.00
$21,986.00
$316,288.00
$192,207.00
$204,238.00
$399,754.00
$393,432.00
$19,834.00
$116,424.00
$51,562.00
$34,320.00
$33,178.00
$36,318.00
$18,158.00
$51,701.00

Expended

$159,124.00
$158,788.00
$134,032.00
$62,140.00
$68,492.36
$57,791.51
$34,209.67
$32,246.00
$47,532.72
$67,688.84
$68,551.00
$10,995.00
$21,409.00
$21,333.90
$21,640.30
$0.00
$24,041.00
$39,422.00
$5,571.00
$45,861.00
$29,215.00
$32,473.00
$63,560.00
$62,555.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Balance

$63,893.00
$85,272.00
$51,571.00
$22,847.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$17,126.00
$85,335.57
$86,561.37
$133,276.15
$109,523.40
$223,398.00
$16,415.00
$270,427.00
$162,992.00
$171,765.00
$336,194.00
$330,877.00
$19,834.00
$116,424.00
$51,562.00
$34,320.00
$33,178.00
$36,318.00
$18,158.00
$51,701.00

Status

Open
Open
Open
Open
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open
Open

Completion
Date
6/30/2014
6/30/2014
6/30/2014
7/31/2014
1/31/2014
1/31/2014
1/31/2014
1/31/2014
1/31/2014
1/31/2014
1/31/2014
10/18/2013
6/30/2014
1/31/2015
1/31/2015
2/28/2015
11/30/2015
11/30/2015
4/30/2014
11/30/2015
11/30/2015
11/30/2015
11/30/2015
11/30/2015
6/30/2014
3/31/2015
10/16/2015
10/16/2015
10/16/2015
10/16/2015
10/16/2015
10/16/2015

Total Subcontractor Funds Assigned

$13,252,844.40

$8,247,839.62

$5,005,004.78
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ANNEX VI: FINANCIAL SUMMARY

(Please see separate attached file.)
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Beong Keng Kang |
Khan Chamkamorn | Phnom Penh | Cambodia
Tel: 855 (0) 23 996 419
Fax: 855 (0) 23 996 418

harvest@fintrac.com
www.CambodiaHARVEST.org



